

Miami-Dade Aviation Department: Aviation Capital Program Report
 Summary of Changes
 May 2023

Exhibit A – Procurement Status – No Changes

Ordinance No. 19-122	Contract Number & Description	Summary of Changes

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-01 MIA Terminal Wide Re-roofing and Lightning System Upgrades Miami Executive Airport	Prior Expenditures: \$1,128,146 Current Month Expenditures: \$180 Cumulative Expenditures to Date: \$1,128,326
Yes	Contract No. A19-MDAD-02 Notice to Professional Consultants – Facility Design Services	Prior Expenditures: \$633,133 Current Month Expenditures: \$419,813 Cumulative Expenditures to Date: \$1,052,946
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Prior Expenditures: \$7,722,798 Current Month Expenditures: \$0.00 Cumulative Expenditures to Date: \$7,722,798