

Miami-Dade Aviation Department: Aviation Capital Program Report  
 Summary of Changes  
 March 2023

**Exhibit A – Procurement Status – No Changes**

<b>Ordinance No. 19-122</b>	<b>Contract Number &amp; Description</b>	<b>Summary of Changes</b>
		.

**Exhibit B – Financial Status**

<b>Ordinance No. 19-122</b>	<b>Contract Number &amp; Description</b>	<b>Summary of Changes</b>
Yes	Contract No. A19-MDAD-01  MIA Terminal Wide Re-roofing and Lightning System Upgrades Miami Executive Airport	Prior Expenditures: \$1,127,703  Current Month Expenditures: \$0  Cumulative Expenditures to Date: \$1,127,703
Yes	Contract No. A19-MDAD-02  Notice to Professional Consultants – Facility Design Services	Prior Expenditures: \$231,622  Current Month Expenditures: \$0  Cumulative Expenditures to Date: \$231,622
Yes	Contract No. MDAD-CIP-V009A  Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Prior Expenditures: \$7,393,092  Current Month Expenditures: \$12,283  Cumulative Expenditures to Date: \$7,405,375