

Miami-Dade Aviation Department: Aviation Capital Program Report
 Summary of Changes
 October 2023

Exhibit A – Procurement Status – No Changes

Ordinance No. 19-122	Contract Number & Description	Summary of Changes

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-01 MIA Terminal Wide Re-roofing and Lightning System Upgrades Miami Executive Airport	Prior Expenditures: \$2,477,840 Current Month Expenditures: \$57,987 Cumulative Expenditures to Date: \$2,535,827
Yes	Contract No. A19-MDAD-02 Notice to Professional Consultants – Facility Design Services	Prior Expenditures: \$2,489,553 Current Month Expenditures: \$125,024 Cumulative Expenditures to Date: \$2,614,577
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Prior Expenditures: \$9,390,423 Current Month Expenditures: \$133,955 Cumulative Expenditures to Date: \$9,524,378