

Miami-Dade Aviation Department: Aviation Capital Program Report  
 Summary of Changes  
 November 2022

**Exhibit A – Procurement Status – No Changes**

Ordinance No. 19-122	Contract Number & Description	Summary of Changes

**Exhibit B – Financial Status**

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-01  MIA Terminal Wide Re-roofing and Lightning System Upgrades Miami Executive Airport	Prior Expenditures: \$0  Current Month Expenditures: \$921,884  Cumulative Expenditures to Date: \$921,884
Yes	Contract No. A19-MDAD-02  Notice to Professional Consultants – Facility Design Services	Prior Expenditures: \$0  Current Month Expenditures: \$46,200  Cumulative Expenditures to Date: \$46,200
Yes	Contract No. MDAD-CIP-V009A  Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Prior Expenditures: \$5,488,166  Current Month Expenditures: \$508,186  Cumulative Expenditures to Date: \$5,996,352