

SIX MONTH ADVERTISEMENT FORECAST

For the Period 10/01/2025 to 04/01/2026

Contract Status: Future



Project Number	Contract Name	Estimated Advertise Date	Estimated Value	Project Manager	Contact Info	Contract Type
7360/7040 CONTRACTS						
DA008A	MIA 3094 BUILDING 50-YEAR RECERTIFICATION	Oct-25	\$1,896,565.00	J. Ferreira	305-876-7322	7360
DA076B	MIA CONCOURSE H TEMPORARY CARROUSEL RETROFIT	Dec-25	\$287,313.00	A. Alvarez	305-869-3453	7360
AA017D-4	MIA CENTRAL TERMINAL PUBLIC RESTROOM MODERNIZATION - GROUP 4	Jan-26	\$3,980,845.00	J. Corral	305-876-8476	7360
CA052A	MIA BLDG 3030 WING C CONSULTANTS AREA RENOVATION	Jan-26	\$1,302,004.00	J. Rey Brooks	305-869-3883	7360
AA058C	MIA FINANCE DIVISION OFFICE RELOCATION	Jan-26	\$2,739,722.00	P. Gomez	305-869-4216	7360
DA094A	MIA BUILDING 3030 SECOND FLOOR E-WING OFFICE RENOVATION	Feb-26	\$3,434,216.00	J. Rey Brooks	305-869-3883	7360
AA017B-2	MIA CENTRAL TERMINAL PUBLIC RESTROOMS MODERNIZATION PHASE B2, 8RR	Feb-26	\$3,194,811.00	J. Corral	305-876-8476	7360
V008F-5	MIA CONCOURSE F REFURBISHMENT – 3RD FLOOR RESTROOMS	Mar'26	\$2,024,148.00	L. Hernandez	305-869-3351	7360
			\$22,470,182.00			
CAPITAL IMPROVEMENT PROGRAM						
W099B	MIA NORTH AND CENTRAL TERMINAL PASSENGER LOADING BRIDGES PHASE 2	Oct-25	\$117,982,302.00	E. Strozier	305-876-0270	Open BID
AA018C	MIA SOUTH TERMINAL CONCOURSE J REHABILITATION	Oct-25	\$17,796,405.00	A. Oporto	305-869-3876	Open Bid
AA018A	SOUTH TERMINAL CURTAIN WALL SYSTEM (MCC 2Y)	Oct-25	\$4,037,427.00	A. Oporto	305-869-3876	Open Bid
W125A	TMB SOUTH APRON EXPANSION/NEW TAXILANE	Oct-25	\$27,556,051.00	R. Solorzano	305-876-7809	Open Bid
P250A	MIA NEW AOC (AIRPORT OPERATIONS CENTER)	Oct-25	\$26,229,835.00	L. Livesay	305-869-5819	Open Bid
AA078A	MIA TERMINAL WIDE RE-ROOFING AND LIGHTNING SYSTEM UPGRADES	Oct-25	\$115,394,950.00	J. Corral	305-876-8476	Open Bid
BA059A	MIA CENTRAL AND SOUTH TERMINAL BAG CLAIM OPTIMIZATION PHASE 2 (CD#11,12 &13) & 3(CD#9 &10)	Nov-25	\$17,243,476.00	R. Solorzano	305-876-7809	Open Bid

SIX MONTH ADVERTISEMENT FORECAST

For the Period 10/01/2025 to 04/01/2026

Contract Status: Future



Project Number	Contract Name	Estimated Advertise Date	Estimated Value	Project Manager	Contact Info	Contract Type
AA048B	MIA NORTH TERMINAL GATE INFRASTRUCTURE UPGRADE	Nov-25	\$29,974,182.00	M. Freire	305-869-3471	Open Bid
D105C-1B	MIA PARKING GARAGE STRUCTURAL REPAIRS	Dec-25	\$42,339,046.00	R. Lee	305-876-0764	Open Bid
W019A	MIA FUEL STORAGE FACILITY EXPANSION	Dec-25	\$29,376,729.00	J. Powell	305-876-0424	Open Bid
AB040A	MIA NTD BAGGAGE HANDLING SYSTEM MODIFICATIONS TO THE INLINE CBIS(A/E SELECTION-PSA)	Dec-25	\$106,614,016.00	M. Rodriguez	305-869-5530	Open Bid
V008F-4	MIA Cc F REFURBISHMENT-ACCESS CONTROL AND CAMARA UPGRADES	Feb-26	\$6,821,202.00	L. Hernandez	305-869-3351	Open Bid
CA004A	MIA CC F TO H INTERCONNECTOR	Mar-26	\$75,554,277.00	L. Kamaruddin	305-869-1044	Open Bid
AB016A	MIA AOA PERIMETER SECURITY HARDENING PROGRAM	Mar-26	\$29,217,816.00	L. Livesay	305-869-5819	Open Bid
BA001A	TMB NEW AGS III TAXILANE AND ACCESS ROAD	Mar-26	\$9,087,144.00	M. Riera	305-876-0596	Open Bid
AA048A	MIA NORTH TERMINAL GATE OPTIMIZATION PHASE 1 & 2	Mar-26	\$51,421,700.00	M. Freire	305-869-3471	Open Bid
			\$706,646,558.00			
DESIGN-BUILD						
DA076A	MIA CENTRAL TERMINAL CC F BHS NEW PIERS AND CROSS OVER SOUTH	Oct-25	\$19,944,969.00	R. Cortiza	305-869-3342	Design-Build
			\$19,944,969.00			
MCC-9-18						
CA179A	MIA CBP DOOR INSTALLATION	Oct-25	\$116,390.00	V. Camps	305-869-3684	MCC-9
DA095A	MIA CENTRAL TERMINAL CONCOURSE E DOOR SETS E4551,E4651 and E4656 REPLACEMENT	Dec-25	\$565,606.00	V. Camps	305-869-3684	MCC-9
			\$681,996.00			

SIX MONTH ADVERTISEMENT FORECAST

For the Period 10/01/2025 to 04/01/2026

Contract Status: Future



Project Number	Contract Name	Estimated Advertise	Estimated	Project Manager	Contact Info	Contract Type
PROFESSIONAL SERVICE AGREEMENT						
CA095A	AIRSIDE TUNNEL REHABILITATION CD'S	Oct-25	\$2,748,889.00	V. Mendez	305-876-0779	PSA
TBD	CAPITAL IMPROVEMENT IN-HOUSE SUPPORT SERVICES – FACILITIES MAINTENANCE	Oct-25	\$240,000.00	A. Oporto	305-869-3876	PSA
A25AV03	CAPITAL IMPROVEMENT SPECIALIZED SERVICES – FACILITIES DEVELOPMENT	Oct-25	\$137,843,750.00	F. Pereira	305-869-1622	PSA
TBD	GENERAL CONSTRUCTION DESIGN SURVEY SERVICES	Nov-25	\$33,082,500.00	F. Pereira	305-869-1622	PSA
			\$173,915,139.00			

A = Actual Advertise Dates

NOTE: Construction Budget Amounts are from Project Plans.

NOTE: For MDAD Projects Coordinated through DPM, please refer to <https://www8.miamidade.gov/Apps/ISD/DPM/WWW/FutureSolicitations.aspx/>

CONTRACT MEASURES:

BP = Bid Preference. NM = No Measures. SA = Set-Aside. SF = Selection Factor. SG = Subcontractor Goals. TSA = Trade Set-Aside.

TBD = To Be Determined. SBE-A/E = Small Business Enterprise-Architectural/Engineering. CSBE = Community Small Business Enterprise. CWP = Community Workforce Program.

DBE =Disadvantaged Business Enterprise. LSCR = Local Small Car Rental. LDB = Local Developing Business. SBE = Small Business Enterprise

Visit Our Website at www.miami-airport.com