

Miami-Dade Aviation Department: Aviation Capital Program Report
 Summary of Changes
 June 2024

Exhibit A – Procurement Status – No Changes

Ordinance No. 19-122	Contract Number & Description	Summary of Changes

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-01 MIA Terminal Wide Re-roofing and Lightning System Upgrades Miami Executive Airport	Prior Expenditures: \$4,080,952.83 Current Month Expenditures: \$28,873.39 Cumulative Expenditures to Date: \$4,109,826.22
Yes	Contract No. A19-MDAD-02 Notice to Professional Consultants – Facility Design Services	Prior Expenditures: \$5,065,218.79 Current Month Expenditures: \$341,891.79 Cumulative Expenditures to Date: \$5,407,110.58
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Prior Expenditures: \$11,032,489.75 Current Month Expenditures: \$580,657.36 Cumulative Expenditures to Date: \$11,613,147.11