

Miami-Dade Aviation Department: Aviation Capital Program Report
Summary of Changes
March 2025

Exhibit A – Procurement Status – No Changes

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
		.

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-01 MIA Terminal Wide Re-roofing and Lightning System Upgrades Miami Executive Airport	Prior Expenditures: \$6,778,690.29 Current Month Expenditures: \$135,517.87 Cumulative Expenditures to Date: \$6,914,208.16
Yes	Contract No. A19-MDAD-02 Notice to Professional Consultants – Facility Design Services	Prior Expenditures: \$7,397,952.67 Current Month Expenditures: \$2,298.945.69 Cumulative Expenditures to Date: \$9,696,898.36
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Prior Expenditures: \$11,613,147.11 Current Month Expenditures: \$0.00 Cumulative Expenditures to Date: \$11,613,147.11

Miami-Dade Aviation Department: Aviation Capital Program Report
Summary of Changes
March 2025

Yes	Contract No. E20-MDAD-03 Photogrammetric Mapping, Topographic, Planimetric and Light Detection and Ranging (LiDar) Services	Prior Expenditures: \$2,415,113.42 Current Month Expenditures: \$89,828.61 Cumulative Expenditures to Date: \$2,504,942.03
-----	--	--