

Miami-Dade Aviation Department: Aviation Capital Program Report
 Summary of Changes
 April 2021

Exhibit A – Procurement Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-01 Notice to Professional Consultants – MIA Terminal Re-roofing and Lightning System Upgrades	Negotiation Meeting Dates 02/11/2021 and 02/18/2021

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Current Month Expenditures: \$12,283 Cumulative Expenditures to Date: \$12,283