

Miami-Dade Aviation Department: Aviation Capital Program Report  
 Summary of Changes  
 August 2021

**Exhibit A – Procurement Status**

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-01  MIA Terminal Wide Reroofing and Lightning Systems Upgrade	Cone of Silence Ended: June 17, 2021  Comments Section: Approved at July Committee and is now slated for September BCC approval.

**Exhibit B – Financial Status**

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. MDAD-CIP-V009A  Miami Executive Airport (TMB) Runway Incursion Mitigation	Prior Expenditures: \$275,114  Current Month Expenditures: \$355,407  Cumulative Expenditures to Date: \$630,520