
# Activity Name At Completion
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1 MIA Central Base Apron and Utilities Subprogram 3732 01-Dec-15 A 17-Feb-26

2 V037A - MIA Central Base Apron and Utilities Modifications and Expansion 3732 01-Dec-15 A 17-Feb-26

3 MIA Concourse E Subprogram 6215 15-Apr-16 A 20-Apr-33

4 AA005A - MIA Lower Cc E, E Sat.& DE Connector Stucco, Ext. Painting, Lightning Protection & VDGS 2532 27-Nov-18 A 01-Nov-25

5 T072B - MIA Lower Cc E Passenger Loading Bridges  (PLB) - PKG 3247 15-Apr-16 A 05-Mar-25

6 T072B-3 - Lower Concourse E 400 Hz Generator Room Upgrade 3247 15-Apr-16 A 05-Mar-25

7 T072B-4 - PLB D1 Payback (NEW) 616 30-Jun-22 A 06-Mar-24

8 T072E-1 - MIA CBP Offices at Concourse E - Third Level 1834 27-Nov-19 A 03-Dec-24

9 T072F - MIA Lower Cc E  Roofing, Mechanical, and Electrical Equipment Replacement - PKG 2469 11-Jun-20 A 15-Mar-27

10 T072F-2 - Lower Concourse E Glazing 1862 31-Jul-20 A 04-Sep-25

11 T072F-4 - Lower Concourse E Mechanical and Electrical Equipment Replacement 2469 11-Jun-20 A 15-Mar-27

12 U010A - MIA Satellite E Renovation - PKG 1594 13-Mar-20 A 23-Jul-24

13 U010A-1 - Satellite E Structural Repairs - Phase 2 1594 13-Mar-20 A 23-Jul-24

14 U010D-I - MIA Satellite E New Chiller Plant 3010 11-Mar-19 A 06-Jun-27

15 U010F - MIA Satellite E Roofing, Mechanical, and Electrical Equipment Replacement - PKG 3916 30-Nov-16 A 20-Aug-27

16 U010F-2 - MIA Satellite E Glazing 1429 31-Jul-20 A 28-Jun-24

17 U010F-5 - MIA Satellite E Mechanical and Electrical Equipment Replacement - Phase 2 - pkg 1908 31-May-22 A 20-Aug-27

18 U010F-5-P2 - PRIORITY GROUP No. 02 - Rooftop & APM Area & Satellite E Structural Repairs 1908 31-May-22 A 20-Aug-27
19 U010F-7  Satellite E Elevators Refurbishment 2764 30-Nov-16 A 24-Jun-24

20 U010F-7.1 New Satellite E Elevator 2082 27-Nov-18 A 08-Aug-24

21 U010F-7.2 MIA - ADA Ramp Elevator Vestibule 541 04-Dec-23 A 27-May-25

22 CA010A - MIA Cc. Low E and E Satellite Mechanical and Electrical Rooms Upgrade (Pending Approval) 3340 28-Feb-24 20-Apr-33

23 MIA South Terminal Subprogram 2875 27-Nov-18 A 10-Oct-26

24 T012A - MIA Cc H Gates & Internationalization - PKG 2875 27-Nov-18 A 10-Oct-26

25 T012A-1 - MIA Concourse H VGDS & Security System Upgrade 2875 27-Nov-18 A 10-Oct-26

26 MIA Miscellaneous Projects Subprogram 4710 04-Jan-16 A 25-Nov-28

27 D105C-I - MIA Parking Garages Structural Repairs - PKG 4270 10-Oct-16 A 18-Jun-28

28 D105C-I Phase1A - MIA Parking Garage Structural Repairs - 40 Year Recertification 3318 10-Oct-16 A 09-Nov-25

29 D105C-I Phase1B - MIA Parking Garage Structural Repairs 2317 14-Feb-22 A 18-Jun-28

30 D105C-I - Elevators Modernization 1083 29-May-23 A 15-May-26

31 P250A - MIA Airport Operations Center (AOC) 4168 04-Jan-16 A 02-Jun-27

32 P250A-1 - MIA Cc D 3rd Floor Demolition 1771 06-Jan-20 A 10-Nov-24

33 P256A - MIA Rehabilitation of Taxiways R, S, T; Extend Taxiway R, Connector Taxiway M5 2865 28-May-16 A 31-Mar-24

34 V006A - MIA Taxi and TNC Parking Lot and Facilities (Demo Building 3039) 1149 04-Jan-21 A 26-Feb-24

35 V042A - MIA Employee Parking Garage 3664 30-Nov-16 A 11-Dec-26

36 V043A - MIA Central Terminal E-H Ticket Counters - PKG 3345 30-Sep-19 A 25-Nov-28

37 V043A - Package 1 to 3 - Financial Close Out 120 26-Feb-24 24-Jun-24

38 V043A-4 MIA Central Terminal Ticket Counters, Conveyors and K-1 Doors for TC12-TC17 2259 30-Sep-19 A 05-Dec-25

39 V043A-5 Area B - Soffit at Ticket Counter and Concourse H Checkpoint 3264 20-Dec-19 A 25-Nov-28

40 V043A-6 Area C - Ticket Counter 11 Conveyors - Dog House 3137 30-Jan-20 A 31-Aug-28

41 CA179A - MIA CBP Door Installation (Pending Approval) 890 26-Feb-24 03-Aug-26

42 MIA Passenger Boarding Bridges Subprogram 3005 15-Aug-17 A 05-Nov-25

43 W099A - MIA North & Central Terminal Passenger Boarding Bridges - Phase1 - PKG 3005 15-Aug-17 A 05-Nov-25

44 W099A-2 - 12 PBBs - D1, D8, D6, D11, D14, E7, E9, E10, E11, F7, H8, H10 2639 15-Aug-17 A 04-Nov-24

45 W099A-3 - 15 PBBs - H3, H12, D10, H15, D12, H7, H6, D15, H9, E5, D17, F21, H17, D19, H5 1378 19-Oct-20 A 27-Jul-24

46 W099A-4a - Remaining 10 PBBs 1347 28-Feb-22 A 05-Nov-25

47 W099A-4b - PBB D23 (D21) 369 26-Feb-24 28-Feb-25

48 MIA Land Acquisition MIII 2020 Subprogram 386 03-Oct-23 A 22-Oct-24
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49 AA122G - Land Acquisition - Simkins Airport Property 386 03-Oct-23 A 22-Oct-24

50 MIA Terminal Wide Roof Subprogram 3820 04-Dec-19 A 19-May-30

51 AA078A - MIA Terminal Wide Re-roofing and Lightning System Upgrades 3820 04-Dec-19 A 19-May-30

52 MIA North Terminal Subprogram 4362 30-Nov-19 A 08-Nov-31

53 AA048A - MIA North Terminal Gate Optimization Phase 1 & 2 2955 02-Feb-22 A 06-Mar-30

54 AA048B - MIA North Terminal Gate Infrastructure Upgrades 2799 08-Jul-22 A 06-Mar-30

55 CA100A - MIA North Terminal Chiller Plant 1 CP1 Replacement 964 20-Apr-23 A 08-Dec-25

56 CA101A - MIA North Terminal PCA Plant Controls Upgrade - Cancelled 1 19-Feb-24 A 19-Feb-24 A

57 BA017A - MIA North Terminal Additional Skytrain Vehicles 1504 14-Feb-22 A 28-Mar-26

58 T180B - MIA Concourse D West Extension - D60 Building Expansion 3448 01-Jun-22 A 08-Nov-31

59 T180D - MIA Concourse D West Extension - D60  Apron and Utilities 3448 01-Jun-22 A 08-Nov-31

60 AA126A - American Airline North Terminal Restrooms Modifications - PKG 1947 30-Nov-19 A 29-Mar-25

61 AA126A-1 - American Airline North Terminal Restrooms Modifications 1947 30-Nov-19 A 29-Mar-25

62 AA126A-2 - American Airline North Terminal Restrooms Modifications 1889 30-Nov-19 A 30-Jan-25

63 AA126A-3 - American Airline North Terminal Restrooms Modifications 1890 30-Nov-19 A 31-Jan-25

64 AB040A - MIA NTD Baggage Handling System Modifications to the Inline CBIS 3774 18-Sep-20 A 17-Jan-31

65 AC001A - MIA Central Base AOA Construction Gate 1806 28-Feb-22 A 07-Feb-27

66 CA113A - MIA Cc D CBP Passport Processing Area 721 01-Jun-23 A 21-May-25

67 MIA Central Terminal Subprogram 8747 28-Nov-18 A 08-Nov-42

68 V008F - MIA Concourse F Refurbishment - PKG 1957 28-Jun-21 A 05-Nov-26

69 V008F-2 - MIA Cc F Refurbishment Phase2 - pkg 1957 28-Jun-21 A 05-Nov-26

70 V008F-2b - MIA Cc F Refurbishment - Elevators 1521 06-Sep-21 A 04-Nov-25
71 V008F-2c - MIA Cc F Refurbishment - PC Air & 400 Hz 1476 28-Jun-21 A 12-Jul-25
72 V008F-2d - MIA Cc F Refurbishment - Access Control & Camera Upgrades 1648 30-Nov-21 A 04-Jun-26
73 V008F-2e - MIA Cc F Refurbishment - F4 Holdroom Structural Repairs & F4, F6, F8 Rehabilitation 1662 20-Dec-21 A 08-Jul-26
74 V008F-2f - MIA Cc F Refurbishment - 3rd Floor Restrooms 1569 21-Jul-22 A 05-Nov-26
75 BA061A - MIA Central Terminal Redevelopment - Phase 1 (E-F Connector & Cc F Infill) 3198 04-Aug-22 A 06-May-31

76 V008C - MIA Central Terminal Redevelopment - Phase 2 (Facade, Checkpoint, V.C., E-F TC, Roof Bump) 3213 04-Aug-22 A 21-May-31

77 AB003A - MIA E Satellite APM Bridge Rehabilitation (Pending Approval) 2521 12-Jun-20 A 07-May-27

78 AC101A - Gate 12 Renovation 1228 28-Feb-22 A 09-Jul-25

79 P259A - MIA Concourse "E" and "F" Taxilane and Apron Rehabilitation 1480 21-Oct-38 08-Nov-42

80 T072L - MIA Lower Concourse E FIS Area Renovations - Phase 2 4525 01-May-20 A 19-Sep-32

81 V008B - MIA New Concourse F 3954 07-Jan-25 04-Nov-35

82 V008E - MIA New Cc Enabling Up-Gauge & Down-gauge Project 1695 21-Feb-27 12-Oct-31

83 V013A - MIA Concourse F Apron Phase1 and Phase 2 - PKG 2762 14-Oct-29 06-May-37

84 V013B - MIA Cc F Demo Phase 1 - Headhouse Demo & New Hardstand Area 3828 26-Feb-24 19-Aug-34

85 V013C - MIA Cc F Demo Phase 2 - Cc F Pier Demo & New Cc F Apron Phase 3 2676 06-Jan-35 04-May-42

86 X079A - MIA Concourse G Demolition 2676 13-Jun-26 09-Oct-33

87 Y129A - MIA Low E Train Station Emergency Doors 3715 28-Nov-18 A 28-Jan-29

88 T042C - MIA Central and South Terminal Bag Claim Optimization Phase1 (CD#14&15) 1612 13-Jul-21 A 10-Dec-25

89 V008F-3 - MIA Cc F Refurbishment - Checkpoint Relocation Improvement Works - Demo & Finishes 1682 01-Oct-21 A 09-May-26

90 MIA Fuel Facilities Subprogram 3796 09-Nov-22 A 31-Mar-33

91 W019C - MIA Fuel Storage Facility Expansion Phase 2 2184 09-Apr-27 31-Mar-33

92 W019A - MIA Fuel Storage Facility Expansion 2514 09-Nov-22 A 26-Sep-29

93 General Aviation Airports Subprogram 5298 31-Aug-18 A 02-Mar-33

94 AA022A - TMB New ATCT 4202 31-Aug-21 A 02-Mar-33

95 AC002A - OPF RIM 20 1743 06-Nov-24 14-Aug-29

96 AC042A - OPF RIM 3 and TW Y and Y 7 1901 26-Feb-24 10-May-29

97 BA001A - TMB New AGS III Taxilane and Access Road 2355 29-Dec-22 A 09-Jun-29
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98 W125A/B - TMB South Apron Expansion / New Taxilane 2461 30-Jun-22 A 25-Mar-29

99 X005A - OPF Blast Fence 2581 15-Aug-19 A 07-Sep-26

100 X009A - Miami-Opa Locka Executive Airport (OPF) Runway 09L-27R Rehabilitation (VIP) 1901 17-Aug-20 A 30-Oct-25

101 X010A - OPF Engine Run-Up Pad 2587 15-Aug-19 A 13-Sep-26

102 Y145A - Homestead General Aviation - Security Enhancement - PKG 2581 31-Aug-18 A 23-Sep-25

103 Y145A - II - Security Enhancement Phase II 2581 31-Aug-18 A 23-Sep-25

104 V009A - TMB RIM HS1 with Taxiway H West Extension to Threshold 9R 2071 24-Oct-18 A 24-Jun-24

105 MIA Support Projects Subprogram 4658 10-Jan-15 A 11-Oct-27

106 AA044A - MIA Checkpoint Queue Wait Time Analyzer 2839 23-Jun-17 A 31-Mar-25

107 AA094A - Biometric Enabled Common Use Passenger Processing System 2327 11-May-20 A 23-Sep-26

108 AA136A - MDAD Security Cameras Project 1458 30-Nov-20 A 26-Nov-24

109 AA142A - MIA Perimeter Intrusion Detection 2444 15-Jan-20 A 23-Sep-26

110 U023A - MIA South Terminal Smoke Evacuation - PKG 1424 28-Mar-22 A 18-Feb-26

111 U023A PART II - MIA South Terminal Smoke Evacuation 1424 28-Mar-22 A 18-Feb-26

112 U040A - MIA Parking Access & Revenue Control System Replacement 3274 09-Oct-15 A 24-Sep-24

113 U128A - MIA Central Terminal CCTV and Access Control 4266 10-Jan-15 A 14-Sep-26

114 V058A - EFSO IVP 14 (Emergency Fuel Shut Off) 2046 01-Jun-20 A 06-Jan-26

115 V100A - Concourse J Gates Advance Visual  Docking Guidance System (VDGS) 4061 29-Aug-16 A 11-Oct-27

116 V102A - OPF Customs Building Expansion-Remodeling 3735 20-May-15 A 09-Aug-25

117 V144A - MIA Credentialing, and Identity Management System (COTS) 2779 28-Feb-17 A 07-Oct-24

118 W064A - MIA Cc E thru F Life Safety Upgrades 1144 02-Mar-21 A 18-Apr-24

119 X149A - MIA CC G Preconditioned Air Equipment 2116 10-Sep-18 A 25-Jun-24

120 Y003A - MIA Airport Surface Management System (SMS) 2108 01-Sep-18 A 08-Jun-24

121 MIA Airfield/ Airside Subprogram 2102 21-Oct-22 A 22-Jul-28

122 Y118A - MIA RIM Hot Spot 4 (Corral Area) 2102 21-Oct-22 A 22-Jul-28

123 MIA South Terminal Expansion Subprogram 3672 29-Nov-19 A 17-Dec-29

124 AA018B - MIA South Terminal Concourse H Rehabilitation - Phase 1 2563 29-Nov-19 A 04-Dec-26

125 AB048B - MIA Demolition Building 3051 (Gas Station) and 3045 (Car Wash) - South Terminal Enabling 1070 13-Jan-27 17-Dec-29

126 AB050A - MIA Building 3050 Demolition - South Terminal Enabling 975 03-Jun-22 A 01-Feb-25

127 X071A - MIA Vehicle Fueling and Car Wash Facility - South Terminal Enabling 1145 04-Dec-25 21-Jan-29

128 X078A - MIA South Terminal Expansion East (New Gates) Phase 1 -  MII 2023 2837 22-Feb-22 A 28-Nov-29

129 T042B - MIA BHS Central Terminal to South Terminal Crossover 1228 11-Oct-21 A 19-Feb-25

130 MIA Landside and Roadways Subprogram 4851 01-Oct-20 A 11-Jan-34

131 AC053A - MIA Dolphin/Flamingo and New Employee Parking Garage 6 Exterior Cladding 2414 27-Jul-22 A 05-Mar-29

132 AB016A - MIA AOA Perimeter Security Hardening Project - Phase1 2385 18-Jul-22 A 26-Jan-29

133 AB016B-F - MIA AOA Perimeter Security Hardening Project - Phase 02 4042 01-Oct-20 A 25-Oct-31

134 TBD-AB016B-F - MIA AOA Perimeter Security Hardening Project - Phase 03 (Gaps) 3045 12-Jun-23 A 12-Oct-31

135 BA026A - MIA MIC Passenger Remote Parking Lot and TNC Parking Relocation to the MIC 1702 26-Jun-23 A 21-Feb-28

136 X061A - MIA Perimeter Rd Bridge Replacement 3417 04-Sep-24 11-Jan-34

137 MIA Terminal Wide Projects Subprogram 3229 27-Jan-21 A 29-Nov-29

138 W099B - MIA North and Central Terminal Passenger Loading Bridges Phase 2 2104 26-Feb-24 29-Nov-29

139 BA059A - MIA Central and South Terminal Bag Claim Optimization Phase 2  (CD#11,12 &13) & 3(CD#9 &10) 1692 26-Oct-23 A 12-Jun-28

140 CA004A - MIA Cc F to H Interconnector 1764 06-Nov-23 A 03-Sep-28

141 AC040A - MIA Terminal-Wide Compliant Two-Way Emergency Radio Communications System 2988 27-Jan-21 A 02-Apr-29

142 AC045A - MIA PASI Hardware System Upgrade (Terminal & Concourses) - PKG 1713 15-Oct-21 A 23-Jun-26

143 AC045A-1 - MIA PASI - Network Upgrade (Terminal & Concourses) 1241 15-Oct-21 A 08-Mar-25

144 AC045A-2 - MIA PASI - Equipment Upgrade (Terminal & Concourses) 1713 15-Oct-21 A 23-Jun-26

145 BA027A - MIA Police / Fire Microwave Relocation 1017 06-Feb-23 A 18-Nov-25
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146 AA075A - CTR Phase 1 - Tenant Relocation Project 1415 26-Feb-24 10-Jan-28

147 AA075A-2 - Trailer City for Building 3050 Offices Replacement -Tenant Relocation 1144 26-Feb-24 14-Apr-27

148 AC007A - MIA Bldg. 3030 1st Floor D-Wing - Tenant Relocation 1342 05-Apr-21 A 06-Dec-24

149 AC007B - MIA Bldg. 3030 SITA Demolition & Renovation - Tenant Relocation 1420 01-Sep-21 A 21-Jul-25

150 BA040A - MIA Building 3025 Demolition Trailer City - Tenant Relocation 777 08-Aug-22 A 22-Sep-24

151 AC086A - MIA South Terminal Cc J South Checkpoint Upgrades 1154 25-Mar-24 22-May-27

152 AC087A - MIA South Terminal Cc H Checkpoint Modifications 1296 27-Jan-25 14-Aug-28

153 AC088A - MIA North Terminal D2 Checkpoint Upgrades 1457 01-Aug-22 A 27-Jul-26

154 BA013A - MIA Security Checkpoint Equipment Replacement 1827 15-Feb-24 A 14-Feb-29

155 BA112A - MIA CBP Network and Circuit Upgrades - PKG 620 26-Feb-24 06-Nov-25

156 BA112A-1 - Miami-Opa Locka Executive Airport (Opa Locka) 550 26-Feb-24 28-Aug-25

157 BA112A-2 - Miami Executive Airport - MEA 440 26-Feb-24 10-May-25

158 BA112A-3 - Miami International Airport, Main Terminal, Concourse E, Lower Level - MIA Cc E, LL 620 26-Feb-24 06-Nov-25

159 BA054A - MIA South Terminal Cc J Central Checkpoint Upgrades 1230 07-Jul-24 18-Nov-27

160 BA055A - MIA Central Terminal Cc G Checkpoint Upgrades 1239 21-Sep-25 10-Feb-29

161 BA057A - MIA South Terminal Concourse J FIS Checkpoint Upgrade/Refurbishment 1562 01-Aug-22 A 09-Nov-26

162 MIA Cargo and Non Terminal Buildings Subprogram 4293 01-Dec-20 A 01-Sep-32

163 AB041A - MIA Building 3032 Replacement Demolition and New Building 1743 03-Mar-22 A 09-Dec-26

164 X035A - MIA Building 702 Apron & Airside Improvements - ON HOLD 2155 26-Feb-24 19-Jan-30

165 AA039A - MIA West Cargo Truck Parking 2159 05-Oct-26 01-Sep-32

166 AA058A - MIA Consolidated Office Complex (Finishes Cc D Landside) 1762 01-Dec-20 A 27-Sep-25

167 AA058B - MIA Demolition Building 5A 2045 25-Jun-23 A 28-Jan-29

168 AA058C - MIA Building 5A Finance and Administration Division Tenants Offices Relocation (On-Hold) 1701 28-Jan-22 A 25-Sep-26

169 AA058D - MIA Building 5A Tenants Relocation 1546 04-Nov-21 A 27-Jan-26

170 CA033A - MIA Bldg. 3030 IPE Room Expansion 1624 11-Jul-22 A 20-Dec-26

171 V038A - MIA GSE Facility for North Terminal 2403 26-Feb-24 24-Sep-30

172 X035C - MIA Buildings 703 and 703A Demolition and Environmental Assessment and Remediation - ON HOLD 1481 30-Sep-21 A 19-Oct-25

173 X035E - MIA Demolition Building 704 1385 20-Oct-27 04-Aug-31

174 MIA Terminal Wide Restrooms Modernization Subprogram 4281 04-Sep-19 A 24-May-31

175 AA017A-1 - MIA North Terminal Public Restrooms Modernization Phase A1, 10 RR 2296 16-Dec-19 A 29-Mar-26

176 AA017A-2 - MIA North Terminal Public Restrooms Modernization Phase A2, 12 RR 1802 13-Dec-19 A 17-Nov-24

177 AA017B-1 - MIA Central Terminal Public Restrooms Modernization Phase B1, 6 RR 1999 10-Sep-19 A 28-Feb-25

178 AA017B-2 - MIA Central Terminal Public Restrooms Modernization Phase B2, 6 RR 2413 04-Sep-19 A 12-Apr-26

179 AA017C-1 - MIA South Terminal Public Restrooms Modernization Phase C1, 10 RR 1795 24-Oct-19 A 21-Sep-24

180 AA017C-2 - MIA South Terminal Public Restrooms Modernization Phase C2, 6 RR 1658 18-Dec-19 A 01-Jul-24

181 AA017D - MIA Terminal Public Restroom Modernization - Phase 2-5 3656 21-May-21 A 24-May-31

182 MIA Reserve Maintenance Subprogram 3806 23-Mar-16 A 23-Aug-26

183 BA029A - MIA Marketplace Art Vitrines 2191 24-Aug-20 A 23-Aug-26

184 AC023A - MIA End of Life Replacement for the AOIS/CUTE 1191 15-Apr-21 A 18-Jul-24

185 BA076A - MIA Bldg. 3050 Tenant Relocation to Bldg. 5A - South Terminal Enabling 808 13-Sep-22 A 28-Nov-24

186 X113A - MIA Admiral's Club Infrastructure and New Stairs 3076 23-Mar-16 A 23-Aug-24

187 X116A - MIA Cc H Restrooms Renovation 2412 31-Jan-18 A 07-Sep-24

188 Y119A - MIA Advanced Technology (AT) X-Ray Security Screening System 2306 26-Oct-18 A 16-Feb-25

189 Y128A - MIA Bldg 3030 Offices - Interior Office Modifications Building 3030 - Wing C & Wing D - PKG 2032 08-Oct-18 A 30-Apr-24

190 Y128A-1 - Interior Office Modifications Building 3030 - Wing C 1850 08-Apr-19 A 30-Apr-24

191 Y128A-2 - Interior Office Modifications Building 3030 - Wing D 2032 08-Oct-18 A 30-Apr-24
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