
# Activity Name At Completion
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1 MIA Central Base Apron and Utilities Subprogram 3190 01-Dec-15 A 24-Aug-24

2 V037A - MIA Central Base Apron and Utilities Modifications and Expansion 3190 01-Dec-15 A 24-Aug-24

3 MIA Concourse E Subprogram 4403 01-May-15 A 20-May-27

4 AA005A - MIA Lower Cc E, E Sat.& DE Connector Stucco Repl, Ext. Painting, Lightning Protection &VDGS 2450 27-Nov-18 A 11-Aug-25

5 AA046A - MIA Lower E and Satellite E Third Floor APM Platform Announciation System 1541 02-Dec-19 A 19-Feb-24

6 T072B - MIA Lower Cc E Passenger Loading Bridges  (PLB) - PKG 3247 15-Apr-16 A 05-Mar-25

7 T072B-3 - Lower Concourse E 400 Hz Generator Room Upgrade 3247 15-Apr-16 A 05-Mar-25

8 T072B-4 - PLB D1 Payback (NEW) 554 30-Jun-22 A 04-Jan-24

9 T072E-1 - MIA CBP Offices at Concourse E - Third Level 1751 27-Nov-19 A 11-Sep-24

10 T072F - MIA Lower Cc E  Roofing, Mechanical, and Electrical Equipment Replacement - PKG 2535 11-Jun-20 A 20-May-27

11 T072F-2 - Lower Concourse E Glazing 2485 31-Jul-20 A 20-May-27

12 T072F-4 - Lower Concourse E Mechanical and Electrical Equipment Replacement 2187 11-Jun-20 A 06-Jun-26

13 U010A - MIA Satellite E Renovation - PKG 1540 13-Mar-20 A 30-May-24

14 U010A-1 - Satellite E Structural Repairs - Phase 2 1540 13-Mar-20 A 30-May-24

15 U010C - MIA Airside Operations Breakroom - PKG 3198 01-May-15 A 31-Jan-24

16 U010C-1 - MIA Satellite E Ramp Level Demolition 1475 01-May-15 A 15-May-19 A

17 U010C-2 - MIA Ramp Airside Breakroom 2197 26-Jan-18 A 31-Jan-24

18 U010D-I - MIA Satellite E New Chiller Plant 2938 11-Mar-19 A 26-Mar-27

19 U010F - MIA Satellite E Roofing, Mechanical, and Electrical Equipment Replacement - PKG 3655 30-Nov-16 A 02-Dec-26

20 U010F-2 - MIA Satellite E Glazing 1365 31-Jul-20 A 25-Apr-24

21 U010F-5 - MIA Satellite E Mechanical and Electrical Equipment Replacement - Phase 2 - PKG 2596 25-Oct-19 A 02-Dec-26

22 U010F-7  Satellite E Elevators Refurbishment 2739 30-Nov-16 A 30-May-24

23 U010F-7.1 New Satellite E Elevator 2036 27-Nov-18 A 23-Jun-24

24 MIA South Terminal Subprogram 4656 07-Aug-13 A 06-May-26

25 T012A - MIA Cc H Gates & Internationalization - PKG 2718 27-Nov-18 A 06-May-26

26 T012A-1 - MIA Concourse HAVGDS & Security System Upgrade 2718 27-Nov-18 A 06-May-26

27 T042A - MIA South and Central Terminal BHS Improvements 3746 07-Aug-13 A 08-Nov-23 A

28 MIA Miscellaneous Projects Subprogram 4522 04-Jan-16 A 21-May-28

29 D105C-I - MIA Parking Garages Structural Repairs - PKG 4242 10-Oct-16 A 21-May-28

30 D105C-I Phase1A - MIA Parking Garage Structural Repairs - 40 Year Recertification 3318 10-Oct-16 A 09-Nov-25

31 D105C-I Phase1B - MIA Parking Garage Structural Repairs 2289 14-Feb-22 A 21-May-28

32 D105C-I - Elevators Modernization 797 26-Dec-23 01-Mar-26

33 P250A - MIA Airport Operations Center (AOC) 4142 04-Jan-16 A 07-May-27

34 P250A-1 - MIA Cc D 3rd Floor Demolition 1713 06-Jan-20 A 13-Sep-24

35 P256A - MIA Rehabilitation of Taxiways R, S, T; Extend Taxiway R, Connector Taxiway M5 2807 28-May-16 A 02-Feb-24

36 P256B - MIA Partial Demo of Building 704, FPL Vault Relocation & Wash Rack Relocation - PKG 2469 05-Jul-17 A 07-Apr-24

37 P256E - MIA Fuel Tender Facility - West Cargo Fuel Tender Facility Relocation 2251 01-Nov-17 A 30-Dec-23

38 V006A - MIA Taxi and TNC Parking Lot and Facilities (Demo Building 3039) 1110 04-Jan-21 A 18-Jan-24

39 V042A - MIA Employee Parking Garage 3543 30-Nov-16 A 12-Aug-26

40 V043A - MIA Central Terminal E-H Ticket Counters - PKG 2971 30-Sep-19 A 17-Nov-27

41 V043A - Package 1 to 3 - Financial Close Out 120 19-Jan-24 17-May-24

42 V043A-4 Area A - POD#1 K-1 Ticket Counter  Doors / Conveyor TC12-TC17 2258 30-Sep-19 A 04-Dec-25

43 V043A-5 Area B - Soffit at Ticket Counter and Concourse H Checkpoint 2890 20-Dec-19 A 17-Nov-27

44 V043A-6 Area C - Ticket Counter 11 Conveyors - Dog House 2300 30-Jan-20 A 17-May-26

45 MIA Passenger Boarding Bridges Subprogram 3137 15-Aug-17 A 17-Mar-26

46 W099A - MIA North & Central Terminal Passenger Boarding Bridges - Phase1 - PKG 3137 15-Aug-17 A 17-Mar-26

47 W099A-2 - 12 PBBs - D1, D8, D6, D11, D14, E7, E9, E10, E11, F7, H8, H10 2639 15-Aug-17 A 04-Nov-24

48 W099A-3 - 15 PBBs - H3, H12, D10, H15, D12, H7, H6, D15, H9, E5, D17, F21, H17, D19, H5 1378 19-Oct-20 A 27-Jul-24
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49 W099A-4 - Remaining 10 PBBs 1479 28-Feb-22 A 17-Mar-26

50 MIA Land Acquisition MIII 2020 Subprogram 934 02-Feb-22 A 23-Aug-24

51 AA122B - MIA LATAM Hangar - Land Acquisition 242 26-Dec-23 23-Aug-24

52 AA122C - MIA Enterprise Land Lot - Land Acquisition 692 02-Feb-22 A 26-Dec-23

53 MIA Terminal Wide Roof Subprogram 3979 04-Dec-19 A 25-Oct-30

54 AA078A - MIA Terminal Wide Re-roofing and Lightning System Upgrades 3979 04-Dec-19 A 25-Oct-30

55 MIA North Terminal Subprogram 5203 30-Nov-19 A 26-Feb-34

56 AA048A - MIA North Terminal Gate Optimization Phase 1 & 2 2764 02-Feb-22 A 27-Aug-29

57 AA048B - MIA North Terminal Gate Infrastructure Upgrades 2388 08-Jul-22 A 20-Jan-29

58 CA100A - MIA North Terminal Chiller Plant 1 CP1 Replacement 590 20-Apr-23 A 29-Nov-24

59 CA101A - MIA North Terminal PCA Plant Controls Upgrade 405 01-Jan-24 08-Feb-25

60 BA017A - MIA North Terminal Additional Skytrain Vehicles 1504 14-Feb-22 A 28-Mar-26

61 T180B - MIA Concourse D West Extension - D60 Building Expansion 4289 01-Jun-22 A 26-Feb-34

62 T180D - MIA Concourse D West Extension - D60  Apron and Utilities 4289 01-Jun-22 A 26-Feb-34

63 AA126A - American Airline North Terminal Restrooms Modifications - PKG 1826 30-Nov-19 A 28-Nov-24

64 AA126A-1 - American Airline North Terminal Restrooms Modifications 1826 30-Nov-19 A 28-Nov-24

65 AA126A-2 - American Airline North Terminal Restrooms Modifications 1693 30-Nov-19 A 18-Jul-24

66 AA126A-3 - American Airline North Terminal Restrooms Modifications 1706 30-Nov-19 A 31-Jul-24

67 AB040A - MIA NTD Baggage Handling System Modifications to the Inline CBIS 3657 18-Sep-20 A 22-Sep-30

68 AC001A - MIA Central Base AOA Construction Gate 1761 28-Feb-22 A 24-Dec-26

69 CA113A - MIA Cc D CBP Passport Processing Area 716 01-Jun-23 A 16-May-25

70 MIA Central Terminal Subprogram 8747 28-Nov-18 A 08-Nov-42

71 V008F - MIA Concourse F Refurbishment - PKG 1865 28-Jun-21 A 05-Aug-26

72 V008F-2 - MIA Cc F Refurbishment Phase2 1865 28-Jun-21 A 05-Aug-26

73 BA061A - MIA Central Terminal Redevelopment - Phase 1 (E-F Connector & Cc F Infill) 3269 04-Aug-22 A 16-Jul-31

74 V008C - MIA Central Terminal Redevelopment - Phase 2 (Facade, Checkpoint, V.C., E-F TC, Roof Bump) 3328 04-Aug-22 A 13-Sep-31

75 CA004A - MIA Cc F to H Interconnector 1834 06-Nov-23 A 12-Nov-28

76 AB003A - MIA E Satellite APM Bridge Rehabilitation (NOT APPROVED YET - PENDING) 2520 12-Jun-20 A 06-May-27

77 AC101A - Gate 12 Renovation 1146 28-Feb-22 A 18-Apr-25

78 P259A - MIA Concourse "E" and "F" Taxilane and Apron Rehabilitation 1480 21-Oct-38 08-Nov-42

79 T072L - MIA Lower Concourse E FIS Area Renovations - Phase 2 4473 01-May-20 A 29-Jul-32

80 V008B - MIA New Concourse F 3954 07-Jan-25 04-Nov-35

81 V008E - MIA New Cc Enabling Up-Gauge & Down-gauge Project 1695 21-Feb-27 12-Oct-31

82 V013A - MIA Concourse F Apron Phase1 and Phase 2 - PKG 2762 14-Oct-29 06-May-37

83 V013B - MIA Cc F Demo Phase 1 - Headhouse Demo & New Hardstand Area 2676 12-Jul-32 08-Nov-39

84 V013C - MIA Cc F Demo Phase 2 - Cc F Pier Demo & New Cc F Apron Phase 3 2678 06-Jan-35 06-May-42

85 X079A - MIA Concourse G Demolition 2676 13-Jun-26 09-Oct-33

86 Y129A - MIA Low E Train Station Emergency Doors 3263 28-Nov-18 A 03-Nov-27

87 T042C - MIA Central and South Terminal Bag Claim Optimization Phase1 (CD#14&15) 1550 13-Jul-21 A 09-Oct-25

88 V008F-3 - MIA Cc F Refurbishment - Checkpoint Relocation Improvement Works - Demo & Finishes 1638 01-Oct-21 A 26-Mar-26

89 MIA Fuel Facilities Subprogram 5989 07-Nov-16 A 31-Mar-33

90 W019C - MIA Fuel Storage Facility Expansion Phase 2 2184 09-Apr-27 31-Mar-33

91 W019A - MIA Fuel Storage Facility Expansion 4879 07-Nov-16 A 17-Mar-30

92 General Aviation Airports Subprogram 5390 31-Aug-18 A 02-Jun-33

93 AA022A - TMB New ATCT 4294 31-Aug-21 A 02-Jun-33

94 AC002A - OPF RIM 20 1743 06-Nov-24 14-Aug-29

95 AC042A - OPF RIM 3 and TW Y and Y 7 1743 26-Dec-23 02-Oct-28

96 BA001A - TMB New AGS III Taxilane and Access Road 2087 29-Dec-22 A 14-Sep-28
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97 W125A/B - TMB South Apron Expansion / New Taxilane 2177 30-Jun-22 A 14-Jun-28

98 X005A - OPF Blast Fence 2491 15-Aug-19 A 09-Jun-26

99 X009A - Miami-Opa Locka Executive Airport (OPF) Runway 09L-27R Rehabilitation (VIP) 1901 17-Aug-20 A 30-Oct-25

100 X010A - OPF Engine Run-Up Pad 2462 15-Aug-19 A 11-May-26

101 Y145A - Homestead General Aviation - Security Enhancement - PKG 2596 31-Aug-18 A 08-Oct-25

102 V009A - TMB RIM HS1 with Taxiway H West Extension to Threshold 9R 2116 24-Oct-18 A 08-Aug-24

103 MIA Support Projects Subprogram 4362 10-Jan-15 A 19-Dec-26

104 AA044A - MIA Checkpoint Queue Wait Time Analyzer 2839 23-Jun-17 A 31-Mar-25

105 AA094A - Biometric Enabled Common Use Passenger Processing System 2301 11-May-20 A 28-Aug-26

106 AA136A - MDAD Security Cameras Project 1428 30-Nov-20 A 27-Oct-24

107 AA142A - MIA Perimeter Intrusion Detection 2531 15-Jan-20 A 19-Dec-26

108 U023A - MIA South Terminal Smoke Evacuation - PKG 2540 02-Jan-19 A 15-Dec-25

109 U040A - MIA Parking Access & Revenue Control System Replacement 3240 09-Oct-15 A 21-Aug-24

110 U128A - MIA Central Terminal CCTV and Access Control 3988 10-Jan-15 A 10-Dec-25

111 V058A - EFSO IVP 14 (Emergency Fuel Shut Off) 2003 01-Jun-20 A 24-Nov-25

112 V100A - Concourse J Gates Advance Visual  Docking Guidance System (VDGS) 3753 29-Aug-16 A 07-Dec-26

113 V102A - OPF Customs Building Expansion-Remodeling 3692 20-May-15 A 27-Jun-25

114 V144A - MIA Credentialing, and Identity Management System (COTS) 2653 28-Feb-17 A 03-Jun-24

115 W064A - MIA Cc E thru F Life Safety Upgrades 1064 02-Mar-21 A 29-Jan-24

116 X149A - MIA CC G Preconditioned Air Equipment 2085 10-Sep-18 A 25-May-24

117 Y003A - MIA Airport Surface Management System (SMS) 2062 01-Sep-18 A 23-Apr-24

118 MIA Airfield/ Airside Subprogram 1966 21-Oct-22 A 08-Mar-28

119 Y118A - MIA RIM Hot Spot 4 (Corral Area) 1966 21-Oct-22 A 08-Mar-28

120 MIA South Terminal Expansion Subprogram 3672 29-Nov-19 A 17-Dec-29

121 AA018B - MIA South Terminal Concourse H Rehabilitation - Phase 1 2501 29-Nov-19 A 03-Oct-26

122 AB049A - Temporary South Terminal GSE facility & 20th Street Modifications AOA 2609 08-Aug-22 A 28-Sep-29

123 V005A - MIA South Terminal Apron and Utilities Modification 2770 22-Feb-22 A 22-Sep-29

124 AB048B - MIA Demolition Building 3051 (Gas Station) and 3045 (Car Wash) - South Terminal Enabling 1070 13-Jan-27 17-Dec-29

125 AB050A - MIA Building 3050 Demolition - South Terminal Enabling 917 03-Jun-22 A 05-Dec-24

126 X071A - MIA Vehicle Fueling and Car Wash Facility - South Terminal Enabling 1145 04-Dec-25 21-Jan-29

127 X078A - MIA South Terminal Expansion East (New Gates) Phase1 2755 22-Feb-22 A 07-Sep-29

128 T042B - MIA BHS Central Terminal to South Terminal Crossover 1082 11-Oct-21 A 26-Sep-24

129 MIA Landside and Roadways Subprogram 4851 01-Oct-20 A 11-Jan-34

130 AC053A - MIA Dolphin/Flamingo and New Employee Parking Garage 6 Exterior Cladding 2183 27-Jul-22 A 17-Jul-28

131 AB016A - MIA AOA Perimeter Security Hardening Project - Phase1 2113 18-Jul-22 A 29-Apr-28

132 AB016B-F - MIA AOA Perimeter Security Hardening Project - Phase 02 4005 01-Oct-20 A 18-Sep-31

133 TBD-AB016B-F - MIA AOA Perimeter Security Hardening Project - Phase 03 (Gaps) 3006 12-Jun-23 A 03-Sep-31

134 BA026A - MIA MIC Passenger Remote Parking Lot and TNC Parking Relocation to the MIC 1401 26-Jun-23 A 26-Apr-27

135 X061A - MIA Perimeter Rd Bridge Replacement 3417 04-Sep-24 11-Jan-34

136 MIA Terminal Wide Projects Subprogram 3191 27-Jan-21 A 22-Oct-29

137 W099B - MIA North and Central Terminal Passenger Loading Bridges Phase 2 1905 26-Dec-23 13-Mar-29

138 BA059A - MIA Central and South Terminal Bag Claim Optimization Phase 2  (CD#11,12 &13) & 3(CD#9 &10) 1632 26-Oct-23 A 13-Apr-28

139 AC040A - MIA Terminal-Wide Compliant Two-Way Emergency Radio Communications System 2988 27-Jan-21 A 02-Apr-29

140 AC045A - MIA PASI Hardware System Upgrade (Terminal & Concourses) - PKG 1485 15-Oct-21 A 07-Nov-25

141 BA027A - MIA Police / Fire Microwave Relocation 1017 06-Feb-23 A 18-Nov-25

142 AA075A - CTR Phase 1 - Tenant Relocation Project 1415 26-Dec-23 09-Nov-27

143 AA075A-2 - Trailer City for Building 3050 Offices Replacement -Tenant Relocation 1144 26-Dec-23 11-Feb-27

144 AC007B - MIA Bldg. 3030 SITA Demolition & Renovation - Tenant Relocation 1417 01-Sep-21 A 18-Jul-25
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145 AC007A - MIA Bldg. 3030 1st Floor D-Wing - Tenant Relocation 1342 05-Apr-21 A 06-Dec-24

146 BA040A - MIA Building 3025 Demolition Trailer City - Tenant Relocation 745 08-Aug-22 A 21-Aug-24

147 AC086A - MIA South Terminal Cc J South Checkpoint Upgrades 967 12-Jan-24 04-Sep-26

148 AC087A - MIA South Terminal Cc H Checkpoint Modifications 1036 27-Jan-25 28-Nov-27

149 AC088A - MIA North Terminal D2 Checkpoint Upgrades 1214 01-Aug-22 A 26-Nov-25

150 BA013A - MIA Security Checkpoint Equipment Replacement 1793 25-Nov-24 22-Oct-29

151 BA054A - MIA South Terminal Cc J Central Checkpoint Upgrades 970 07-Jul-24 03-Mar-27

152 BA055A - MIA Central Terminal Cc G Checkpoint Upgrades 979 21-Sep-25 26-May-28

153 BA057A - MIA South Terminal Concourse J FIS Checkpoint Upgrade/Refurbishment 1306 01-Aug-22 A 26-Feb-26

154 BA112A - MIA CBP Network and Circuit Upgrades - PKG 620 26-Dec-23 05-Sep-25

155 MIA Cargo and Non Terminal Buildings Subprogram 4293 01-Dec-20 A 01-Sep-32

156 X035A - MIA Building 702 Apron & Airside Improvements - ON HOLD 2155 08-Jan-24 01-Dec-29

157 AB041A - MIA Building 3032 Replacement and New Building 2060 03-Mar-22 A 22-Oct-27

158 AA039A - MIA West Cargo Truck Parking 2159 05-Oct-26 01-Sep-32

159 AA058A - MIA Consolidated Office Complex (Finishes Cc D Landside) 1709 01-Dec-20 A 05-Aug-25

160 AA058B - MIA Demolition Building 5A 1925 25-Jun-23 A 30-Sep-28

161 AA058C - MIA Building 5A Finance and Administration Division Tenants Offices Relocation 1666 28-Jan-22 A 21-Aug-26

162 AA058D - MIA Building 5A Tenants Relocation 1448 04-Nov-21 A 21-Oct-25

163 CA033A - MIA Bldg. 3030 IPE Room Expansion 1520 11-Jul-22 A 07-Sep-26

164 V038A - MIA GSE Facility for North Terminal 2403 26-Dec-23 24-Jul-30

165 X035C - MIA Buildings 703 and 703A Demolition and Environmental Assessment and Remediation - ON HO 1450 30-Sep-21 A 18-Sep-25

166 X035E - MIA Demolition Building 704 1385 20-Oct-27 04-Aug-31

167 MIA Land Acquisition Subprogram 423 03-Oct-23 A 28-Nov-24

168 AA122G - Land Acquisition - Simkins Airport Property 423 03-Oct-23 A 28-Nov-24

169 MIA Terminal Wide Restrooms Modernization Subprogram 4206 04-Sep-19 A 10-Mar-31

170 AA017A-1 - MIA North Terminal Public Restrooms Modernization Phase A1, 10 RR 2260 16-Dec-19 A 21-Feb-26

171 AA017A-2 - MIA North Terminal Public Restrooms Modernization Phase A2, 12 RR 1744 13-Dec-19 A 20-Sep-24

172 AA017B-1 - MIA Central Terminal Public Restrooms Modernization Phase B1, 6 RR 1868 10-Sep-19 A 20-Oct-24

173 AA017B-2 - MIA Central Terminal Public Restrooms Modernization Phase B2, 6 RR 2385 04-Sep-19 A 15-Mar-26

174 AA017C-1 - MIA South Terminal Public Restrooms Modernization Phase C1, 10 RR 1785 24-Oct-19 A 11-Sep-24

175 AA017C-2 - MIA South Terminal Public Restrooms Modernization Phase C2, 6 RR 1502 18-Dec-19 A 27-Jan-24

176 AA017D - MIA Terminal Public Restroom Modernization - Phase 2-5 3581 21-May-21 A 10-Mar-31

177 MIA Reserve Maintenance Subprogram 3596 23-Mar-16 A 25-Jan-26

178 BA029A - MIA Marketplace Art Vitrines 1981 24-Aug-20 A 25-Jan-26

179 Reserve Maintenance Program 2802 11-May-16 A 11-Jan-24

180 AC019A - Airport Security Network (ASN) - Core Replacement 1063 01-Mar-21 A 27-Jan-24

181 AC023A - MIA End of Life Replacement for the AOIS/CUTE 1129 15-Apr-21 A 17-May-24

182 BA076A - MIA Bldg. 3050 Tenant Relocation to Bldg. 5A - South Terminal Enabling 754 13-Sep-22 A 05-Oct-24

183 X113A - MIA Admiral's Club Infrastructure and New Stairs 3014 23-Mar-16 A 22-Jun-24

184 X116A - MIA Cc H Restrooms Renovation 2416 31-Jan-18 A 11-Sep-24

185 Y119A - MIA Advanced Technology (AT) X-Ray Security Screening System 2117 26-Oct-18 A 11-Aug-24

186 Y128A - MIA Bldg 3030 Offices - Interior Office Modifications Building 3030 - Wing C & Wing D - PKG 1967 08-Oct-18 A 25-Feb-24
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