



| COST & SCHEDULE | | PROJECT AREAS | | FACILITY FEATURES | | SYSTEM FEATURES | |
|-------------------------------|-----------------|----------------------|--|--|--------------------------------|-----------------------|-----------------------|
| SCHEDULED COMPLETION | | TERMINAL | | TERMINAL | | SKYTRAIN | |
| PROGRAM COMPLETION: | Sep 2013 | NEW AREA: | 1.8 Million SF | GATES: | 48 Int'l/Domestic + 2 Regional | TRACK LENGTH: | 8,500 LF |
| FIS OPENING: | Jul 2012 | RENOVATED: | 1.7 Million SF | TICKET COUNTERS: | 167 + 166 Self Service | # OF STATIONS: | 4 |
| BAGGAGE SYSTEM (Final): | Feb 2014 | OVERALL LENGTH: | 1.0 Mile | SECURITY CHECKPOINTS: | 4 (13 Lanes) | CAPACITY: | 9,000 Pax./Hr. |
| BAGGAGE SYSTEM (Phase 1 & 2): | Mar 2012 | OTHER | | RECHECK FIS: | 1 (8 Lanes) | # OF TRAINS: | 5 (20 Cars) |
| SKYTRAIN OPENED: | Sep 2010 | APRON: | 300,000 SF | FEDERAL INSPECTION SERVICES (FIS) | | BAGGAGE SYSTEM | |
| PROGRAM COST | \$3.090B | CONCESSIONS: | 140,000 SF | FACILITY SIZE: | 400,000 SF | CONVEYOR LENGTH: | Approx. 12 Miles |
| | | TOTAL PROJECT | 3.6 Million SF <small>(equivalent to 62 football fields)</small> | POSITIONS: | 72 | CAPACITY: | 6,400 Bags/Hr. |
| | | | | PROCESSING: | 2,000+ Pax./Hr. | CLAIM DEVICES: | 10 Int'l + 7 Domestic |

MIAMI-DADE COUNTY

913R

NORTH TERMINAL DEVELOPMENT PROGRAM FACT SHEET

Update Thru: September 11, 2013

LEGEND

| | | | | |
|------------------|----------------|-------------|---------------------|--------------|
| | | | | |
| SKYTRAIN STATION | COMPLETED AREA | OPENED GATE | COMPLETED MILESTONE | GATE OPENING |

N:\controls\Fact Sheet\2013\NTD Fact Sheet 11SEP13.vsd