

PRELIMINARY (FOR DISCUSSION PURPOSES ONLY)

#	Project No.	PROJECT	Construction Estimate**	STATUS
2023-2024 PROCUREMENTS				
2023 A/E PROCUREMENTS				
1	CA010A	MIA Cc. Low E and E-Satellite Mechanical and Electrical Rooms Upgrades	\$ 16,465,120	A/E PROCUREMENT
2	T072F-2	Lower Concourse E Glazing	TBD	A/E PROCUREMENT
3	U010F-2	MIA Satellite E Glazing	TBD	A/E PROCUREMENT
4	V043A-6	Area B TC 11 Conveyor - Dog House	\$ 1,839,290	A/E PROCUREMENT
5	Y118A	MIA RIM Hot Spot 4 (Corral Area) (Pending FAA evaluation and approval)	\$ 77,062,865	A/E PROCUREMENT
6	T180B	MIA Concourse D West Extension - D60 Bldg. Expansion	\$ 578,898,307	A/E PROCUREMENT
7	T180D	MIA Concourse D West Extension - D60 Apron and Utilities	\$ 114,447,069	A/E PROCUREMENT
8	BA061A	MIA Central Terminal Redevelopment Phase 1 (E-F Connector & Cc F Infill)	\$ 273,813,266	A/E PROCUREMENT
9	V008C	MIA Central Terminal Redevelopment Phase 2 (Checkpoint, Vertical Core, E-F TC, Roof Bump Up, T-Wide Facade)	\$ 279,147,861	A/E PROCUREMENT
10	CA004A	MIA F to H Interconnector	\$ 32,777,629	A/E PROCUREMENT
11	X078A	MIA South Terminal Expansion (Building-Apron, South Terminal GSE & 20th Street Modifications) - Design-Build	\$ 697,545,990	PLANNING
12	BA059A	MIA Central and South Terminal Bag Claim Optimization Phase 2 (CD#9, 10, 11, 12 &13)	\$ 13,625,714	A/E PROCUREMENT
13	X035A	MIA Building 702 Apron & Airside Improvements (ON-HOLD)	\$ 76,977,933	A/E PROCUREMENT
14	AA058B	MIA Demolition Building 5A	\$ 10,161,325	PLANNING
15	TBD	MIA Building 5A Tenants Relocation Projects	\$ 3,771,717	A/E PROCUREMENT
16	AB016A	MIA Airside Operating Area (AOA) Perimeter Security Hardening Program - Phase 1	\$ 28,821,629	A/E PROCUREMENT
17	AC053A	MIA Dolphin/Flamingo and New Parking Garage 6 Exterior Cladding	\$ 32,252,004	A/E PROCUREMENT
18	W019A	MIA Fuel Storage Facility Expansion Phase 1	\$ 29,303,470	A/E PROCUREMENT
19	AA022A	TMB New ATCT	\$ 53,393,633	PLANNING
20	BA001A	TMB New AGS III Taxilane and Access Road	\$ 11,359,825	A/E PROCUREMENT
21	AC086A	MIA South Terminal Cc J South Checkpoint Upgrades	\$ 569,833	A/E PROCUREMENT
22	TBD	MIA Tenant Relocation Project (CTR Phase 1)	\$ 54,549,488	A/E PROCUREMENT
2023 CONSTRUCTION BIDS				
23	U010D-I	MIA Satellite E New Chiller Plant	\$ 28,383,260	CONTRACT DOCUMENTS
24	T072B-3	Lower Concourse E 400 Hz Generator Room Upgrade	\$ 805,410	BID & AWARD
25	T072F-4	Lower Concourse E Electrical Equipment Replacement (Rooms E1785 & E1786)	\$ 5,508,040	CONTRACT DOCUMENTS
26	T012A-1 & 2	MIA Cc H Gates & Internalization - Cc H VGDS & Security Doors Upgrade	\$ 7,259,886	CONTRACT DOCUMENTS
27	P250A	MIA Airport Operations Control (AOC) Room	\$ 18,149,199	CONTRACT DOCUMENTS
28	D105C-IA	MIA Flamingo & Dolphin Garages Repairs and Upgrades - PH1 - 40 Year Re-Certification	\$ 7,001,965	BID & AWARD
29	D105C-IB	MIA Flamingo & Dolphin Garages Repairs and Upgrades (Excludes Elevator Modernization)	\$ 36,739,474	CONTRACT DOCUMENTS
30	W099A	MIA North and Central Terminal Passenger Loading Bridges Phase 1 (12 PBBs)	\$ 24,845,247	BID & AWARD
31	V058A	EFSO IVP14 (Near Gate D16)	\$ 1,197,585	CONTRACT DOCUMENTS
32	V102A	OPF Customs Building Expansion-Remodeling	\$ 1,183,882	CONTRACT DOCUMENTS
33	V100A	MIA Cc. J Gates Advanced Visual Docking Guidance System (VDGS)	\$ 6,235,220	PENDING A/E AWARD
34	U023A	MIA South Terminal Smoke Evacuation Modifications	\$ 1,212,527	CONTRACT DOCUMENTS
35	AC001A	MIA Central Base AOA Construction Gate	\$ 9,073,785	CONTRACT DOCUMENTS
36	V008F	Cc F Refurbishment - Checkpoint Relocation Improvement Works	\$ 4,277,942	CONTRACT DOCUMENTS
37	V008F	Cc F Refurbishment - Access Control & Cameras Upgrades	\$ 6,654,949	CONTRACT DOCUMENTS
38	V008F	Cc F Refurbishment- Gates F4 Holdroom Structural repairs & F4, F6, F8 Rehabilitation	\$ 2,184,302	CONTRACT DOCUMENTS
39	V008F	Cc F Refurbishment- 3rd Floor Restrooms	TBD	A/E PROCUREMENT
40	Y129A	MIA Low E Train Station Emergency Doors	\$ 12,050,601	CONTRACT DOCUMENTS
41	X078A	MIA South Terminal Expansion (Building-Apron, South Terminal GSE & 20th Street Modifications) - Design-Build	\$ 697,545,990	PLANNING
42	AB050A	MIA Building 3050 Demolition - South Terminal Enabling Project	\$ 3,074,851	CONTRACT DOCUMENTS
43	AA018B	MIA Concourse H Glazing, Curtain Wall Assessment and Corrective Action	\$ 11,141,216	CONTRACT DOCUMENTS
44	T042C	MIA Central and South Terminal Bag Claim Optimization Phase 1 (CD#14 & 15)	\$ 3,310,924	CONTRACT DOCUMENTS
45	AA058D	Contract Administration Offices Relocation	\$ 979,569	CONTRACT DOCUMENTS
46	AA058A	MIA Consolidated Office Complex (Finishes Cc D Landside Offices Relocation)	\$ 3,809,763	CONTRACT DOCUMENTS
47	AB041A	MIA Building 3032 Replacement and New Building	\$ 27,299,025	CONTRACT DOCUMENTS
48	Y145A	Miami-Homestead General Aviation (X51) Security Project Phase 2	\$ 1,759,892	BID & AWARD
49	X009A	OPF Runway 9-27 Rehabilitation	\$ 31,700,220	CONTRACT DOCUMENTS
50	X010A	OPF Engine Run Up Pad	\$ 5,917,596	BID & AWARD
51	BA027A	MIA Police / Fire Microwave Relocation	TBD	PLANNING
52	AC007A	MIA Building 3030 1st Floor D-Wing Tenant Relocation	\$ 816,975	BID & AWARD
53	AC007B	MIA Bldg. 3030 SITA Demolition & Renovation	\$ 958,811	BID & AWARD
54	BA040A	MIA Building 3025 Demolition Trailer City	\$ 314,735	CONTRACT DOCUMENTS
55	AC088A	MIA North Terminal D2 Checkpoint Upgrades	\$ 1,980,747	CONTRACT DOCUMENTS
56	BA057A	MIA South Terminal Cc J FIS Checkpoint Upgrade/Refurbishment	\$ 1,546,129	CONTRACT DOCUMENTS
57	BA013A	MIA Security Checkpoint Equipment Replacement	\$ 45,738,686	BID & AWARD
58	W099B	MIA North and Central Terminal Passenger Loading Bridges Phase 2	\$ 121,413,697	CONTRACT DOCUMENTS
59	AA017A-1	MIA North Terminal Public Restrooms Modernization Phase 1.1.1	\$ 5,399,331	BID & AWARD
60	AA017B-2	MIA Central Terminal Public Restrooms Modernization Phase 1.1.2	\$ 3,895,585	CONTRACT DOCUMENTS
2024 A/E PROCUREMENTS				
61	T072L	MIA Lower Concourse E FIS Renovations – Phase II	\$ 188,930,883	A/E PROCUREMENT - 2024
62	V038A	MIA GSE Facility for North Terminal	\$ 124,201,776	A/E PROCUREMENT - 2024
63	AB016B-F	MIA Airside Operating Area (AOA) Perimeter Security Hardening Program - Phases 2-6	\$ 38,436,735	A/E PROCUREMENT - 2024
64	AC087A	MIA South Terminal Cc H Checkpoint Modifications	\$ 2,445,510	A/E PROCUREMENT - 2024
65	BA054A	MIA South Terminal Cc J Central Checkpoint Upgrades	\$ 1,262,897	A/E PROCUREMENT - 2024
2024 CONSTRUCTION BIDS				
66	U010F-5	MIA Satellite E Mech and Electrical Equip Replacement - Group No. 02(AHU5, Second Level All AHUs & Rooftop All AHU)	\$ 16,465,120	CONTRACT DOCUMENTS
67	V043A-6	Area B TC 11 Conveyor - Dog House	\$ 1,839,290	A/E PROCUREMENT
68	AA078A	MIA Terminal Wide Re-Roofing and Lightning Systems Upgrades	\$ 129,368,503	CONTRACT DOCUMENTS
69	U128A	MIA Central Terminal CCTV and Access Control	\$ 3,506,377	CONTRACT DOCUMENTS
70	CA004A	MIA F to H Interconnector	\$ 32,777,629	A/E PROCUREMENT
71	BA059A	MIA Central and South Terminal Bag Claim Optimization Phase 2 (CD#9, 10, 11, 12 &13)	\$ 13,625,714	A/E PROCUREMENT
72	AA058C	MIA Finance Division Offices Relocation	\$ 9,450,781	CONTRACT DOCUMENTS
73	TBD	MIA Building 5A Tenants Relocation Projects	\$ 3,771,717	A/E PROCUREMENT
74	W125A/B	TMB South Apron Expansion / New Taxilane	\$ 16,760,748	PENDING A/E AWARD
75	AC086A	MIA South Terminal Cc J South Checkpoint Upgrades	\$ 569,833	A/E PROCUREMENT
77	TBD	MIA Tenant Relocation Project (CTR Phase 1)	\$ 54,549,488	A/E PROCUREMENT

*The Aviation Department will maintain flexibility throughout the implementation of this Program to respond to changing conditions and adjust to the financial performance parameters needed to preserve the economic health of the MIA. The budget for future projects are based on rough order of magnitude estimates and are subjected to change with changing Program conditions and requirements.

** Projects with construction estimate under \$5 M could be procured through MCC, or 7040, or 7360.