

PRELIMINARY (FOR DISCUSSION PURPOSES ONLY)

#	Project No.	PROJECT	Construction Estimate**	STATUS
2023-2024 PROCUREMENTS				
2023 A/E PROCUREMENTS				
1	CA010A	MIA Cc. Low E and E-Satellite Mechanical and Electrical Rooms Upgrades	\$ 87,636,653	A/E PROCUREMENT
2	V043A-6	Area B TC 11 Conveyor - Dog House	\$ 1,839,290	A/E PROCUREMENT
3	Y118A	MIA RIM Hot Spot 4 (Corral Area) (Pending FAA evaluation and approval)	\$ 77,062,865	A/E PROCUREMENT
4	BA061A	MIA Central Terminal Redevelopment Phase 1 (E-F Connector & Cc F Infill)	\$ 279,296,630	A/E PROCUREMENT
5	V008C	MIA Central Terminal Redevelopment Phase 2 (Checkpoint, Vertical Core, E-F TC, Roof Bump Up, T-Wide Facade)	\$ 279,147,861	A/E PROCUREMENT
6	CA004A	MIA F to H Interconnector	\$ 32,777,629	A/E PROCUREMENT
7	BA059A	MIA Central and South Terminal Bag Claim Optimization Phase 2 (CD#9, 10, 11, 12 &13)	\$ 13,625,714	A/E PROCUREMENT
8	X035A	MIA Building 702 Apron & Airside Improvements (ON-HOLD)	\$ 76,977,933	A/E PROCUREMENT
9	AB016A	MIA Airside Operating Area (AOA) Perimeter Security Hardening Program - Phase 1	\$ 28,821,629	A/E PROCUREMENT
10	AC053A	MIA Dolphin/Flamingo and New Parking Garage 6 Exterior Cladding	\$ 32,252,004	A/E PROCUREMENT
11	W019A	MIA Fuel Storage Facility Expansion Phase 1	\$ 29,303,470	A/E PROCUREMENT
12	BA001A	TMB New AGS III Taxilane and Access Road	\$ 11,359,825	A/E PROCUREMENT
13	AC086A	MIA South Terminal Cc J South Checkpoint Upgrades	\$ 569,833	A/E PROCUREMENT
14	TBD	MIA Tenant Relocation Project (CTR Phase 1)	\$ 54,549,488	A/E PROCUREMENT
15	BA026A	MIA MIC Passenger Remote Parking Lot and TNC Parking Relocation to the MIC	\$ 16,448,006	A/E PROCUREMENT
16	TBD	MIA Building 5A Tenants Relocation Projects	\$ 3,771,717	A/E PROCUREMENT
17	X078A	MIA South Terminal Expansion (Building-Apron, South Terminal GSE & 20th Street Modifications) - Design-Build	\$ 697,545,990	PLANNING
18	AA022A	TMB New ATCT	\$ 53,393,633	PLANNING
19	AC042A	OPF RIM 3 and TWY and Y7	\$ 8,826,156	PLANNING
2023 CONSTRUCTION BIDS				
20	W099A	MIA North and Central Terminal Passenger Loading Bridges Phase 1 (12 PBBs)	\$ 24,845,247	BID & AWARD
21	Y145A	Miami-Homestead General Aviation (X51) Security Project Phase 2	\$ 1,759,892	BID & AWARD
22	AC007B	MIA Bldg. 3030 SITA Demolition & Renovation	\$ 958,811	BID & AWARD
23	BA013A	MIA Security Checkpoint Equipment Replacement	\$ 45,738,686	BID & AWARD
24	AA017A-1	MIA North Terminal Public Restrooms Modernization Phase 1.1.1	\$ 5,399,331	BID & AWARD
25	U010D-I	MIA Satellite E New Chiller Plant	\$ 28,383,260	CONTRACT DOCUMENTS
26	T012A-1 & 2	MIA Cc H Gates & Internalization - Cc H VGDS & Security Doors Upgrade	\$ 7,259,886	CONTRACT DOCUMENTS
27	P250A	MIA Airport Operations Control (AOC) Room	\$ 18,149,199	CONTRACT DOCUMENTS
28	V058A	EFSO IVP14 (Near Gate D16)	\$ 1,197,585	CONTRACT DOCUMENTS
29	V100A	MIA Cc. J Gates Advanced Visual Docking Guidance System (VDGS)	\$ 6,235,220	CONTRACT DOCUMENTS
30	AC001A	MIA Central Base AOA Construction Gate	\$ 9,073,785	CONTRACT DOCUMENTS
31	V008F	Cc F Refurbishment - Checkpoint Relocation Improvement Works	\$ 4,277,942	CONTRACT DOCUMENTS
32	V008F	Cc F Refurbishment - Access Control & Cameras Upgrades	\$ 6,654,949	CONTRACT DOCUMENTS
33	V008F	Cc F Refurbishment- Gates F4 Holdroom Structural repairs & F4, F6, F8 Rehabilitation	\$ 2,184,302	CONTRACT DOCUMENTS
34	Y129A	MIA Low E Train Station Emergency Doors	\$ 12,050,601	CONTRACT DOCUMENTS
35	AB050A	MIA Building 3050 Demolition - South Terminal Enabling Project	\$ 3,074,851	CONTRACT DOCUMENTS
36	AA018B	MIA Concourse H Glazing, Curtain Wall Assessment and Corrective Action	\$ 11,141,216	CONTRACT DOCUMENTS
37	T042C	MIA Central and South Terminal Bag Claim Optimization Phase 1 (CD#14 & 15)	\$ 3,326,531	CONTRACT DOCUMENTS
38	AA058D	Contract Administration Offices Relocation	\$ 979,569	CONTRACT DOCUMENTS
39	AA058A	MIA Consolidated Office Complex (Finishes Cc D Landside Offices Relocation)	\$ 3,809,763	CONTRACT DOCUMENTS
40	AB041A	MIA Building 3032 Replacement and New Building	\$ 27,299,025	CONTRACT DOCUMENTS
41	X010A	OPF Engine Run Up Pad	\$ 5,917,596	CONTRACT DOCUMENTS
42	BA040A	MIA Building 3025 Demolition Trailer City	\$ 314,735	CONTRACT DOCUMENTS
43	AC088A	MIA North Terminal D2 Checkpoint Upgrades	\$ 1,980,747	CONTRACT DOCUMENTS
44	W099B	MIA North and Central Terminal Passenger Loading Bridges Phase 2	\$ 121,413,697	CONTRACT DOCUMENTS
45	X078A	MIA South Terminal Expansion (Building-Apron, South Terminal GSE & 20th Street Modifications) - Design-Build	\$ 697,545,990	PLANNING
2024 A/E PROCUREMENTS				
46	T072L	MIA Lower Concourse E FIS Renovations – Phase II	\$ 188,930,883	A/E PROCUREMENT - 2024
47	V038A	MIA GSE Facility for North Terminal	\$ 124,201,776	A/E PROCUREMENT - 2024
48	AC087A	MIA South Terminal Cc H Checkpoint Modifications	\$ 2,445,510	A/E PROCUREMENT - 2024
49	BA054A	MIA South Terminal Cc J Central Checkpoint Upgrades	\$ 1,262,897	A/E PROCUREMENT - 2024
50	AA058B	MIA Demolition Building 5A	\$ 10,161,325	PLANNING
51	AC002A	OPF RIM 20	\$ 17,636,881	PLANNING
2024 CONSTRUCTION BIDS				
52	D105C-IB	MIA Flamingo & Dolphin Garages Repairs and Upgrades (Excludes Elevator Modernization)	\$ 36,739,474	CONTRACT DOCUMENTS
53	T072F-4	Lower Concourse E Electrical Equipment Replacement (Rooms E1785 & E1786)	\$ 5,508,040	CONTRACT DOCUMENTS
54	AA058C	MIA Finance Division Offices Relocation	\$ 9,450,781	CONTRACT DOCUMENTS
55	BA057A	MIA South Terminal Cc J FIS Checkpoint Upgrade/Refurbishment	\$ 1,546,129	CONTRACT DOCUMENTS
56	U128A	MIA Central Terminal CCTV and Access Control	\$ 3,506,377	CONTRACT DOCUMENTS
57	AA017B-2	MIA Central Terminal Public Restrooms Modernization Phase 1.1.2	\$ 3,895,585	CONTRACT DOCUMENTS
58	V043A-6	Area B TC 11 Conveyor - Dog House	\$ 1,839,290	A/E PROCUREMENT
59	V008F	Cc F Refurbishment- 3rd Floor Restrooms	TBD	A/E PROCUREMENT
60	CA004A	MIA F to H Interconnector	\$ 32,777,629	A/E PROCUREMENT
61	BA059A	MIA Central and South Terminal Bag Claim Optimization Phase 2 (CD#9, 10, 11, 12 &13)	\$ 13,625,714	A/E PROCUREMENT
62	TBD	MIA Building 5A Tenants Relocation Projects	\$ 3,771,717	A/E PROCUREMENT
63	AC086A	MIA South Terminal Cc J South Checkpoint Upgrades	\$ 569,833	A/E PROCUREMENT
64	BA054A	MIA South Terminal Cc J Central Checkpoint Upgrades	\$ 1,262,897	A/E PROCUREMENT - 2024

*The Aviation Department will maintain flexibility throughout the implementation of this Program to respond to changing conditions and adjust to the financial performance parameters needed to preserve the economic health of the MIA. The budget for future projects are based on rough order of magnitude estimates and are subjected to change with changing Program conditions and requirements.

** Projects with construction estimate under \$5 M could be procured through MCC, or 7040, or 7360.