

**MDAD - CIP LOOK AHEAD THROUGH 2025**

**PRELIMINARY (FOR DISCUSSION PURPOSES ONLY)**

No.	Project No.	PROJECTS	Construction Estimate (as of June 25, 2024)	Current Project Status (as of June 25, 2024)
<b>2024 - 2025 Procurement</b>				
<b>2024 A/E PROCUREMENTS</b>				
1	AC053A	MIA Dolphin/Flamingo and New Employee Parking Garage 6 Exterior Cladding	\$ 32,252,004	A/E PROCUREMENT
2	V008C	MIA Central Terminal Redevelopment Phase 2 (Façade, Checkpoint, V.C, E-F TC, Roof Bump)	\$ 273,277,870	A/E PROCUREMENT
3	AC002A	OPF Runway Incursion Mitigation RIM-20	\$ 17,636,881	A/E PROCUREMENT
4	CA010A	MIA Cc Low E and E-Satellite Mechanical and Electrical Rooms Upgrade	\$ 97,914,647	PLANNING
<b>2024 CONSTRUCTION BIDS</b>				
5	AC001A	MIA Central Base AOA Construction Gate	\$ 10,363,190	BID & AWARD
6	U010D-I	MIA Satellite E New Chiller Plant	\$ 30,101,217	BID & AWARD
7	AB041A-1	MIA Bldg. 3032 Demolition and Replacement - Demolition	\$ 2,582,748	CONTRACT DOCUMENTS
8	AB041A	MIA Bldg. 3032 Demolition and Replacement - New Building and Tenant Relocations	\$ 26,779,332	CONTRACT DOCUMENTS
9	AC088A	MIA North Terminal D2 Checkpoint Upgrades	\$ 880,105	CONTRACT DOCUMENTS
10	BA057A	MIA South Terminal Cc J FIS Checkpoint Upgrade/Refurbishment	\$ 2,947,020	CONTRACT DOCUMENTS
11	P250A	MIA Airport Operations Control (AOC) Room	\$ 24,840,420	CONTRACT DOCUMENTS
12	T012A-1	MIA Cc H Gates & Internalization - Cc H VGDS & Security Doors Upgrade	\$ 7,259,886	CONTRACT DOCUMENTS
13	U010F-5	Rooftop All AHU)	\$ 17,426,081	CONTRACT DOCUMENTS
14	V008F-4	MIA Cc F Refurbishment - Access Control & Cameras Upgrades	\$ 6,255,321	CONTRACT DOCUMENTS
15	V100A	MIA Cc. J Gates Advanced Visual Docking Guidance System (VDGS)	\$ 6,235,220	CONTRACT DOCUMENTS
<b>2025 A/E PROCUREMENT</b>				
16	T180B	MIA Concourse D West Extension - D60 Bldg. Expansion	\$ 554,696,810	PLANNING
17	AB016C	MIA AOA Perimeter Security Hardening Project (Gaps & NW 67th Avenue)	\$ 17,645,543	PLANNING
<b>2025 CONSTRUCTION BID</b>				
18	AA017B-2	MIA Central Terminal Public Restrooms Modernization Phase 1.1.2	\$ 3,186,844	CONTRACT DOCUMENTS
19	AA048A	MIA North Terminal Gate Optimization Phase 1 and 2	\$ 40,701,227	CONTRACT DOCUMENTS
20	AA048B	MIA North Terminal Gate Infrastructure Upgrades	\$ 23,418,894	CONTRACT DOCUMENTS
21	AB016A	MIA Airside Operating Area (AOA) Perimeter Security Hardening Program - Phase 1	\$ 28,821,629	CONTRACT DOCUMENTS
22	BA026A	MIA MIC Passenger Remote Parking Lot and TNC Parking Relocation to the MIC	\$ 17,303,884	CONTRACT DOCUMENTS
23	BA059A	MIA Central and South Terminal Bag Claim Optimization Phase 2 (CD#9, 10, 11, 12 & 13)	\$ 13,705,372	CONTRACT DOCUMENTS
24	CA004A	MIA F to H Interconnector	\$ 33,063,904	CONTRACT DOCUMENTS
25	D105C-I-1B	MIA Flamingo & Dolphin Garages Repairs and Upgrades	\$ 42,233,463	CONTRACT DOCUMENTS
26	T072F-4	Lower Concourse E Electrical Equipment Replacement (Rooms E1785 & E1786)	\$ 5,508,040	CONTRACT DOCUMENTS
27	U128A	MIA Central Terminal CCTV and Access Control	\$ 3,506,377	CONTRACT DOCUMENTS
28	W125A/B	TMB South Apron Expansion / New Taxilane	\$ 16,760,748	CONTRACT DOCUMENTS
29	Y118A	MIA RIM Hot Spot 4 (Corral Area)	\$ 77,062,865	CONTRACT DOCUMENTS
30	AA078A	MIA Terminal Wide Re-Roofing and Lighting System Upgrades	\$ 118,791,631	CONTRACT DOCUMENTS
31	AB040A	MIA NTD Baggage Handling System Modifications to the Incline CBIS	\$ 72,238,345	CONTRACT DOCUMENTS
32	CA179A	MIA CBP Door Installation	\$ 108,923	CONTRACT DOCUMENTS
33	AC042A	OPF Runway Incursion Mitigation RIM 3 and TW Y and Y7	\$ 8,826,156	CONTRACT DOCUMENTS
34	CA033A	MIA Building 3030 IPE Room Expansion	\$ 2,476,103	A/E PROCUREMENT
35	CA176A	MIA E-Satellite Terminal Seating	\$ 808,987	A/E PROCUREMENT
36	W019A	MIA Fuel Storage Facility Expansion Phase 1	\$ 29,303,470	A/E PROCUREMENT
37	BA001A	TMB New AGS III Taxilane and Access Road	\$ 11,359,825	A/E PROCUREMENT

**\*The Aviation Department will maintain flexibility throughout the implementation of this Program to respond to changing conditions and adjust to the financial performance parameters needed to preserve the economic health of the MIA. The budget for future projects are based on rough order of magnitude estimates and are subjected to change with changing Program conditions and requirements.**

**\*\* Projects with construction estimate under \$5M could be procured through:**

- General Contractor for Miscellaneous Construction Contract MCC-9-18: for registration contact vmirabal@mcm-us.com
- Miscellaneous Construction Contracts Program 7360 Plan: for registration visit [www.miamidade.gov/apps/isd/vendor](http://www.miamidade.gov/apps/isd/vendor)