

PRELIMINARY (FOR DISCUSSION PURPOSES ONLY)

#	Project No.	PROJECT	Construction Estimate**	STATUS
2022-2023 PROCUREMENTS				
2022 A/E PROCUREMENTS				
01	AA017D	MIA Terminal Public Restrooms Modernization - Phase 2-5	\$ 61,818,116	A/E PROCUREMENT
02	V100A	MIA Cc. J Gates Advanced Visual Docking Guidance System (VDGS)	\$ 3,901,738	A/E PROCUREMENT - 2022
03	AA048B	MIA North Terminal Gate Infrastructure Upgrades	\$ 21,556,451	A/E PROCUREMENT -2022
04	V005A	MIA South Terminal Apron and Utilities Modification	\$ 46,470,842	A/E PROCUREMENT - 2022
05	X078A	MIA South Terminal Expansion East (New Gates) Phase 1	\$ 256,410,199	A/E PROCUREMENT - 2022
06	X035A	MIA Building 702 Apron & Airside Improvements	\$ 56,381,187	A/E PROCUREMENT - 2022
07	T072F-2	Lower Concourse E Glazing	TBD	A/E PROCUREMENT - 2022
08	U010F-2	MIA Satellite E Glazing	TBD	A/E PROCUREMENT - 2022
09	AB040A	MIA NTD Baggage Handling System Modifications to the Inline CBIS	\$ 83,327,147	PLANNING
10	T180B	MIA Concourse D West Extension - D60 Bldg. Expansion	\$ 392,996,571	A/E PROCUREMENT - 2022
11	T180D	MIA Concourse D West Extension - D60 Apron and Utilities	\$ 114,447,069	A/E PROCUREMENT - 2022
12	Y118A	MIA RIM Hot Spot 4 (Corral Area) (Pending FAA evaluation and approval)	\$ 20,683,075	A/E PROCUREMENT - 2022
13	AC053A	MIA Dolphin/Flamingo and New Parking Garage 6 Exterior Cladding	\$ 27,351,117	A/E PROCUREMENT - 2022
14	AB016A	MIA Airside Operating Area (AOA) Perimeter Security Hardening Program - Phase 1	\$ 24,907,650	A/E PROCUREMENT - 2022
15	V008A	MIA Central Terminal Redevelopment Phase 1 (E-F Connector & Cc F Infill)	\$ 234,993,147	A/E PROCUREMENT - 2022
16	V008C	MIA Central Terminal Redevelopment Phase 2 (Checkpoint, Vertical Core, E-F TC, Roof Bump Up, T-Wide Facade)	\$ 239,944,570	A/E PROCUREMENT - 2022
2022 CONSTRUCTION BIDS				
17	T042B	MIA BHS Central Terminal to South Terminal Crossover	\$ 3,626,025	CONTRACT DOCUMENTS
18	T072E-1	MIA Lower Concourse E Third Level Sterile Corridor / MIA CBP OFFICES AT CC E THIRD LEVEL	\$ 162,858	BID & AWARD
19	AA017A-1	MIA North Terminal Public Restrooms Modernization Phase 1.1.1	\$ 3,767,035	CONTRACT DOCUMENTS
20	AA017B-1	MIA Central Terminal Public Restrooms Modernization Phase 1.1.1	\$ 2,711,818	CONTRACT DOCUMENTS
21	AA017B-2	MIA Central Terminal Public Restrooms Modernization Phase 1.1.2	\$ 2,754,575	CONTRACT DOCUMENTS
22	V043A-4	MIA Central Terminal E-H Ticket Counters - Ticket Counters Conveyor & K1 Doors for TC12 - TC17	\$ 15,395,928	BID & AWARD
23	AC045A	MIA PASI Hardware System Upgrade (terminal & Concourses)	\$ 8,136,760	BID & AWARD
24	W099A	MIA North and Central Terminal Passenger Loading Bridges Phase 1 (11 PBBs)	\$ 17,166,283	BID & AWARD
25	V008F	MIA Cc F Refurbishment Phase 2	\$ 32,821,535	CONTRACT DOCUMENTS
26	X010A	OPF Engine Run Up Pad	\$ 4,477,010	BID & AWARD
27	AA005A	MIA Lower Cc E, E Satellite and DE Connector Stucco Replacement, Exterior Painting, Lightning Protection and VDGS	\$ 17,280,026	BID & AWARD
28	T072B-3	Lower Concourse E 400 Hz Generator Room Upgrade	\$ 654,359	CONTRACT DOCUMENTS
29	AA018B	MIA Concourse H Glazing, Curtain Wall Assessment and Corrective Action	\$ 27,753,904	CONTRACT DOCUMENTS
30	AA136A	MDAD Security Cameras Project	\$ 3,433,603	CONTRACT DOCUMENTS
31	T012A	MIA Concourse H Gates & Internationalization - Cc H Stair Demolition	\$ 1,432,369	CONTRACT DOCUMENTS
32	U010F-5	MIA Satellite E Mechanical and Electrical	\$ 13,991,633	CONTRACT DOCUMENTS
33	AA126A-1	NTD AA Ramp Level Restrooms Project EAST	\$ 1,858,517	CONTRACT DOCUMENTS
34	AA126A-2	NTD AA Ramp Level Restrooms Project CENTRAL	\$ 1,904,159	CONTRACT DOCUMENTS
35	AA126A-3	NTD AA Ramp Level Restrooms Project WEST	\$ 2,058,110	CONTRACT DOCUMENTS
36	V043A-5	MIA Central Terminal E-H Ticket Counters - NEW SOFFIT OVER CHECKPOINT H	\$ 2,404,892	CONTRACT DOCUMENTS
37	T012A	MIA Cc H Gates & Internalization - Cc H VGDS & Security System Upgrade	\$ 3,768,325	CONTRACT DOCUMENTS
38	U010A-1	MIA Satellite E Renovation - CC E STRUCTURAL REPAIRS	\$ 866,297	BID & AWARD
39	D105C-I	MIA Flamingo & Dolphin Garages Repairs and Upgrades	\$ 39,431,851	CONTRACT DOCUMENTS
40	V058A	EFSS IVP14 (Near Gate D16)	\$ 1,197,585	CONTRACT DOCUMENTS
41	P250A	MIA Airport Operations Control (AOC) Room	\$ 19,153,687	CONTRACT DOCUMENTS
42	AC007A	MIA Building 3030 1st Floor D-Wing Tenant Relocation	\$ 1,008,745	CONTRACT DOCUMENTS
43	U128A	MIA Central Terminal CCTV and Access Control	\$ 2,507,203	A/E PROCUREMENT
44	AA046A	MIA Lower Cc E and Satellite E Third Floor APM Platform Annunciation System	\$ 150,835	BID & AWARD
45	X009A	OPF Runway 9-27 Rehabilitation	\$ 25,603,659	CONTRACT DOCUMENTS
46	AC007B	MIA Bldg. 3030 SITA Demolition & Renovation	\$ 385,915	CONTRACT DOCUMENTS
47	U010D-I	MIA Satellite E New Chiller Plant	\$ 19,402,475	CONTRACT DOCUMENTS
48	Y145A	Miami-Homestead General Aviation (X51) Security Project Phase 2	\$ 889,990	BID & AWARD
2023 A/E PROCUREMENTS				
49	W019A	MIA Fuel Storage Facility Expansion Phase 1	\$ 16,106,052	A/E PROCUREMENT - 2023
50	AA022A	TMB New ATCT	\$ 30,978,067	PLANNING
51	AA058B	MIA Demolition Building 5A	\$ 7,470,843	A/E PROCUREMENT - 2023
2023 CONSTRUCTION BIDS				
52	AA058A	MIA Consolidated Office Complex (Finishes Cc D Landside & Admin Offices Relocation)	\$ 9,111,671	CONTRACT DOCUMENTS
53	V102A	OPF Customs Building Expansion-Remodeling	\$ 1,067,628	CONTRACT DOCUMENTS
54	X071A	MIA Vehicle Fueling and Car Wash Facility - South Terminal Enabling Project	\$ 5,618,916	PENDING A/E AWARD
55	V100A	MIA Cc. J Gates Advanced Visual Docking Guidance System (VDGS)	\$ 3,901,738	A/E PROCUREMENT - 2022
56	V043A-6	Area B TC 11 Conveyor - Dog House	\$ 1,518,117	A/E PROCUREMENT
57	AC001A	MIA Central Base AOA Construction Gate	\$ 7,881,274	PENDING A/E AWARD
58	T072F-4	Lower Concourse E Electrical Equipment Replacement	\$ 1,707,796	CONTRACT DOCUMENTS
59	AB041A	MIA Building 3032 Replacement and New Building	\$ 20,414,045	PENDING A/E AWARD
60	W099B	MIA North and Central Terminal Passenger Loading Bridges Phase 2	\$ 102,946,538	CONTRACT DOCUMENTS - 2023

*The Aviation Department will maintain flexibility throughout the implementation of this Program to respond to changing conditions and adjust to the financial performance parameters needed to preserve the economic health of the MIA. The budget for future projects are based on rough order of magnitude estimates and are subjected to change with changing Program conditions and requirements.

** Projects with construction estimate under \$5 M could be procured through MCC, or 7040, or 7360.