

Miami-Dade Aviation Department: Aviation Capital Program Report  
 Summary of Changes  
 August 2022

**Exhibit A – Procurement Status**

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
No	Contract No. E20-MDAD-03  Notice to Professional Consultants (A/E)  Photogrammetric Mapping, Topographic, Planimetric and Light Detection and Ranging (LiDAR) Services	Placed on the Airports and Economic Development Committee (AEDC) Meeting Agenda on June 7, 2022.  Result: Forwarded to the Board of County Commissioners (BCC) with Favorable Recommendation  BCC Meeting Date: July 7, 2022. Result: Approved by the BCC via Resolution No. R-610-22.

**Exhibit B – Financial Status**

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. MDAD-CIP-V009A  Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Prior Expenditures: \$4,915,194  Current Month Expenditures: \$363,738  Cumulative Expenditures to Date: \$5,278,932
No	Contract No. E20-MDAD-03  Notice to Professional Consultants (A/E)  Photogrammetric Mapping, Topographic, Planimetric and Light Detection and Ranging (LiDAR) Services	FY 2021-22 - Adopted Budget Amount:  \$8,298,193.75