

Miami-Dade Aviation Department: Aviation Capital Program Report
 Summary of Changes
 December 2021

Exhibit A – Procurement Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. A19-MDAD-02 Notice to Professional Consultants (A/E) – Facility Design Services	Comment Section - The four (4) PSA’s related to ISD Contract No. A19-MDAD-02 are pending Committee Review and full Board approval.
Yes	Contract No. E20-MDAD-03 Photogrammetric Mapping, Topographic, Planimetric and Light Detection and Ranging (LiDAR) Services	First Tier, Part 1 08/25/2021 First Tier, Part 2 10/12/2021

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation	Prior Expenditures: \$2,698,597 Current Month Expenditures: \$574,660 Cumulative Expenditures to Date: \$3,273,257