

Miami-Dade Aviation Department: Aviation Capital Program Report
 Summary of Changes
 May 2022

Exhibit A – Procurement Status – No Changes

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation (RIM)	Current Month Expenditures: \$539,588 Cumulative Expenditures to Date: \$4,475,473