

Miami-Dade Aviation Department: Aviation Capital Program Report
 Summary of Changes
 October 2021

Exhibit A – Procurement Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. E20-MDAD-03 Photogrammetric Mapping, Topographic, Planimetric and Light Detection and Ranging (LiDAR) Services	First Tier Meeting 08/25/2021

Exhibit B – Financial Status

Ordinance No. 19-122	Contract Number & Description	Summary of Changes
Yes	Contract No. MDAD-CIP-V009A Miami Executive Airport (TMB) Runway Incursion Mitigation	Prior Expenditures: \$1,366,955 Current Month Expenditures: \$101,873 Cumulative Expenditures to Date: \$1,468,827