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and Members, Board of County Commissioners
From: Daniella Levine Cava ) : _
Mayor ' _"‘?!:{-{I__,\. ,-‘\ FEZTTT . __E‘y-'
Subject: Miami-Dade Aviation Department: Aviation Capital Program Report —
August 2026
Most Recent News

The Miami-Dade Aviation Department (MDAD) continues to advance the Terminal-Wide Re-
Roofing and Lightning Systems Upgrades project at Miami International Airport (MIA), with the
procurement phase nearing completion. This major infrastructure initiative will replace more than
413,000 square feet of terminal roofing with a modern, high-performance system designed to
enhance resilience against weather impacts while supporting the Department's long-term
sustainability objectives. The project also includes upgrades to flashing, mechanical, electrical,
plumbing, and fire protection systems, the replacement of the airport's lightning protection system,
the restoration of interior finishes, and the installation of a solar photovoltaic system to generate
renewable energy. Bids were received in January 2026, marking a significant procurement
milestone, and the Construction Notice to Proceed is anticipated on August 8, 2026. Construction
is expected to continue through August 2030. Upon completion, the project will strengthen the
terminal's operational resilience, improve energy efficiency, reduce long-term maintenance needs,
and enhance the overall passenger experience.

MIA’s Modernization Program

Significant progress is underway as we modernize 128 passenger boarding bridges, upgrade 194
public-access restrooms, and improve 616 moving conveyance units (escalators, elevators, and
moving sidewalks). Throughout 2025, we maintained ninety-five percent (95%) of conveyances in
operation, an improvement from eighty-five percent (85%) in 2024, and we began 2026 at the same
performance level. This consistent progress reflects our commitment to delivering a modern,
reliable, and seamless airport experience for all travelers. Below are three (3) charts that show
continued improvement across these vital facilities.

Moving Conveyances

Total # | Out-of- | Total # Under | Total # Renovations
of Service | Construction | Under Completed
Units Procurement

Elevators 329 4 9 20 *58

Escalators 191 5 4 10 9

Moving 96 11 6 8 *23

Walkways

Conveyance | 616 20 19 38 *90

Units

MDCO001

:



Honorable Chairman Anthony Rodriguez
and Members, Board of County Commissioners
Page 2

*Notable Progress — Ten (10) additional renovations have been completed on elevators and
moving walkways, increasing the total number of renovated elevators from 54 to 58 and moving
walkways from 17 to 23. The total number of completed renovations is now 90.

Public-Access Restrooms

Total # Total # Total # Total # | Renovations
of Under Under Under | Completed
Restrooms | Construction | Permitting | Design

Public 194 5 45 95 49

Access

Restrooms

Notable Progress — No change from the previous month.

Passenger Boarding Bridges (PBBs)

Total # Out-of- | Total # Total # Renovations
of PBB | Service | Under Under Completed
Units Construction | Procurement
PBBs 128 0 The “Notice | 14 33

to Proceed”

(NTP) was

issued for 10

units.

Notable Progress — No change from the previous month.

CIP Progress Summary

Aligned with the goals of MIA’s Forward Flight Team and the CARE-MIA Advisory Board,
MDAD continues to promote key capital initiatives under the Future-Ready $12 billion
Modernization in Action (M.L.A.) plan, strengthening the infrastructure necessary to support MIA’s
continued growth and long-term operational resilience. As part of this effort, the MIA Fuel Storage
Facility Expansion is moving forward through the procurement process, with construction bids
received in early May 2026. Construction is anticipated to begin in late 2026 and will include a new
95,600-barrel jet fuel storage tank, an inbound fuel filtration system, and a deluge fire protection
system. These critical enhancements will increase fuel storage capacity, improve system reliability
and safety, and help ensure a dependable fuel supply to support current operations and future
passenger and cargo growth at MIA.

Background
At the September 4, 2024, Board of County Commissioners (Board) meeting, Board members

amended Ordinance No. 19-122 revising the reporting requirements of the monthly Aviation
Capital Program Report (Report) and deleting the ratification requirement for all federal and state
grants applied for or received including any amendments or supplemental agreements set forth in
Section 2-285.2 of the Code of Miami-Dade County related to MDAD’s capital projects. The
provisions of the adopted amendment require the inclusion of any information highlighting
improvements, infrastructure investments, and capital projects at MIA in Miami-Dade, as well as
other relevant airport activities, accomplishments, and awards that contribute to making MIA a
more efficient, innovative, and avant-garde airport. The amendment also requires that all federal or
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state grants (as described above) be included in the monthly Report and, as requested by Board
members, it will also include all MDAD grant applications for the forthcoming year. As such, in
addition to the reporting requirements established under the authority of Ordinance No. 19-122
before it was modified, this new Report will include snapshots of any significant action steps taken
or any major achievements that serve to enhance efficiencies, expand service offerings, modernize
infrastructure, optimize operations or promote growth at MIA, and although not required by law, it
will also include any action steps that further develop the County’s General Aviation Airports
(GAA), which include Miami-Opa locka Executive Airport (OPF), Miami Executive Airport
(TMB), Miami Homestead General Aviation Airport (X51) and Dade-Collier Training and
Transition Airport (TNT).

In accordance with Ordinance 19-122 as amended, the Aviation Department has placed its seventieth
“Aviation Capital Program Report” on today’s agenda. The new Report includes the additional
content required by Ordinance No. 19-122 (as amended) to better inform residents, passengers,
visitors, and Board members of the incremental action steps the County is taking to achieve world-
class status for MIA and further develop the GAA. Upon Board approval, a copy of the new Report
will be posted on MDAD’s webpage at http://www.miami-airport.com/transparency report.asp each
month.

August 2026 Report

Table I, as depicted below, shows MIA’s calendar year-to-date passenger and cargo activity for the
Years 2020 through 2026 (through the month of May), grouped to reflect the impact of the COVID-
19 pandemic and MIA’s subsequent recovery and stabilization. During the COVID impact period
from 2020 through 2021, passenger traffic averaged approximately 28 million annually, reflecting
the significant decline in 2020 and the substantial rebound of nearly 100 percent in 2021. Total
freight averaged approximately 2.5 million U.S. tons during this period, including an 18 percent
increase in 2021 over pandemic-impacted 2020 levels. Year 2022 marked the recovery year, when
passenger traffic increased to 50.7 million passengers, a 35.9 percent increase over Year 2021. Total
freight volumes remained stable at 2.7 million U.S. tons, exceeding pre-pandemic levels.

The Post-COVID stabilization and growth period of the years 2023 through 2025 reflects sustained
operational strength. During this three-year period, passenger traffic averaged approximately 54.5
million passengers annually and increased at an average annual rate of 3.01 percent. The total freight
averaged approximately 3.1 million U.S. tons and increased at an average annual rate of 8.27 percent.

For the Year 2026, through the month of May, approximately 23.8 million passengers and more than
1.5 million U.S. tons of freight were recorded. These activity levels demonstrate the Airport’s
continued stability and growth for air travel and cargo traffic and position MIA for ongoing
operational and economic expansion.

Table I - Calendar Year-to-Date (CYTD) Passenger and Cargo Activity by Phase Years 2020-
2026

COVID Recovery | Post-COVID | % Avg. Year 2026
Impact Year 2022 | Stabilization | Annual (Through May)
Period & Growth Increase

Average Average Years 2023-

Years 2020- Years 2023- 2025

2021 2025
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Total 27,983,157 50,684,396 | 54,527,387 3.01% 23,787,165
Passengers

Total Freight | 2,537,323 2,726,807 | 3,072,336 8.27% 1,546,759

Note: The averages for grouped periods were calculated from the total annual passenger and freight
volumes of the indicated years.

The latest rankings published by Airports Council International (ACI) show that MIA continues to
rank among the top 10 busiest airports in the United States, reflecting sustained growth and strong
global connectivity. As illustrated in Table II-A below, MIA experienced the highest passenger
growth among peer airports, with a 22 percent increase in 2024 and an additional 20 percent
increase in 2025 compared to other top ten U.S. airports. This accelerated growth trend
demonstrates the increasing demand for air service through Miami and reinforces the critical
importance of advancing the modernization investments of MIA’s Capital Improvement Program.
These improvements are essential to expand capacity, enhance operational efficiency, and ensure
MIA remains competitive, resilient, and future-ready to meet projected passenger and airline
demand.

Table I1-A: Top Ten U.S. Airports Ranking for 2024

2019 2020 2021 2022 2023 2024 | % Chg | 2025 | % Chg
2019- 2019-
2024 2025
ATL 110.5 42.9 75.7 93.7 104.7 | 108.1 -2% N/A N/A
DFW 75.1 39.4 62.5 73.4 81.8 87.8 17% 85.7 14%
DEN 69.0 33.7 58.8 69.3 77.8 82.4 19% 82.4 19%
ORD 84.6 30.9 54.0 68.3 73.9 80.0 -5% N/A N/A
LAX 88.1 28.8 48.0 65.9 75.1 76.6 -13% 73.7 -16%
JFK 62.6 16.6 30.8 553 62.1 63.3 1% 62.6 0%
CLT 50.0 27.2 433 47.8 534 58.8 18% 53.6 7%
LAS 51.7 223 39.8 52.7 57.7 58.5 13% 55.0 6%
MCO 50.6 21.6 40.4 50.2 57.7 57.2 13% N/A N/A
MIA 45.9 18.7 373 50.7 523 55.9 22% 553 20%
Total passengers in millions.

It is also worth noting that, as shown in Table II-B below, the preliminary 2025 rankings published
by the Airports Council International (ACI) reflect significant gains for MIA. For the first time,
MIA ranked as the number one airport in the United States for total freight and maintained its
position as the leading airport for international freight. It also rose to number two nationally for
total cargo (freight and mail) and remained the number two U.S. airport for international passengers.
Globally, MIA improved its standing in several categories. The airport advanced from sixth to
fourth place worldwide for total cargo (freight and mail) and from sixth to third for total freight.
The final 2025 rankings are expected to be released in the summer of 2026.

Table 11-B: - Preliminary MIA Rankings for 2025

Among U.S. Airports Among Worldwide Airports
1*" International Freight 4™ International Freight
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2™ International Passengers 39' International Passengers

2" Total Cargo (Freight + Mail) 4™ Total Cargo (Freight + Mail)
1! Total Freight 3" Total Freight

8" Total Number of Operations 11" Total Number of Operations
8" Total Passengers 29'" Total Passengers

MIA continues to receive international recognition for its leadership in aviation, connectivity, and
cargo operations. Most recently, on June 24, 2026, MIA was named Best Airport in North America
at the Asian Freight, Logistics and Supply Chain (AFLAS) Awards in Shanghai. The airport also
maintained its position among the world's most connected airports in the OAG (Ocean Group)
Megahubs 2025 rankings, offering service to 207 destinations and more than 30,000 connecting
itineraries. In addition, the November 2025 edition of Business Traveller magazine recognized MIA
as the world's third-ranked Business Hub, citing the airport's strategic location and its role as a key
gateway connecting flights across North and South America.

Action Steps in Progress

This new Report outlines the action steps being implemented to advance the Future-Ready $12
billion Modernization in Action (M.I.A.) Plan, which funds a comprehensive portfolio of projects
designed to transform MIA and the GAA into state-of-the-art, world-class facilities. These efforts
span procurement solicitations, contract awards, and major capital improvements that modernize
terminals and concourses, as well as smaller but essential upgrades to runways, taxilanes, passenger
boarding bridges, gates, checkpoints, restrooms, baggage handling systems, and parking facilities,
along with key achievements, awards, and high-tech investments. The Report also reflects the
collaborative guidance of the Forward Flight Team and the CARE-MIA Advisory Board, whose
leadership helps ensure these initiatives are strategically aligned and effectively delivered. In
addition, the Plan includes approximately $1.7 billion in maintenance upgrades over the next 10
years.

The successful implementation of MDAD’s capital portfolio, which will renovate the airport’s
Central, South, and North Terminals and expand its cargo facilities, is critical to MIA’s growth and
future readiness, as these projects will replace aging airport infrastructure and boost freight
capacity. More importantly, these improvements will enable MIA to meet the growing demand of
its passenger and cargo aviation markets and provide patrons with an enhanced, innovative,
modern-day customer experience that offers greater value and optimizes convenience and
efficiency.

MIA recently celebrated major initiatives that support innovation, passenger experience,
infrastructure modernization, and long-term growth. In June 2026, MIA’s total statewide economic
impact increased 17 percent to $212 billion in business revenue, while airport-related employment
rose 12 percent to 945,682 jobs, according to a new report by Martin Associates. Recent milestones
include the June 12 unveiling of new beautification and passenger experience upgrades along with
a new brand identity ahead of Miami-Dade County’s first FIFA 2026 World Cup match; the April
launch of the world’s first Al-powered hologram chatbots and new solar-powered charging
benches; and the March opening of North America’s first Wait N’ Rest sleep rooms in Concourse
D. These efforts build on the February ribbon-cutting for the future Gate D60 expansion, the
December 2025 opening of the Ibis Parking Garage, and continued design progress for the Central
Terminal Redevelopment Phase II and New Concourse K. Together, these projects support
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MDAD’s Capital Improvement Program (CIP) and position MIA to meet projected growth of
approximately 77 million passengers and more than four (4) million tons of freight by the year
2040.

Central Terminal Redevelopment

Concourse “F” Modernization

North Terminal Redevelopment

South Terminal Expansion (New Concourse K)

Expanded Cargo Aircraft Parking Positions & Cargo Handling Facilities
New Privately Funded Airport Hotel

A. Contracts Awarded by the Board in 2026 through June 2026

1. June 2, 2026

a) Contract award for a Professional Services Agreement as part of a pool of architectural
and engineering consultants to provide construction materials and testing services to
Professional Service Industries, Inc. for a five (5) year term with one (1) five (5) year
renewal option; Contract No. E24AV03A. (Total Value = $41,353,125.00)

b) Contract Award for a Professional Services Agreement for construction materials and
testing services to Terracon Consultants, Inc. for a five (5) year term with one (1) five
(5) year renewal option; Contract No. E24AV03B - same as above.

c) Contract Award for a Professional Services Agreement for construction materials and
testing services to NV5, Inc. for a five (5) year term with one (1) five (5) year renewal
option; Contract No. E24AV03C - same as above.

d) Contract Award for a Professional Services Agreement for construction materials and
testing services to Blascom Engineering, Inc. for a five (5) year term with one (1) five
(5) year renewal option; Contract No. E24AV03D - same as above.

e) Contract Award for a Professional Services Agreement for construction materials and
testing services to Wingerter Laboratories, Inc., for a five (5) year term with one (1) five
(5) year renewal option; Contract No. E24AVO03E - same as above.

f) Contract Award for terminal-wide re-roofing and lightning systems upgrades to LEGO
Construction Co.; Project No. AAO78A. (Total Value = $125,703,562.22)

g) Resolution ratifying emergency contract for the central chiller plant condenser water
repairs (Phase 1) to Botas Engineering, Inc.; Contract No. E-10658. (Total Value =
$305,228.00)

h) Resolution approving Sole Source Materials and Systems as amended in procurement
documents for identified Capital Improvement Program (CIP) projects.

2. May 5, 2026

Contract Award for Concourse E and E-Satellite Mechanical and Electrical Rooms

Upgrades to EXP U.S. Services Inc., with a six (6) year term and no renewal options;

Contract No. E24AV04. (Total Value = $13,530,664.00)

3. April 21, 2026

a) Non-Competitive Revenue-Generating Lease and Concession Contract for Registered
Traveler services, Alclear, LLC for a five (5) year term, Contract No. BW-10304. The
subscription service, known as CLEAR, allows travelers to expedite security screening
at the checkpoints and is approved by the Transportation Security Administration
(TSA). (Projected Revenue = $15,000,000)
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b) Competitive contract award for the management and operation of the MIA Hotel and
related amenities to Driftwood Hospitality II, LLC for an initial five-year term and one
five-year option to renew, Contract No. EVN0003708. (Total Value = $7,845,865.00)

March 3, 2026

a) Reject the sole bid received in response to the Solicitation; and award a non-competitive
contract to the sole bidder, General Asphalt Company, LLC (Asphalt, LLC); Contract
No. RM6-25/31. The contract includes on-call 24/7 airfield and pavement repairs as
well as resurfacing, restoration, and rehabilitation services at MIA and the GAAs. (Total
Value = $45,304,855.69)

b) Resolution approving contract award to Telecommunications and Network
Management Services, to Norstan Communications, Inc., dba Black Box Network
Services; Contract No. EVN 0003378. The contract is for the management, repair, and
support of all telecommunications and network services to all tenants at the airport and
to MDAD. (Total Value = $138,302,535.00)

February 18, 2026

Contract award to Home Express Corp. DBA HE Builders (HE Builders); Contract No.

ABOO03B. The project entails construction services to repair defects that were identified in

the April 2022 Bridge Inspection Report prepared by the Florida Department of

Transportation (FDOT). The repairs will ensure the long-term reliability of the airport

infrastructure. (Total Value = $19,729,274.56)

January 21, 2026

Contract award to Allied Contractors Inc.; Contract No. P250A-REV. The Scope of Work

combines the Airport Operations Center (AOC) and the Emergency Operations Center

(EOC) at MIA into a single area on the third floor in the North Terminal to improve

coordination during both routine airport management and emergency response.

(Total Value = $16,816,937.50)

Summary of Contracts Awarded by the Board in 2025

. December 2. 2025

Contract award to Winmar Construction Inc.; Contract No. AB041A. ( $18,349,699.70)

November 4, 2025

Ratification of an emergency contract award to N&K Enterprises, Inc.; Contract No.

EVC000201-B. ($32,205,099.00)

October 9, 2025

a) Contract award to T.Y. Lin International; Contract No. E24AVO01A. ($57,321,799.00)

b) Contract award to DDA Engineers, P.A.; Contract No. E24AVO0I1B. ( $57,321,799.00)

c) Contract award to E Plus Engineering and Construction, LLC; Contract No. E24AVO01C.
($57,321,799.00)

d) Rejection of Bids Received in Connection with MIA’s Airport Operations Center;
Project No. P250A.

e) Contract award to Introba, Inc.; Contract No. E24AV02A. ($8,270,625.00)

f) Contract award to BNP Associates, Inc.; Contract No. E24AV02B. ($8,270,625.00)

g) Contract award to Magnum Construction Management, LLC; Contract No. U0O10F-5.
($12,431,853.23)

September 3, 2025
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10.

Construction contract award to Central Civil Construction Co.; Contract No. Y118A.
($123,640,605.19)

July 16, 2025

a) Contract Award to Bermello Ajamil & Partners, LLC; Contract No. A24AVO01.
($8,270,625.00)

b) Contract Award to Jacobs Engineering Group, Inc.; Contract No. A24AV01.

¢) Contract Award to Zyscovich, LLC; Contract No. A24AVO01.

d) Contract Award to Mobio Architecture, Inc. Contract No. A24AVO0l.

May 20, 2025

a) Contract Award to Bermello Ajamil & Partners, LLC; Contract No. A24AV02.
($39,852,190.00)

b) Design-Build agreement to Lemartec-NV2A JV, LLC; Contract No. DB23AVOl.
($600,638,241.24)

c) Award of six non-exclusive permits to American Sales and Management Organization
LLC dba Eulen Aviation, G2 Secure Staff LLC, Swissport Usa, Inc., Triangle Services
of Florida, Inc., Ultra Aviation Services, Inc., and Menzie’s Aviation (USA), Inc.;
Solicitation No. EVN0000202.

d) Award of MIA Dolphin/Flamingo and New Parking Garage 6 Exterior Cladding;
Contract No. A23AVO01.

April 1, 2025

a) Non-Competitive “Restated Lease and Concession Agreement” for MIA
concessionaires requiring retail concessionaires to invest a minimum of $850.00 per
square foot (SF) to renovate the first 1,500 square feet of retail space, and each food and
beverage (F&B) concessionaire a minimum of $1,000.00 per SF within three years of
the effective date of the agreement.

b) Non-Competitive Contract Award to ABM Aviation, Inc. for Contract No. BW-10572.
($136,459,471.00)

c) Non-Competitive Contract Award to Flagship Aviation Services, LLC for Contract No.
BW-10573. ($131,292,181.00)

d) Competitive Lease Agreement with Mandich Group, LLC, for Contract No.
EVN0002820.

February 22, 2025

a) Contract Award to Globe Facilities Management, Inc.; Contract No. EVN0000201.
($24,360.999.00)

b) Contract Award to SFM Services Inc.; Contract No. EVN0000201. ($34,516,333.00)

c) Rejection of all bids received in connection with Area A of Contract No. EVN0000201.

February 4, 2025

a) Ratification of Five (5) Emergency Contract Awards to HNTB Corporation; (E-10381)
Professional Service Industries, Inc.(E-10382); TY Lin International, Inc. (E-10383);
CMC Contractors, LLC. (E-10417; Bliss & Nyitray, Inc.(E-10476). ($7,833,045.99)

b) Contract Award to Allied Contractors, Inc.; Contract No. ACO01A.

($8,755,384.00)

c) Ratification of Two (2) Contract Awards to N&K Enterprises, Inc. (FB0O1166) and SFM
Services, Inc. (FB01167). ($3,540,172.00)

January 22, 2025

a) Contract Award to Leidos, Inc.; Contract No. EVN0000402. ($35,878,426.00)
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b) Ratification of Contract Award to TK Airport Solutions, Inc.; Emergency Contract No.
E-10395. (§537,670.00)

Summary of Contracts Awarded by the Board in 2024

. March 5, 2024

Contract Award to TK Airport Solutions, Inc.; Contract No. ITQ-MDAD-67621-JM.

($15,290,198.40)

April 2, 2024

Contract Award for a Professional Services Agreement for General Civil Engineering

Services to Premiere Design Solutions, Inc.; Contract No. E22-MDAD-04, Phase 1.

($3,717,303.00)

June 4, 2024

a) Contract Award for a Professional Services Agreement for General Civil Engineering
Design Services to AtkinsRéalis USA, Inc.; Contract No. E23AV02C. ($6,616,500.00)

b) Contract Award for a Professional Services Agreement for General Civil Design
Engineering Services to T.Y. Lin International; Contract No. E23AV02B - same as
above.

c) Contract Award for a Professional Services Agreement for General Civil Engineering
Design Services to EXP U.S. Services, Inc.; Contract No. E23AV02A - same as above.

June 18, 2024

Contract Award to Hotelzo LLC d/b/a Wait N Rest; Contract No. EVN0000237.

($10,000,000.00)

. July 2, 2024

Contract Award for a Professional Services Agreement for General Civil Engineering

Design Services to Burns & McDonnell Engineering Company, Inc.; Contract No.

E23AVO01. ($5,513,750.00)

October 16, 2024

a) Contract Award for a Professional Services Agreement for General Civil Engineering
Design Services to Carty Architecture, LLC; Contract No. A23AV02. ($39,878,678.00)

b) Construction Contract to rehabilitate MIA’s Concourse E Satellite Automated People
Mover (APM) Bridge to Magnum Construction Management, LLC; Contract No.
ABO03A. ($13,303,175.00)

c) Construction Contract to rehabilitate MIA’s South Terminal Concourse H to Magnum
Construction Management, LLC; Contract No. AA018B. ($11,040,790.25)

d) Contract Award to manage, operate, and maintain airport-owned fueling systems to
Allied Aviation Fueling of Miami, Inc.; Contract No. EVN0000425. ($6,263,791.00)

December 3, 2024

a) Contract Award for a Professional Services Agreement to Gannett Fleming, Inc.;
Contract No. E23AV04. ($5,513,750.00)

b) Contract Award for a Professional Services Agreement to Hazen & Sawyer, PC;
Contract No. E23AV03. ($2,205,500.00)

c) Contract Award for a Professional Services Agreement to Adelte Ports & Maritime
S.L.U.; Contract No. EVN0008106. ($21,554,110.54)

Maintenance Contracts Awarded by the Board in 2026 through June 2026

None.
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Summary of Maintenance Contracts Awarded by the Board in 2025

1. November 4, 2025
Contract Award for maintenance and repair services for conveyance equipment
(elevators); Contract No. EVC0020578. ($29,191,718.00)

2. January 22. 2025
Resolution No. 1090-23 provides for the implementation of certain projects identified in
connection with a Master Service Agreement with Florida Power and Light (FP&L) for
Building 3090 at MIA, which provides for resilient infrastructure, sustainability and
electrical vehicles for a 20-year term with automatic renewals, totaling approximately
$64,737.42 to $77,684.90 over the 20-year period.

Summary of Maintenance Contracts Awarded by the Board in 2024

1. July2,2024
Contract Award for repair and maintenance services to Evolution Elevator & Escalator

Company and Otis Elevator Company; Contract No. EVC0003576. ($10,385,000.00)

C. Development Lease Agreements Awarded by the Board in 2026 through June 2026

None.

1. May 5, 2026
Resolution approving the Third Amendment to the Phase VI Lease between Miami-Dade

County and Foundry Meek VI, LLC at Miami-Opa locka Executive Airport, for the
construction of aviation-use facilities on a 307,087 SF leasehold with a total lease term that
ends 55 years from the end of the development period.

Summary of Development Lease Agreements Awarded by the Board in 2025

1. October 21, 2025
Development Lease Agreement with Bunker Aviation Partners, LLC (Bunker) -
Minimum Investment Amount: $15,000,000.00.

Summary of Development Lease Agreements Awarded by the Board in 2024

1. January 17, 2024
Development Lease Agreement with Reliance Aviation Miami, LLC (Reliance) — Minimum
Investment Amount: $6,000,000.00.
2. July 16,2024
a) Development Lease Agreement with Ocean Aviation TMB, LLC (Ocean Aviation) —
Minimum Investment Amount: $67,200,000.00.
b) Master Development and Lease Agreement with Miami Gateway Partners, LLC (Miami
Gateway) — Minimum Investment Amount: $400,000,000.00.
3. September 17, 2024
Development Lease Agreement with KTMB Acquisitions, LLC (KTMB) — Minimum
Investment Amount: $14,750,000.00.
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D.

Contracts for Sale & Purchase Awarded by the Board in 2026 through June 2026

None.

. April 21, 2026

Contract for Sale & Purchase between the County (Buyer) and Meuchadim of Miami, LLC
(Seller) for a 95,177 square foot parcel of land improved with a 68,132 square foot
warehouse in “As Is, Where Is” condition, west of MIA at 1800 NW 70 Ave; with a lease-
back of the Seller with a term up to one year. ($19,175,000.00)

Summary of Contracts for Sale & Purchase Awarded by the Board in 2025

September 3, 2025

a) Contract for Sale & Purchase between the County and the Greater Miami Expressway
Authority ($8,551,000.00).

b) Contract for Sale & Purchase between the County and the Greater Miami Expressway
Authority ($1,011,000.00).

c) Contract for Sale and Purchase between the County and the Greater Miami Expressway
Authority ($16,091,900.00).

. May 20, 2025

Contract for Sale & Purchase between the County (Buyer) and TCG PL33 LLC (Sellers) —
$54,000,000.00.

Summary of Contracts for Sale & Purchase Awarded by the Board in 2024

October 16, 2024

Contract for Sale & Purchase between the County (Buyer) and Caracol Developers, LLC,
(Sellers) — $15,900,000.00.

December 3, 2024

Contract for Sale & Purchase between the County (Buyer) and MIA at 25" Street LLC
(Sellers) — $17,000,000.00.

Significant Design Solicitations

Notice to Professional Consultants (NTPC)

MIA Concourse Low E and E Satellite Mechanical and Electrical Rooms Upgrade
(CAO010A) — The scope of work involves upgrading the Mechanical and Electrical rooms in
Lower Cc, E, and E-Satellite (all levels). This includes replacing equipment, making
necessary room adjustments to fit new equipment, and retrofitting existing equipment to
meet current code compliance. The NTPC was advertised July 9, 2025, project briefing held
on August 1, 2025, and proposals due September 2, 2025, subsequently, the proposal due
date was extended from September 2, 2025, to September 30, 2025. The first-tier evaluation
meeting was held on December 12, 2025. Negotiations concluded on January 26, 2026. The
contract was approved by the BCC on May 5, 2026, and the contract start date is May 28,
2026.
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Request for Design-Build Services (RDBS)

2. MIA Central Terminal Concourse F Baggage Handling System (BHS) New Piers and
Cross Over to Central Terminal (DA076A): The Scope of Work for this design-build project
includes the implementation of four (4) new piers in the Central Terminal and a new
baggage handling system crossover from the South Terminal to the Central Terminal that
will improve the capacity of the existing outbound system. The Design Criteria Package
was completed in July 2025. The RDBS is anticipated to be issued in July 2026.

F. Significant Projects in Design

1. MIA Central Terminal Redevelopment Phase I (BA061A) — The Scope of Work consists of
a four-level building expansion to include a post-security corridor and additional
concessions between Concourse E and Concourse F. The design documents phase began in
December 2024 and is expected to be completed in August 2027. (Overall Total Project
Cost: $466,500,000.00)

2. MIA Dolphin/Flamingo & New Parking Garage 6 Exterior Cladding (AC053A) — The
Scope of Work involves the procurement of an exterior screen system that will act as an
aesthetic skin enhancing the highly visible parking garages and their facades. The design
and contract documents phase is ongoing through February 2028. (Overall Total Project
Cost: $41,700,000.00)

3. MIA Central Terminal Redevelopment Phase II (VOO8C) — The Scope of Work involves the
expansion of the queuing areas between Concourses E and F to provide new passenger
circulation space as well as new TSA checkpoints. The Notice to Proceed (NTP) for Design
was issued for July 14, 2025, and it is expected to be completed by January 2028. (Overall
Total Project Cost: $372,300,000.00)

4. MIA Concourse D West Extension D60 Phase II (Bldg. Expansion & Apron) (T180B): The
Scope of Work includes a three-level expansion of the regional commuter area at Gate D60,
the addition of 17 new contact gates for regional jets, new boarding areas, concessions, and
expanded baggage system. The Notice to Proceed for the design criteria package was issued
for July 28, 2025, and is expected to be completed by August 2026. (Overall Total Project
Cost: $1,066,000,000.00)

5. MIA AOA Perimeter Security Hardening Program Phase I (AB016B): The Scope of Work
includes the replacement of the existing Airport Operations Area (AOA) perimeter fence
with a new MDAD design guideline standard AOA high security fence. The design criteria
package is expected to be completed in November 2026. (Overall Total Project Cost:
$25,900,000.00)

6. MIA Perimeter Protection Project (BA133A): The Scope of Work of the MIA Perimeter
Protection Security Cameras Project Phase 2 incorporates the remaining segments of the
airport’s Air Operations Area perimeter fence not addressed in Phase 1. This includes
upgrades along portions of the north side, the remaining northwest section, the southern area
near the fuel farm and terminal, as well as the entire western and cargo zones. Completion
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of design and contract documents — April 2027. (Overall Total Project Cost:
$28,600,000.00)

G. Significant Construction Solicitations

Requests to Advertise (RTA)/Requests for Quotes (RFQ)/Requests for Proposals (RFP)

1. MIA Concourse J Gates Advanced Visual Guidance Detection System (VGDS) (V100A):
The Scope of Work involves the procurement of 17 Advanced Visual Guidance Detection
System displays and operator panels for installation at 17 gates in Concourse J, Gates J-2
through J-18. The RTA was issued September 12, 2025, the pre-bid conference was held
on September 30, 2025, and the bid opening was extended to August 26, 2026, to address
sole sourcing information. (Overall Total Project Costs: $7,950,000.00)

2. MIA Concourse H Visual Guidance Detection System (VGDS) (TO12A-1): The Scope of
Work includes the procurement of VGDS displays and operator panels for installation at
MIA Concourse H gates. The RTA was issued on September 25, 2025, the pre-bid
conferences were held October 9 and October 17, 2025, and the bid opening was extended
to August 26, 2026, to address sole sourcing information. (Overall Total Project Costs:
$7,847,568.00)

3. MIA Central and South Terminal Bag Claim Optimization Phase I (BA059A): The Scope
of Work consists of the design, supply, and installation of new claim devices in the Central
and South Terminals of MIA. The RTA is anticipated to be issued in June 2026. (Overall
Total Project Cost: $22,300,000.00)

4. MIA Terminal Wide Re-Roofing and Lightning System Upgrades (AA078A): The Scope
of Work includes replacing the existing roof in the terminal area at MIA. The RTA was
issued on November 3, 2025, the pre-bid conference took place on November 13, 2025, and
the bid opening was rescheduled from December 5, 2025, to January 23, 2026, and the
award recommendation process is ongoing. (Overall Total Project Cost: $157,060,000.00)

5. TMB Taxiway C East Expansion (W125): The Scope of Work includes the construction of
an extension of Taxilane H in the east direction as part of the improvements proposed in the
Airport Layout Plan. The RTA was issued on February 3, 2026, the pre-bid conference was
held on February 26, 2026, and the bid opening was extended from March 26, 2026, to April
13,2026. The award phase is ongoing. (Overall Total Project Cost: $38,100,000.00)

6. MIA Fuel Storage Facility Expansion (W019A): The Scope of Work provides for the
construction of a new jet fuel storage tank facility and the associated components. The RTA
issued on March 12, 2026. The pre-bid conference took place on March 25, 2026, and the
bid opening took place on April 24, 2026. The award phase is ongoing. (Overall Total
Project Costs: $68,500,000.00)

7. MIA NTD Baggage Handling System Modifications to the Inline CBIS (AB040A): The
scope of work entails upgrades to the existing Transportation Security Agency (TSA)
screening equipment within the North Terminal baggage handling system. The RTA was
issued on April 1, 2026. The pre-bid conference took place on April 8, 2026, and the bid
opening was extended from May 14, 2026, to May 21, 2026. The evaluation and
negotiations phase is ongoing. (Overall Total Project Cost: $138,800,000.00)
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8.

10.

11.

MIA Concourse F to H Sterile Connector, Third Level (CA004A): The Scope of Work
provides for secure and sterile connectivity between Concourses F to H through an
interconnector that will improve efficiencies in security checkpoints, passenger circulation
areas, and airline operations. The RTA was issued on February 24, 2026. The pre-bid
conference took place on March 10, 2026, and the bid opening was extended from March
30, 2026, to April 16, 2026. The award phase is ongoing. (Overall Total Project Cost:
$100,000,000.00)

MIA Perimeter Hardening Phase I (ABO16A): The Scope of Work consists of the
replacement of the existing Airside Operating Area (AOA) fence with anew MDAD Design
Guideline Standard AOA high security fence. The Design Documents phase was completed
in April 2026. The RTA is anticipated to be issued in August 2026. (Overall Total Project
Cost: $38,060,000.00)

MIA North Terminal Gate Optimization Phase I & II (AA048A): The scope of work
includes reconfiguration of the existing aircraft gate layout to accommodate new generation
aircraft at Concourse D. The Design Documents phase was completed in April 2026. The
RTA is anticipated to be issued in July 2026. (Overall Total Project Cost: $61,600,000.00)

MIA Flamingo & Dolphin Garages Repairs and Upgrades (D105C-IB): The scope of work
consists of providing the required ADA upgrades and building-code compliance
improvements at the Dolphin and Flamingo Garages, including fagade restoration,
replacement of the elevator-shaft exterior panels, and expansion-joint repairs to meet
Miami-Dade’s updated 40-year recertification standards. The RTA is anticipated to be
issued in July 2026. (Overall Total Project Cost: $52,500,000.00)

Significant Projects in Construction

MIA Lower Concourse E, E-Satellite Stucco, Paint, Lightning, and Visual Guidance
Detection System (AA005A): The Scope of Work involves stucco replacement, exterior
painting, lightning protection, and the installation of ten (10) Type 2 Visual Guidance
Detection System displays at MIA. The Notice to Proceed Date was issued on May 16,
2023; Estimated Project Completion: August 2026. (Overall Total Project Costs:
$25,000,000.00)

MIA Concourse F Refurbishment Checkpoint Relocation, Finishes (VOO8F-2): The Scope
of Work consists of remodeling a concession area located on the second level of Concourse
F to house a new Transportation Security Administration (TSA) checkpoint area. The
Notice to Proceed was issued on August 12, 2024; Estimated Project Completion:
September 2026. (Overall Total Project Costs: $8,380,000.00)

MIA Concourse F Refurbishment F-4 Hold Room Structural Repairs and F4, F6 & F8
Rehabilitation (VOO8F-3): The Scope of Work includes interior upgrades and structural
repairs at Gates F4, F6 and F8 in Concourse F. The Notice to Proceed was issued on
November 18, 2024; Estimated Project Completion: October 2026. (Overall Total Project
Costs: $3,400,000.00)

South Terminal Concourse J Federal Inspection Service (FIS) Checkpoint
Upgrade/Refurbishment (BA057A): The Scope of Work provides for the improvement of
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J.

the passenger processing capacity for various security checkpoints in the South Terminal,
which are currently undergoing upgrades to meet the present and future demands of
passengers. The Notice to Proceed for Construction was issued on March 10, 2025;
Estimated Project Completion: December 2026.  (Overall Total Project Costs:
$3,800,000.00)

MIA Central Base Airside Operations Area (AOA) Construction Gate (AC001A): The
Scope of Work provides for the construction of a new AOA access gate to service MIA’s
central base area. The Notice to Proceed for Construction was issued on April 28, 2025;
Estimated Project Completion: July 2027. (Overall Total Project Costs: $13,400,000.00)

MIA RIM Hot Spot No. 4 (Corral Area) (Y118A): The Scope of Work consists of the
reconfiguration of MIA’s Corral pavement, reconfiguration of taxiway connectors, and
construction of crossover taxiway pavements in addition to a new exit required to comply
with the recommendations of the most recent Federal Aviation Administration (FAA)
Advisory Circular Airport Design. The Notice to Proceed for Construction was issued on
December 15, 2025; and construction began on April 20, 2026. Estimated Project
Completion: January 2029. (Overall Total Project Costs: $154,100,000.00)

MIA Satellite E New Chiller Plant (Project No. U010D-I): The Scope of Work involves the
construction of a modular-type building to house two (2) new centrifugal water-cooled
chillers with a total net peak load refrigeration capacity of 1,050 tons. The Notice to Proceed

for Construction was issued on February 9, 2026; Estimated Project Completion: August
2027. (Overall Total Project Costs: $46,010,000.00)

MIA Airports Operation Center (P250A): The Scope of Work involves combining the
functions of MIA’s Airport Operations Center and Emergency Operations Center to provide
a more efficient and unified control center. The Notice to Proceed for construction was
issued on March 16, 2026; Estimated Project Completion: July 2027 (Overall Total Project
Costs: $33,200,000.00)

MIA Bridge Rehabilitation (AB003B): The Scope of Work addresses multiple deficiencies
identified in the Bridge Inspection Report dated April 2022, which was prepared by the
Florida Department of Transportation (FDOT). The Notice to Proceed was issued for May
19, 2026; Estimated Project Completion: April 2028. (Overall Total Project Costs:
$19,000,000.00)

Significant Projects in Design-Build Construction

MIA South Terminal Expansion East (X078A) — This project includes a three-level
expansion of the South Terminal to the east of Concourse J. The project will provide six (6)
domestic narrow-body aircraft gates and increase post-security concessions space. The
Notice to Proceed was issued on August 1,2025; Estimated Project Completion: April 2029.
(Overall Total Project Costs: $746,400,000.00)

Federal Grants & Amendments

Table III consists of grant applications that were submitted to the Federal Aviation Administration
(FAA) in May 2025 and received awards in July, August, and September 2025. The funding
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sources include Airport Terminal Program (ATP), Airport Infrastructure Grant (AIG), and Airport

Improvement Program (AIP) grant funds.

Table III — Federal Grant Applications Submitted to the FAA

New FAA Grants

Project Name

Funding Source

Grant Amount

MIA South Terminal Expansion — Design-
Build

ATP- Discretionary Funds

$35,000,000.00

MIA South Terminal Expansion — Design- AIG $56,211,697.00
Build

MIA Runway Incursion Mitigation Hot Spot 4 | AIP $41,353,559.00
- Construction

MIA Runway Incursion Mitigation Hot Spot 4 | AIP— Discretionary Funds $28,652,922.00
- Construction

MIA Runway Incursion Mitigation Hot Spot 4 | AIG $10,515,789.00
- Construction

MIA Runway Incursion Mitigation Hot Spot 4 | AIP— Supplemental $2,100,000.00
- Construction Discretionary Funds

MIA Terminal Access Road Bridge AIG $13,418,233.00
Rehabilitation - Construction

OPF Runway Incursion Mitigation 20 - Design | AIG $282,000.00
OPF Runway Incursion Mitigation 20 - Design | AIP $150,000.00
OPF Runway Incursion Mitigation 20 - Design | AIP— Discretionary Funds $588,578.00

K. State Grants and Amendments

Table IV consists of Florida Department of Transportation (FDOT) grant applications and
amendments that were submitted to FDOT in June 2024 and were awarded and fully executed
through Public Transportation Grant Agreements (PTGAs) in January, April, and June 2026. The
funding sources include the Aviation Grant Program (AGP) grant funds.

Table IV — State Grant Applications Submitted to FDOT

Project Name Funding Source Grant Amount Award Date
Amendments to PTGAs for Additional
Funding
MIA Perimeter Road Bridge AGP $10,500,000.00 April 2026
Replacement
MIA Fuel Storage Facility Expansion AGP $3,100,000.00 April 2026
OPF Taxiways, Apron Rehabilitation, AGP $500,000.00
. . January 2026
Restoration and Repairs
MIA Passenger and TNC Remote AGP $15,156.00
} January 2026
Parking Lot
MIA RIM Hot Spot 04 AGP $4,630,157.00 April 2026
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TMB Proposed New ADG III North AGP $2,819,420.00 April 2026
Apron Taxilane at Lot 16 and Access
Road

MIA Concourse D West Extension AGP $1,500,000.00 June 2026

New PTGA Agreements

MIA South Terminal Expansion East AGP $8,000,000.00 April 2026

MIA Ground Vehicle ADS-B AGP $192,500.00
. . June 2026
Transmitters Equipment

L. Future Federal Grant Applications (Fiscal Year 2026)

Table V consists of grant applications submitted to the FAA on October 1, 2025, based on project
cost estimates. These applications will be resubmitted to the FAA on June 1, 2026, with the final
negotiated design contract award amounts and/or the final bid construction contract award
amounts. These finalized grant applications will be reviewed by the FAA, and grant awards will
be issued between the months of July 1, 2026, and August 31, 2026, except for those projects using
discretionary funds, which are not guaranteed to receive grant funds until the FAA issues a formal
grant award notification. The funding sources include Airport Terminal Program (ATP), Airport
Infrastructure Grant (AIG), and Airport Improvement Program (AIP) grant funds.

Table V — Fiscal Year 2026 Federal FAA Grant Applications

FY2026 FAA APPLICATIONS

Project Name Funding Source Grant Amount

MIA Terminal-Wide Re-roofing & AIG $50,000,000.00

Lightning Upgrades — Construction

MIA South Terminal Expansion — ATP — Discretionary $30,000,000.00

Design Build

MIA F-H Interconnector - AlIG $20,000,000.00

Construction

MIA Fuel Storage Facility Expansion | AIG $21,920,661.00

- Construction

OPF RIM 03 - Construction AIP $150,000.00

OPF RIM 03 - Construction AIP — Discretionary $8,603,591.00
Funds

TMB Taxiway C East Extension - AIG $1,340,000.00

Construction

TMB Taxiway C East Extension - AIP — Discretionary $8,192,661.00

Construction Funds

MIA RIM HS4 - Construction AIP — Amendment $3,200,00.00
Supplemental Funds

TMB Ground Vehicle ADS-B AIP $101,844.00

Transmitter — Equipment

M. Future State Grant Applications (Fiscal Year 2026)
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Table VI consists of grant applications submitted to FDOT on June 1, 2026, that are currently
pending award through PTGAs on the scheduled award dates noted below. The funding source is
the Aviation Grant Program (AGP) grant funds.

Table VI — State FDOT Grant Applications for Fiscal Year 2026

Project Name Funding Source Grant Amount Award Date
New PTGA Agreements
MIA Terminal Wide Public Restrooms AGP $1,000,000.00 .

L April 2027
Modernization
TMB Taxiway C East Extension AGP $4,269,420.00 October 2026
MIA Terminal Wide Checkpoint AGP $1,500,000.00

January 2027

Upgrades
MIA F-H Interconnector AGP $3,133,394.00 January 2027
MIA Airside Operating Area (AOA) AGP $1,500,000.00 April 2027
Perimeter Security Hardening Project P
OPF Runway Incursion Mitigation 20 AGP $100,000.00
(RIM-20) July 2026
OPF Taxiways, Apron Rehabilitation AGP $500,000.00 April 2027

In compliance with the reporting requirements of Ordinance No. 19-122 before it was amended,
Exhibit A provides the status of the capital projects procured and awarded under the seal of the
Ordinance, including the estimated contract values, the project qualifications for award, and the
proposed contract measures. Exhibit B provides the financial status of MDAD’s capital projects,
including detailed project budget information, project expenditures from the time a contract is
awarded through project completion, and indicators that flag when project expenditures reach thirty
percent (30%), sixty percent (60%), and ninety percent (90%) of the approved budget amount. The
Summary of Changes shows the differences between the previous month’s report (July 2026) and
the current month’s report (August 2026), facilitating review of the most recent actions.

Exhibit C displays a series of photographs that tell MIA’s transformation story as it unfolds. Each
month, various pictures will be posted for MDAD projects that are approved, initiated, or
completed; photos of any action steps, awards, achievements, or events that contribute to MIA’s
transfiguration or further develop the GAA will also be included. This month, the photos highlight
the New enhancements Unveiled Ahead of FIFA World Cup; Emergency Aid to Venezuela; World
Cup Fan Experience; New Private Terminal, Economic Impact Reaching Record Levels; Best
Airport in North America Award; Freedom Plane Arrival; Families on the Fly Expansion; Airport-
Wide CLEAR Concierge Service; Dolphin Garage Skybridge Improvements; American Airlines
Reaching 100 Regional Destinations; I AM MIA Rewards and Recognition Ceremony for June
2026; New Concessions; Fan Zone for FIFA World Cup; Aircraft Services Expansion; Warehouse
Acquisition; and Aviation Festival of the Americas.

Pursuant to Ordinance No. 14-65, this memorandum will be placed on a Board agenda for review

within 30 days. Should you have any questions or require additional information, please contact
Aviation Director, Ralph Cutié, at 305-876-7066.
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Miami-Dade Aviation Department: Aviation Capital Program Report

Summary of Changes
August 2026
Exhibit A — Procurement Status — No Changes
Ordinance | Contract Number & Description Summary of Changes
No. 19-122
Exhibit B — Financial Status
Ordinance | Contract Number & Description Summary of Changes
No. 19-122
Yes Contract No. A19-MDAD-01 Prior Expenditures:
$10,995,145.29
MIA Terminal Wide Re-roofing and Lightning . .
System Upgrades Miami Executive Airport Current Month Expenditures:
$1,566.00
Cumulative Expenditures to
Date: $10,996,711.29
Yes Contract No. A19-MDAD-02 Prior Expenditures:
. . $13,469,396.41
Notice to Professional Consultants —
Facility Design Services Current Month Expenditures:
$103,511.27
Cumulative Expenditures to
Date: $13,572,907.68
Yes Contract No. MDAD-CIP-V009A Prior Expenditures:

Miami Executive Airport (TMB) Runway
Incursion Mitigation (RIM)

$11,613,147.11

Current Month Expenditures:
$0.00

Cumulative Expenditures to
Date: $11,613,147.11

Page 1 of 2
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Miami-Dade Aviation Department: Aviation Capital Program Report
Summary of Changes

August 2026

Yes

Contract No. E20-MDAD-03

Photogrammetric Mapping, Topographic,
Planimetric and Light Detection and Ranging
(LiDar) Services

Prior Expenditures:
$5,442,745.08

Current Month Expenditures:
$100,983.80

Cumulative Expenditures to
Date: $5,543,728.88

Page 2 of 2
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EXHIBIT A

August 2026
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FUTURE @ READY

New Enhancements Unveiled Ahead of FIFA World Cup

Ahead of Miami-Dade County’s first FIFA 2026 World Cup match, Mayor Daniella Levine Cava
unveiled new beautification and passenger experience enhancements at Miami International Airport
(MIA) during a June 12 ceremony. The improvements included architectural uplighting, facility

upgrades, baggage claim murals created in partnership with the Greater Miami Convention &
Visitors Bureau (GMCVB), and a refreshed MIA brand identity.

The enhancements are among the latest improvements inspired by the Mayor's Forward Flight
Team, which continues to help modernize airport operations and elevate passenger experience.
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MIA Facilitates Emergency Aid to Venezuela

Following the devastating earthquakes in Venezuela, Miami-Dade County Mayor Daniella Levine
Cava visited Miami International Airport (MIA) to support the departure of humanitarian aid
shipments for affected communities. Through a partnership among MIA, LATAM Cargo, and
Global Empowerment Mission (GEM), approximately 50 tons of essential supplies, including food,
water, medicine, and emergency kits, were transported to Venezuela.

As a leading international cargo gateway, MIA provided the critical infrastructure and connectivity
needed to expedite relief efforts, while LATAM Cargo donated the air transportation. The Mayor
also encouraged the South Florida community to continue supporting recovery efforts through
donations and volunteerism as humanitarian assistance continues in the weeks ahead.
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On June 11, 2026, Miami International Airport (MIA) celebrated the opening day of the 2026 FIFA
World Cup with live cultural performances in Concourse D featuring Brazilian & Latin Sounds Co.,
including Samba dancers, Batucada drummers, and Capoeira performers. Miami-Dade County
Mayor Daniella Levine Cava attended the opening performance. Throughout the tournament, MIA
is enhancing the passenger experience with fan zones at Gate ES and the Concourse H-J connector,
where matches are broadcast on large-screen monitors, as well as soccer-themed art exhibitions in
the North and South Terminals and live game broadcasts at participating airport restaurants. As one
of the nation's busiest international gateways, MIA is welcoming millions of travelers during the
tournament, including visitors attending matches in Miami-Dade County and passengers
connecting through the airport to other host cities across North America.
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New Private Terminal Enhances Premium Travel at MIA

On June 17,2026, Miami-Dade County officials and PS, a private luxury terminal operator, officially
opened the new PS MIA facility at Miami International Airport (MIA), marking the company's first
location in Florida and fourth worldwide. Located within the restored former Pan American Airways
headquarters, the 34,000-square-foot terminal provides commercial airline passengers with a private
travel experience featuring dedicated facilities, streamlined security processing, personalized
concierge services, and direct coordination with airline and government partners.

The project preserves the historic Pan Am building while introducing modern amenities and public
art through a collaboration with the Miami-Dade County Department of Cultural Affairs' Art in
Public Places program. The opening expands MIA's portfolio of premium passenger services,
enhances the airport's appeal to luxury and business travelers, and reinforces its position as a leading
international gateway offering a broad range of travel experiences.
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MIA's Economic Impact Reaches Record Levels

In June 2026, Miami International Airport (MIA) announced that, driven by record passenger and
cargo activity in 2025, its statewide economic impact increased 17% to $212 billion in business
revenue, while employment supported by the airport grew 12% to 945,682 jobs, according to a new
Martin Associates report. Cargo volumes reached nearly 3.5 million tons, reinforcing MIA's
position as the busiest cargo airport in the United States and the third-busiest worldwide, while
passenger traffic reached 55.3 million, making MIA the nation's eighth-busiest airport and the
second-busiest for international travelers.

MIA's strong performance was further validated by favorable credit ratings from Fitch Ratings,
Kroll Bond Rating Agency, and Standard & Poor's Global Ratings, which cited the airport's
sustained growth, financial resilience, strategic gateway role, and importance to American Airlines'
global network.
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MIA Named Best Airport in North America

[=rry=Tt=r i Py B TS i e

On June 24, 2026, Miami International Airport (MIA) was named Best Airport in North America
at the 2026 Asian Freight, Logistics and Supply Chain (AFLAS) Awards in Shanghai, China.
Selected through votes cast by more than 15,000 Asia Cargo News readers and industry subscribers,
the award recognizes excellence in cargo and logistics services. The honor reflects MIA's continued
leadership in air cargo following a record 2025, when cargo volumes increased by 13.6% to nearly
3.5 million tons, making MIA the busiest cargo airport in the United States and the third-busiest
worldwide.
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Freedom Plane Arrives at Opa-locka Executive Airport
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On June 15, 2026, the Freedom Plane arrived at Opa-locka Executive Airport (OPF) as part of the
nationwide America 250 celebration commemorating the 250th anniversary of the United States.
Miami-Dade County Mayor Daniella Levine Cava welcomed the aircraft, which received a
ceremonial water cannon salute upon arrival. Carrying nine original Founding Era documents, the
Freedom Plane brought these historic artifacts to Miami for public display at the Museum of Miami
from June 20 through July 5, highlighting OPF's role in supporting nationally significant events.
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MIA Expands Families on the Fly Initiative

On June 8, 2026, Miami-Dade County Commissioner Natalie Milian Orbis and Miami International
Airport (MIA) Director and CEO Ralph Cutié joined members of the media to announce the
expansion of the Families on the Fly initiative, which enhances the travel experience for families
with young children. The program is now available at Transportation Security Administration
(TSA) checkpoints 2, 6, 7, 8, 9, and 10, helping families move through security more efficiently
while reducing congestion for all passengers. The expansion supports MIA's commitment to
improving the passenger experience as the airport prepares for increased international travel and
major global events, including the 2026 FIFA World Cup. Commissioner Milian Orbis recognized
Director Cuti¢, MIA staff, and the TSA for their partnership in expanding the program.
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New Airport-Wide Concierge Service Enhances Passenger Experience

Rl i -h- .:E

On June 1, 2026, CLEAR launched Concierge Powered by CLEAR at Miami International Airport
(MIA), introducing the first airport-wide concierge service available to all travelers. As Miami-
Dade County prepares to welcome increased passenger volumes associated with major events,
including America 250 celebrations and the FIFA World Cup, the new service provides personalized
assistance for both departing and arriving passengers, including curb-to-gate guidance, baggage
support, and navigation throughout the terminal. Concierge Powered by CLEAR is available to all
travelers, regardless of CLEAR membership status, with pricing starting at $99 for departures and
$199 for arrivals.
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Dolphin Garage Skybridge Improvements Completed

On June 8, 2026, Miami International Airport (MIA) reopened the Dolphin Garage Skybridge and
third-level Skyride following passenger-focused improvements, including new moving walkways,
upgraded flooring, and enhanced lighting. The project improves accessibility, safety, and the overall
passenger experience. It is part of the Modernization in Action program, which includes renovating
more than 600 elevators, escalators, and moving walkways in phases over the next five to seven
years to continue transforming MIA into a future-ready, world-class airport.
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American Airlines Reaches 100 Regional Destinations from MIA

As American Airlines celebrates its 100th anniversary, the carrier is expanding its network from its
global hub at Miami International Airport (MIA) by reaching a record 100 destinations across
Mexico, the Caribbean, and Latin America. Beginning July 14, American will launch the only
nonstop service between the United States and Maracaibo, Venezuela, with daily flights from MIA,
and will also add service to Cap-Haitien, Haiti. The expansion strengthens MIA's role as the leading
U.S. gateway to Latin America and the Caribbean by increasing international connectivity and
supporting business, tourism, and family travel throughout the region.
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I AM MIA Recognition & Rewards
(R&R) Ceremony - June 2026

American Airlines Gate Agent Luis Hernandez was recognized as Miami International Airport's
(MIA) June 2026 Employee of the Month after demonstrating exceptional customer service by
helping a passenger recover a backpack containing a laptop, wallet, and vehicle keys moments
before departure. Hernandez quickly located and returned the bag, allowing the passenger to remain
on the flight with his family and avoid significant travel disruptions. The passenger commended
Hernandez for his professionalism, compassion, and decisive actions, noting that his assistance
transformed a potentially difficult situation into a positive experience. Hernandez's recognition
reflects MIA's continued commitment to delivering outstanding customer service through its “I AM
MIA” program.
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New Concession Opens in North Terminal

On June 17, 2026, Miami International Airport (MIA) welcomed SAMBAZON to the North
Terminal near Gates D28 and D29, expanding the airport's dining options for travelers. Operated
by Verge Group Enterprises, Inc., the quick-service concession offers sustainably sourced agai
bowls and other healthy menu options, inspired by its mission to support the sustainable
management of the Brazilian Amazon. The new concession enhances the passenger experience by
providing convenient, nutritious dining choices while further diversifying MIA's food and beverage
offerings.
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FIFA World Cup Merchandise Kiosk Opens at MIA

=

On June 11, 2026, Hudson by Avolta opened a FIFA World Cup merchandise kiosk in the North
Terminal near Gates D28 and D29. The new concession offers passengers the opportunity to
purchase official FIFA World Cup merchandise while traveling through MIA, enhancing the
airport’s tournament experience and supporting efforts to welcome visitors and fans during the 2026
FIFA World Cup.
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Fan Zone Opens for FIFA World Cup

On June 5, 2026, ReachTV opened the MIA Fan Zone at Gate ES in the Central Terminal, featuring
a large LED video wall where travelers can watch FIFA World Cup matches while waiting for their
flights. The new amenity enhances the passenger experience by creating a dedicated gathering space
for fans and supports MIA's efforts to welcome the millions of travelers passing through the airport
during the 2026 FIFA World Cup.
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Aircraft Services Expansion at MIA

AAR Aircraft Services, Inc., a long-standing tenant at Miami International Airport (MIA), is
beginning to expand its Building 850 aircraft maintenance facility to increase operational capacity
and support continued growth in maintenance, repair, and overhaul (MRO) services. The
approximately 100,000-square-foot addition will accommodate narrow-body aircraft and enhance
AAR's ability to serve commercial and government customers, including United Airlines,
Southwest Airlines, and other carriers operating at MIA. Scheduled for completion by July 31,
2026, the $50 million expansion is being funded through the Miami-Dade Aviation Department's
Tenant Airport Construction Program as part of the airport's Capital Improvement Program. The
expansion strengthens MIA's aviation maintenance capabilities, supports job creation and economic
activity, and reinforces the airport's role as a leading aviation and logistics hub for Miami-Dade
County.
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Warehouse Acquisition Supports MIA Operations
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Meuchadim of Miami LLC, a real estate holding company affiliated with Duty Free Americas,
completed the acquisition of a warehouse property adjacent to Miami International Airport (MIA)
in May 2026, following approval by the Miami-Dade County Board of County Commissioners in
February 2026. Under the agreement, Miami-Dade County will lease the property to Meuchadim
while allowing Duty Free Americas Miami, LLC, an MIA concessionaire, to continue operating its
inventory management facility. The acquisition preserves the long-term use of this strategically
located property, ensuring the continued support of duty-free merchandise operations that serve
international travelers and contribute to the efficient operation of MIA's concession program.
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MIA Participates in Aviation Festival of the Americas

AVIATION

On June 3, 2026, Miami International Airport (MIA) participated in the Aviation Festival of the
Americas, an industry conference that brings together aviation leaders to discuss innovation and the
future of air travel. MIA hosted an exhibition booth showcasing the airport's modernization
initiatives, global connectivity, and future-ready projects, while executive staff participated as
conference presenters. Participation in the conference provided an opportunity to promote MIA's
continued growth and competitiveness, identify emerging technologies, and to strengthen industry
partnerships.
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