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Most Recent News

The Miami-Dade Aviation Department (MDAD) continues advancing the terminal-wide Passenger
Boarding Bridge (PBB) Replacement Program at Miami International Airport (MIA), a major
Capital Improvement Program initiative that will replace 95 of the airport's 125 passenger boarding
bridges over the next five years across Concourses D, E, F, G, and H. The program also includes
upgrades to critical aircraft support systems, including electrical power, aircraft guidance, pre-
conditioned air, potable water connections, and other related infrastructure. The work is being
phased to minimize disruptions and maintain normal airport operations throughout construction. As
part of this initiative, MDAD issued the Notice to Proceed on June 26, 2026, for the procurement
and installation of 14 new passenger boarding bridges at Gates D38, D39, E2, F4, F6, F8, F11, F12,
G8, G9, G14, G19, J17-1, and J17-2. The pre-construction meeting was held on July 13, 2026,
officially launching this phase of the project. Completion is anticipated by Summer 2027 and will
improve operational reliability and enhance the passenger experience across multiple concourses.

MIA’s Modernization Program

Significant progress is underway as we modernize 128 passenger boarding bridges, upgrade 194
public-access restrooms, and improve 616 moving conveyance units (escalators, elevators, and
moving sidewalks). Throughout 2025, we maintained ninety-five percent (95%) of conveyances in
operation, an improvement from eighty-five percent (85%) in 2024, and we began 2026 at the same
performance level. This consistent progress reflects our commitment to delivering a modern,
reliable, and seamless airport experience for all travelers. Below are three (3) charts that show
continued improvement across these vital facilities.

Moving Conveyances

Total # | Out-of- | Total # Under | Total # Renovations
of Service | Construction | Under Completed
Units Procurement

Elevators 329 4 9 20 58

Escalators 191 5 4 10 9

Moving 96 11 6 8 23

Walkways

Conveyance | 616 20 19 38 *90

Units

*Notable Progress — The total number of completed renovations remains at 90 for this month.
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Public-Access Restrooms
Total # Total # Total # Total # | Renovations
of Under Under Under | Completed
Restrooms | Construction | Permitting | Design

Public 194 5 45 95 49

Access

Restrooms

Notable Progress — No change from the previous month.

Passenger Boarding Bridges (PBBs)

Total # Out-of- | Total # Total # Renovations
of PBB [ Service | Under Under Completed
Units Construction | Procurement
PBBs 128 0 The “Notice | 11 33

to Proceed”

(NTP) was

issued for 10

units.

Notable Progress — Notice to Proceed (NTP) issued for the next 14 PBBs.

CIP Progress Summary

The Miami-Dade Aviation Department (MDAD) continues advancing its $12 billion
“Modernization In Action” (M.I.A.) program and implementing strategic projects aligned with the
Forward Flight Team and CARE-MIA Advisory Board initiatives, noting that the Forward Flight
Team has been closed out and its membership transitioned to the CARE-MIA Advisory Board. As
part of ongoing improvements in Concourses H and J, MDAD is moving forward with two projects
to install Advanced Visual Guidance Docking Systems (A-VDGS) at multiple aircraft gates. These
systems provide pilots with precise visual guidance during aircraft docking, improving parking
accuracy, operational safety, and gate efficiency while helping reduce weather-related delays
during low-visibility conditions. Bids for both projects are due August 26, 2026, marking the next
milestone in the procurement process. Construction is anticipated to begin in April 2027 and
continue through October 2028, supporting more efficient airport operations and enhanced
passenger experience.

Background
At the September 4, 2024, Board of County Commissioners (Board) meeting, Board members

amended Ordinance No. 19-122 revising the reporting requirements of the monthly Aviation
Capital Program Report (Report) and deleting the ratification requirement for all federal and state
grants applied for or received including any amendments or supplemental agreements set forth in
Section 2-285.2 of the Code of Miami-Dade County related to MDAD’s capital projects. The
provisions of the adopted amendment require the inclusion of any information highlighting
improvements, infrastructure investments, and capital projects at MIA in Miami-Dade, as well as
other relevant airport activities, accomplishments, and awards that contribute to making MIA a
more efficient, innovative, and avant-garde airport. The amendment also requires that all federal or
state grants (as described above) be included in the monthly Report and, as requested by Board
members, it will also include all MDAD grant applications for the forthcoming year. As such, in
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addition to the reporting requirements established under the authority of Ordinance No. 19-122
before it was modified, this new Report will include snapshots of any significant action steps taken
or any major achievements that serve to enhance efficiencies, expand service offerings, modernize
infrastructure, optimize operations or promote growth at MIA, and although not required by law, it
will also include any action steps that further develop the County’s General Aviation Airports
(GAA), which include Miami-Opa locka Executive Airport (OPF), Miami Executive Airport
(TMB), Miami Homestead General Aviation Airport (X51) and Dade-Collier Training and
Transition Airport (TNT).

In accordance with Ordinance 19-122 as amended, the Aviation Department has placed its seventy-
first “Aviation Capital Program Report” on today’s agenda. The new Report includes the additional
content required by Ordinance No. 19-122 (as amended) to better inform residents, passengers,
visitors, and Board members of the incremental action steps the County is taking to achieve world-
class status for MIA and further develop the GAA. Upon Board approval, a copy of the new Report
will be posted on MDAD’s webpage at http://www.miami-airport.com/transparency report.asp each
month.

September 2026 Report

Table I, as depicted below, shows MIA’s calendar year-to-date passenger and cargo activity for the
Years 2020 through 2026 (through the month of June), grouped to reflect the impact of the COVID-
19 pandemic and MIA’s subsequent recovery and stabilization. During the COVID impact period
from 2020 through 2021, passenger traffic averaged approximately 28 million annually, reflecting
the significant decline in 2020 and the substantial rebound of nearly 100 percent in 2021. Total
freight averaged approximately 2.5 million U.S. tons during this period, including an 18 percent
increase in 2021 over pandemic-impacted 2020 levels. Year 2022 marked the recovery year, when
passenger traffic increased to 50.7 million passengers, a 35.9 percent increase over Year 2021. Total
freight volumes remained stable at 2.7 million U.S. tons, exceeding pre-pandemic levels.

The Post-COVID stabilization and growth period of the years 2023 through 2025 reflects sustained
operational strength. During this three-year period, passenger traffic averaged approximately 54.5
million passengers annually and increased at an average annual rate of 3.01 percent. The total freight
averaged approximately 3.1 million U.S. tons and increased at an average annual rate of 8.27 percent.

For the Year 2026, through the month of June, approximately 28.3 million passengers and more than
1.8 million U.S. tons of freight were recorded. These activity levels demonstrate the Airport’s
continued stability and growth for air travel and cargo traffic and position MIA for ongoing
operational and economic expansion.

Table I - Calendar Year-to-Date (CYTD) Passenger and Cargo Activity by Phase Years 2020-
2026

COVID Recovery | Post-COVID | % Avg. Year 2026
Impact Year 2022 | Stabilization | Annual (Through June)
Period & Growth Increase
Average Average Years 2023-
Years 2020- Years 2023- 2025
2021 2025
Total 27,983,157 50,684,396 | 54,527,387 3.01% 28,342,806
Passengers
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| Total Freight | 2,537,323 | 2,726,807 | 3,072,336 | 8.27% | 1,835,727 |
Note: The averages for grouped periods were calculated from the total annual passenger and freight
volumes of the indicated years.

The latest rankings published by Airports Council International (ACI) show that MIA continues to
rank among the top 10 busiest airports in the United States, reflecting sustained growth and strong
global connectivity. As illustrated in Table II-A below, MIA experienced the highest passenger
growth among peer airports, with a 22 percent increase in 2024 and an additional 20 percent
increase in 2025 compared to other top ten U.S. airports. This accelerated growth trend
demonstrates the increasing demand for air service through Miami and reinforces the critical
importance of advancing the modernization investments of MIA’s Capital Improvement Program.
These improvements are essential to expand capacity, enhance operational efficiency, and ensure
MIA remains competitive, resilient, and future-ready to meet projected passenger and airline
demand.

Table I1-A: Top Ten U.S. Airports Ranking for 2024

2019 2020 2021 2022 2023 2024 | % Chg | 2025 | % Chg
2019- 2019-
2024 2025
ATL 110.5 42.9 75.7 93.7 104.7 | 108.1 -2% N/A N/A
DFW 75.1 39.4 62.5 73.4 81.8 87.8 17% 85.7 14%
DEN 69.0 33.7 58.8 69.3 77.8 82.4 19% 82.4 19%
ORD 84.6 30.9 54.0 68.3 73.9 80.0 -5% N/A N/A
LAX 88.1 28.8 48.0 65.9 75.1 76.6 -13% 73.7 -16%
JFK 62.6 16.6 30.8 553 62.1 63.3 1% 62.6 0%
CLT 50.0 27.2 433 47.8 534 58.8 18% 53.6 7%
LAS 51.7 22.3 39.8 52.7 57.7 58.5 13% 55.0 6%
MCO 50.6 21.6 40.4 50.2 57.7 57.2 13% N/A N/A
MIA 45.9 18.7 373 50.7 523 55.9 22% 553 20%
Total passengers in millions.

It is also worth noting that, as shown in Table II-B below, the final 2025 rankings published by the
Airports Council International (ACI) during July 2026 reflect significant gains for MIA. For the
first time, MIA ranked as the number one airport in the United States for total freight and maintained
its position as the leading airport for international freight. It also rose to number two nationally for
total cargo (freight and mail) and remained the number two U.S. airport for international passengers.

Globally, MIA improved its standing in several categories. The airport advanced from sixth to
fourth place worldwide for total cargo (freight and mail) and from sixth to third for total freight.

Table I11-B: - MIA Rankings for 2025

Among U.S. Airports Among Worldwide Airports

1*" International Freight 4™ International Freight

2™ International Passengers 39' International Passengers
2" Total Cargo (Freight + Mail) 4™ Total Cargo (Freight + Mail)
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1%* Total Freight 3" Total Freight

8t Total Number of Operations 11" Total Number of Operations
8 Total Passengers 29'h Total Passengers

MIA continues to receive international recognition for its leadership in aviation, connectivity, and
cargo operations. Most recently, on June 24, 2026, MIA was named Best Airport in North America
at the Asian Freight, Logistics and Supply Chain (AFLAS) Awards in Shanghai. The airport also
maintained its position among the world's most connected airports in the OAG (Ocean Group)
Megahubs 2025 rankings, offering service to 207 destinations and more than 30,000 connecting
itineraries. In addition, the November 2025 edition of Business Traveller magazine recognized MIA
as the world's third-ranked Business Hub, citing the airport's strategic location and its role as a key
gateway connecting flights across North and South America.

Action Steps in Progress

This new Report outlines the action steps being implemented to advance the Future-Ready $12
billion Modernization in Action (M.I.A.) Plan, which funds a comprehensive portfolio of projects
designed to transform MIA and the GAA into state-of-the-art, world-class facilities. These efforts
span procurement solicitations, contract awards, and major capital improvements that modernize
terminals and concourses, as well as smaller but essential upgrades to runways, taxilanes, passenger
boarding bridges, gates, checkpoints, restrooms, baggage handling systems, and parking facilities,
along with key achievements, awards, and high-tech investments. The Report also reflects the
collaborative guidance of the former Forward Flight Team and the CARE-MIA Advisory Board.
While the Forward Flight Team has completed its work, the CARE-MIA Advisory Board continues
to advance many of the same goals by providing ongoing strategic guidance and recommendations
to support the successful implementation of these initiatives. In addition, the Plan includes
approximately $1.7 billion in maintenance upgrades over the next 10 years.

The successful implementation of MDAD’s capital portfolio, which will renovate the airport’s
Central, South, and North Terminals and expand its cargo facilities, is critical to MIA’s growth and
future readiness, as these projects will replace aging airport infrastructure and boost freight
capacity. More importantly, these improvements will enable MIA to meet the growing demand of
its passenger and cargo aviation markets and provide patrons with an enhanced, innovative,
modern-day customer experience that offers greater value and optimizes convenience and
efficiency.

MIA recently celebrated major initiatives that support innovation, passenger experience,
infrastructure modernization, and long-term growth. In June 2026, MIA’s total statewide economic
impact increased 17 percent to $212 billion in business revenue, while airport-related employment
rose 12 percent to 945,682 jobs, according to a new report by Martin Associates. Recent milestones
include the new PS private terminal within the historic Pan Am building, providing travelers with
an exclusive luxury travel experience; the June 12 unveiling of new beautification and passenger
experience upgrades along with a new brand identity ahead of Miami-Dade County’s first FIFA
2026 World Cup match; the April launch of the world’s first Al-powered hologram chatbots and
new solar-powered charging benches; and the March opening of North America’s first Wait N’
Rest sleep rooms in Concourse D. These efforts build on the February ribbon-cutting for the future
Gate D60 expansion, the December 2025 opening of the Ibis Parking Garage, and continued design
progress for the Central Terminal Redevelopment Phase Il and New Concourse K. Together, these
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projects support MDAD’s Capital Improvement Program (CIP) and position MIA to meet projected
growth of approximately 77 million passengers and more than four (4) million tons of freight by
the year 2040.

Central Terminal Redevelopment

Concourse “F” Modernization

North Terminal Redevelopment

South Terminal Expansion (New Concourse K)

Expanded Cargo Aircraft Parking Positions & Cargo Handling Facilities
New Privately Funded Airport Hotel

A. Contracts Awarded by the Board in 2026 through July 2026

1. July 21,2026

a)

b)

g)

Contract award for a Professional Services Agreement as part of a pool of architectural
and engineering consultants to provide general engineering and inspection services to
CES Consultants, Inc. for a five (5) year term with one (1) five (5) year renewal option;
Contract No. E25AVO1E. (Total Value = $41,353,125.00)

Contract award for a Professional Services Agreement for general engineering and
inspection services to Ardurra Group, Inc. for a five (5) year term with one (1) five (5)
year renewal option; Contract No. E25AV01B — same as above.

Contract award for a Professional Services Agreement for general engineering and
inspection services to HDR Engineering, Inc. for a five (5) year term with one (1) five
(5) year renewal option; Contract No. E25AVO01A — same as above.

Contract award for a Professional Services Agreement for general engineering and
inspection services to EAC Consulting, Inc. for a five (5) year term with one (1) five (5)
year renewal option; Contract No. E25AV01D — same as above.

Contract award for a Professional Services Agreement for general engineering and
inspection services to Nifah & Partners Consulting Engineers, Inc. for a five (5) year
term with one (1) five (5) year renewal option; Contract No. E25AV01C — same as
above.

Contract award of a competitive revenue-generating contract for a passenger lounge to
AD Partnership, LLC, for a fifteen (15) year term; Contract No. EVN0002968
(Projected Revenue = $93,800,000.00)

Contract award of a competitive revenue-generating contract for the Concourse K
concession program to OTG MIA Venture, LLC, for an initial eleven (11) year term
with one (1) one (1) year renewal option; Contract No. EVN0028376. (Projected
Revenue = $62,200,000.00)

h) Contract award for the Concourse F to H interconnector to Lemartec-NV2A JV, LLC;

Contract No. CA004A. (Total Value = $50,930,968.00)

2. June 2.2026

a)

b)

Contract award for a Professional Services Agreement as part of a pool of architectural
and engineering consultants to provide construction materials and testing services to
Professional Service Industries, Inc. for a five (5) year term with one (1) five (5) year
renewal option; Contract No. E24AVO03A. (Total Value = $41,353,125.00)

Contract Award for a Professional Services Agreement for construction materials and
testing services to Terracon Consultants, Inc. for a five (5) year term with one (1) five
(5) year renewal option; Contract No. E24AV03B - same as above.
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c) Contract Award for a Professional Services Agreement for construction materials and
testing services to NV5, Inc. for a five (5) year term with one (1) five (5) year renewal
option; Contract No. E24AV03C - same as above.

d) Contract Award for a Professional Services Agreement for construction materials and
testing services to Blascom Engineering, Inc. for a five (5) year term with one (1) five
(5) year renewal option; Contract No. E24AV03D - same as above.

e) Contract Award for a Professional Services Agreement for construction materials and
testing services to Wingerter Laboratories, Inc., for a five (5) year term with one (1) five
(5) year renewal option; Contract No. E24AVO03E - same as above.

f) Contract Award for terminal-wide re-roofing and lightning systems upgrades to LEGO
Construction Co.; Project No. AAO78A. (Total Value = $125,703,562.22)

g) Resolution ratifying emergency contract for the central chiller plant condenser water
repairs (Phase 1) to Botas Engineering, Inc.; Contract No. E-10658. (Total Value =
$305,228.00)

h) Resolution approving Sole Source Materials and Systems as amended in procurement
documents for identified Capital Improvement Program (CIP) projects.

May 5. 2026

Contract Award for Concourse E and E-Satellite Mechanical and Electrical Rooms

Upgrades to EXP U.S. Services Inc., with a six (6) year term and no renewal options;

Contract No. E24AV04. (Total Value = $13,530,664.00)

April 21, 2026

a) Non-Competitive Revenue-Generating Lease and Concession Contract for Registered
Traveler services, Alclear, LLC for a five (5) year term, Contract No. BW-10304. The
subscription service, known as CLEAR, allows travelers to expedite security screening
at the checkpoints and is approved by the Transportation Security Administration
(TSA). (Projected Revenue = $15,000,000)

b) Competitive contract award for the management and operation of the MIA Hotel and
related amenities to Driftwood Hospitality II, LLC for an initial five-year term and one
five-year option to renew, Contract No. EVN0003708. (Total Value = $7,845,865.00)

March 3. 2026

a) Reject the sole bid received in response to the Solicitation; and award a non-competitive
contract to the sole bidder, General Asphalt Company, LLC (Asphalt, LLC); Contract
No. RM6-25/31. The contract includes on-call 24/7 airfield and pavement repairs as well
as resurfacing, restoration, and rehabilitation services at MIA and the GAAs. (Total
Value = $45,304,855.69)

b) Resolution approving contract award to Telecommunications and Network
Management Services to Norstan Communications, Inc., dba Black Box Network
Services; Contract No. EVN 0003378. The contract is for the management, repair, and
support of all telecommunications and network services to all tenants at the airport and
to MDAD. (Total Value = $138,302,535.00)

February 18, 2026

Contract award to Home Express Corp. DBA HE Builders (HE Builders); Contract No.

ABOO03B. The project entails construction services to repair defects that were identified in

the April 2022 Bridge Inspection Report prepared by the Florida Department of

Transportation (FDOT). The repairs will ensure the long-term reliability of the airport

infrastructure. (Total Value = $19,729,274.56)

January 21, 2026
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Contract award to Allied Contractors Inc.; Contract No. P250A-REV. The Scope of Work
combines the Airport Operations Center (AOC) and the Emergency Operations Center
(EOC) at MIA into a single area on the third floor in the North Terminal to improve
coordination during both routine airport management and emergency response.
(Total Value = $16,816,937.50)

Summary of Contracts Awarded by the Board in 2025

. December 2. 2025

Contract award to Winmar Construction Inc.; Contract No. AB041A. ( $18,349,699.70)

November 4, 2025

Ratification of an emergency contract award to N&K Enterprises, Inc.; Contract No.

EVC000201-B. ($32,205,099.00)

October 9, 2025

a) Contract award to T.Y. Lin International; Contract No. E24AVO01A. ($57,321,799.00)

b) Contract award to DDA Engineers, P.A.; Contract No. E24AVO01B. ( $57,321,799.00)

c) Contract award to E Plus Engineering and Construction, LLC; Contract No. E24AV01C.
($57,321,799.00)

d) Rejection of Bids Received in Connection with MIA’s Airport Operations Center;
Project No. P250A.

¢) Contract award to Introba, Inc.; Contract No. E24AV02A. ($8,270,625.00)

f) Contract award to BNP Associates, Inc.; Contract No. E24AV02B. ($8,270,625.00)

g) Contract award to Magnum Construction Management, LLC; Contract No. U010F-5.
($12,431,853.23)

September 3, 2025
Construction contract award to Central Civil Construction Co.; Contract No. Y118A.

($123,640,605.19)

July 16, 2025

a) Contract Award to Bermello Ajamil & Partners, LLC; Contract No. A24AVO01.
($8,270,625.00)

b) Contract Award to Jacobs Engineering Group, Inc.; Contract No. A24AV01.

c) Contract Award to Zyscovich, LLC; Contract No. A24AVO01.

d) Contract Award to Mobio Architecture, Inc. Contract No. A24AVO0l.

May 20, 2025

a) Contract Award to Bermello Ajamil & Partners, LLC; Contract No. A24AVO02.
($39,852,190.00)

b) Design-Build agreement to Lemartec-NV2A JV, LLC; Contract No. DB23AVOI.
($600,638,241.24)

c) Award of six non-exclusive permits to American Sales and Management Organization
LLC dba Eulen Aviation, G2 Secure Staff LLC, Swissport Usa, Inc., Triangle Services
of Florida, Inc., Ultra Aviation Services, Inc., and Menzie’s Aviation (USA), Inc.;
Solicitation No. EVN0000202.

d) Award of MIA Dolphin/Flamingo and New Parking Garage 6 Exterior Cladding;
Contract No. A23AVO01.

April 1, 2025

a) Non-Competitive “Restated Lease and Concession Agreement” for MIA
concessionaires requiring retail concessionaires to invest a minimum of $850.00 per
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square foot (SF) to renovate the first 1,500 square feet of retail space, and each food and
beverage (F&B) concessionaire a minimum of $1,000.00 per SF within three years of
the effective date of the agreement.

b) Non-Competitive Contract Award to ABM Aviation, Inc. for Contract No. BW-10572.
($136,459,471.00)

c) Non-Competitive Contract Award to Flagship Aviation Services, LLC for Contract No.
BW-10573. ($131,292,181.00)

d) Competitive Lease Agreement with Mandich Group, LLC, for Contract No.
EVN0002820.

February 22, 2025

a) Contract Award to Globe Facilities Management, Inc.; Contract No. EVN0000201.
($24,360.999.00)

b) Contract Award to SFM Services Inc.; Contract No. EVN0000201. ($34,516,333.00)

c) Rejection of all bids received in connection with Area A of Contract No. EVN0000201.

February 4, 2025

a) Ratification of Five (5) Emergency Contract Awards to HNTB Corporation; (E-10381)
Professional Service Industries, Inc.(E-10382); TY Lin International, Inc. (E-10383);
CMC Contractors, LLC. (E-10417; Bliss & Nyitray, Inc.(E-10476). ($7,833,045.99)

b) Contract Award to Allied Contractors, Inc.; Contract No. ACOO1A.
($8,755,384.00)

c) Ratification of Two (2) Contract Awards to N&K Enterprises, Inc. (FB01166) and SFM
Services, Inc. (FB01167). ($3,540,172.00)

January 22, 2025

a) Contract Award to Leidos, Inc.; Contract No. EVN0000402. ($35,878,426.00)

b) Ratification of Contract Award to TK Airport Solutions, Inc.; Emergency Contract No.
E-10395. (§537,670.00)

Summary of Contracts Awarded by the Board in 2024

. March 5, 2024

Contract Award to TK Airport Solutions, Inc.; Contract No. ITQ-MDAD-67621-JM.

($15,290,198.40)

April 2, 2024

Contract Award for a Professional Services Agreement for General Civil Engineering

Services to Premiere Design Solutions, Inc.; Contract No. E22-MDAD-04, Phase 1.

($3,717,303.00)

June 4, 2024

a) Contract Award for a Professional Services Agreement for General Civil Engineering
Design Services to AtkinsRéalis USA, Inc.; Contract No. E23AV02C. ($6,616,500.00)

b) Contract Award for a Professional Services Agreement for General Civil Design
Engineering Services to T.Y. Lin International; Contract No. E23AV02B - same as
above.

c) Contract Award for a Professional Services Agreement for General Civil Engineering
Design Services to EXP U.S. Services, Inc.; Contract No. E23AV02A - same as above.

June 18, 2024

Contract Award to Hotelzo LLC d/b/a Wait N Rest; Contract No. EVN0000237.

($10,000,000.00)
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July 2, 2024
Contract Award for a Professional Services Agreement for General Civil Engineering

Design Services to Burns & McDonnell Engineering Company, Inc.; Contract No.

E23AVO01. ($5,513,750.00)

October 16, 2024

a) Contract Award for a Professional Services Agreement for General Civil Engineering
Design Services to Carty Architecture, LLC; Contract No. A23AV02. ($39,878,678.00)

b) Construction Contract to rehabilitate MIA’s Concourse E Satellite Automated People
Mover (APM) Bridge to Magnum Construction Management, LLC; Contract No.
ABOO03A. ($13,303,175.00)

c) Construction Contract to rehabilitate MIA’s South Terminal Concourse H to Magnum
Construction Management, LLC; Contract No. AA018B. ($11,040,790.25)

d) Contract Award to manage, operate, and maintain airport-owned fueling systems to
Allied Aviation Fueling of Miami, Inc.; Contract No. EVN0000425. ($6,263,791.00)

December 3, 2024

a) Contract Award for a Professional Services Agreement to Gannett Fleming, Inc.;
Contract No. E23AV04. ($5,513,750.00)

b) Contract Award for a Professional Services Agreement to Hazen & Sawyer, PC;
Contract No. E23AV03. ($2,205,500.00)

c) Contract Award for a Professional Services Agreement to Adelte Ports & Maritime
S.L.U.; Contract No. EVN0008106. ($21,554,110.54)

Maintenance Contracts Awarded by the Board in 2026 through July 2026

None.

Summary of Maintenance Contracts Awarded by the Board in 2025

. November 4, 2025

Contract Award for maintenance and repair services for conveyance equipment
(elevators); Contract No. EVC0020578. ($29,191,718.00)

January 22, 2025

Resolution No. 1090-23 provides for the implementation of certain projects identified in
connection with a Master Service Agreement with Florida Power and Light (FP&L) for
Building 3090 at MIA, which provides for resilient infrastructure, sustainability and
electrical vehicles for a 20-year term with automatic renewals, totaling approximately
$64,737.42 to $77,684.90 over the 20-year period.

Summary of Maintenance Contracts Awarded by the Board in 2024

. July 2, 2024

Contract Award for repair and maintenance services to Evolution Elevator & Escalator
Company and Otis Elevator Company; Contract No. EVC0003576. ($10,385,000.00)

Development Lease Agreements Awarded by the Board in 2026 through July 2026

. July 21, 2026
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a) Development Lease Agreement with MQ TMB Holdings, LLC at Miami Executive
Airport, for aviation hangar facilities on a 310,026 SF parcel of land for a term of 25
years with one five-year renewal option - Minimum Investment Amount:
$7,000,000.00.

b) Development Lease Agreement with CR Aviation Leasing, LLC at Miami Executive
Airport, for aviation hangar facilities and ancillary infrastructure on a 222,870 SF parcel
of land for a term of 30 years with one five-year renewal option - Minimum Investment
Amount: $4,000,000.00.

2. May 5, 2026

Resolution approving the Third Amendment to the Phase VI Lease between Miami-Dade

County and Foundry Meek VI, LLC at Miami-Opa locka Executive Airport, for the

construction of aviation-use facilities on a 307,087 SF leasehold with a total lease term that

ends 55 years from the end of the development period.

Summary of Development Lease Agreements Awarded by the Board in 2025

1. October 21, 2025
Development Lease Agreement with Bunker Aviation Partners, LLC (Bunker) -
Minimum Investment Amount: $15,000,000.00.

Summary of Development Lease Agreements Awarded by the Board in 2024

1. January 17, 2024
Development Lease Agreement with Reliance Aviation Miami, LLC (Reliance) — Minimum
Investment Amount: $6,000,000.00.
2. July 16,2024
a) Development Lease Agreement with Ocean Aviation TMB, LLC (Ocean Aviation) —
Minimum Investment Amount: $67,200,000.00.
b) Master Development and Lease Agreement with Miami Gateway Partners, LLC (Miami
Gateway) — Minimum Investment Amount: $400,000,000.00.
3. September 17, 2024
Development Lease Agreement with KTMB Acquisitions, LLC (KTMB) — Minimum
Investment Amount: $14,750,000.00.

D. Contracts for Sale & Purchase Awarded by the Board in 2026 through July 2026

None.

1. April 21, 2026
Contract for Sale & Purchase between the County (Buyer) and Meuchadim of Miami, LLC

(Seller) for a 95,177 square foot parcel of land improved with a 68,132 square foot
warehouse in “As Is, Where Is” condition, west of MIA at 1800 NW 70 Ave; with a lease-
back of the Seller with a term up to one year. ($19,175,000.00)

Summary of Contracts for Sale & Purchase Awarded by the Board in 2025

1. September 3, 2025

MDCO011



Honorable Chairman Anthony Rodriguez
and Members, Board of County Commissioners
Page 12

a) Contract for Sale & Purchase between the County and the Greater Miami Expressway
Authority ($8,551,000.00).

b) Contract for Sale & Purchase between the County and the Greater Miami Expressway
Authority ($1,011,000.00).

c) Contract for Sale and Purchase between the County and the Greater Miami Expressway
Authority ($16,091,900.00).

2. May 20, 2025
Contract for Sale & Purchase between the County (Buyer) and TCG PL33 LLC (Sellers) —
$54,000,000.00.

Summary of Contracts for Sale & Purchase Awarded by the Board in 2024

1. October 16, 2024
Contract for Sale & Purchase between the County (Buyer) and Caracol Developers, LLC,
(Sellers) — $15,900,000.00.

2. December 3, 2024
Contract for Sale & Purchase between the County (Buyer) and MIA at 25" Street LLC
(Sellers) — $17,000,000.00.

E. Significant Design Solicitations

Notice to Professional Consultants (NTPC)

None.

Request for Design-Build Services (RDBS)

1. MIA Central Terminal Concourse F Baggage Handling System (BHS) New Piers and Cross
Over to Central Terminal (DA076A): The Scope of Work for this design-build project
includes the implementation of four (4) new piers in the Central Terminal and a new
baggage handling system crossover from the South Terminal to the Central Terminal that
will improve the capacity of the existing outbound system. The Design Criteria Package
was completed in July 2025. The RDBS is anticipated to be issued in July 2026.

F. Significant Projects in Design

1. MIA Central Terminal Redevelopment Phase I (BA0O61A) — The Scope of Work consists of
a four-level building expansion to include a post-security corridor and additional
concessions between Concourse E and Concourse F. The design documents phase began in
December 2024 and is expected to be completed in August 2027. (Overall Total Project
Cost: $466,500,000.00)

2. MIA Dolphin/Flamingo & New Parking Garage 6 Exterior Cladding (AC053A) — The
Scope of Work involves the procurement of an exterior screen system that will act as an
aesthetic skin enhancing the highly visible parking garages and their facades. The design
and contract documents phase is ongoing through February 2028. (Overall Total Project
Cost: $57,900,000.00)
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3.

MIA Central Terminal Redevelopment Phase II (VO0O8C) — The Scope of Work involves the
expansion of the queuing areas between Concourses E and F to provide new passenger
circulation space as well as new TSA checkpoints. The Notice to Proceed (NTP) for Design
was issued for July 14, 2025, and it is expected to be completed by January 2028. (Overall
Total Project Cost: $372,300,000.00)

MIA Concourse D West Extension D60 Phase II (Bldg. Expansion & Apron) (T180B): The
Scope of Work includes a three-level expansion of the regional commuter area at Gate D60,
the addition of 17 new contact gates for regional jets, new boarding areas, concessions, and
expanded baggage system. The Notice to Proceed for the design criteria package was issued
for July 28, 2025, and is expected to be completed by August 2026. (Overall Total Project
Cost: $1,066,000,000.00)

MIA AOA Perimeter Security Hardening Program Phase II (AB016B): The Scope of Work
includes the replacement of the existing Airport Operations Area (AOA) perimeter fence
with a new MDAD design guideline standard AOA high security fence. The design criteria
package is expected to be completed in November 2026. (Overall Total Project Cost:
$25,900,000.00)

MIA Perimeter Protection Project (BA133A): The Scope of Work of the MIA Perimeter
Protection Security Cameras Project Phase 2 incorporates the remaining segments of the
airport’s Air Operations Area perimeter fence not addressed in Phase 1. This includes
upgrades along portions of the north side, the remaining northwest section, the southern area
near the fuel farm and terminal, as well as the entire western and cargo zones. Completion
of design and contract documents — April 2027. (Overall Total Project Cost:
$28,600,000.00)

MIA Concourse Low E and E Satellite Mechanical and Electrical Rooms Upgrade
(CAO10A) — The scope of work involves upgrading the Mechanical and Electrical rooms in
Lower Cc, E, and E-Satellite (all levels). This includes replacing equipment, making
necessary room adjustments to fit new equipment, and retrofitting existing equipment to
meet current code compliance. The Notice to Proceed for Design was issued for July 20,
2026, and it is expected to be completed by February 2028. (Overall Total Project Cost:
$129,000,000.00)

Significant Construction Solicitations

Requests to Advertise (RTA)/Requests for Quotes (RFQ)/Requests for Proposals (RFP)

MIA Concourse J Gates Advanced Visual Guidance Detection System (VGDS) (V100A):
The Scope of Work involves the procurement of 17 Advanced Visual Guidance Detection
System displays and operator panels for installation at 17 gates in Concourse J, Gates J-2
through J-18. The RTA was issued on September 12, 2025, the pre-bid conference was held
on September 30, 2025, and the bid opening was extended to August 26, 2026, to address
sole sourcing information. (Overall Total Project Costs: $7,950,000.00)

MIA Concourse H Visual Guidance Detection System (VGDS) (TO12A-1): The Scope of
Work includes the procurement of VGDS displays and operator panels for installation at
MIA Concourse H gates. The RTA was issued on September 25, 2025, the pre-bid
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conferences were held on October 9 and October 17, 2025, and the bid opening was
extended to August 26, 2026, to address sole sourcing information. (Overall Total Project
Costs: $7,847,568.00)

3.  MIA Central and South Terminal Bag Claim Optimization Phase II (BA059A): The Scope
of Work consists of the design, supply, and installation of new claim devices in the Central
and South Terminals of MIA. The RTA is anticipated to be issued in July 2026. (Overall
Total Project Cost: $22,300,000.00)

4. MIA Terminal Wide Re-Roofing and Lightning System Upgrades (AA078A): The Scope
of Work includes replacing the existing roof in the terminal area at MIA. The RTA was
issued on November 3, 2025, the pre-bid conference took place on November 13, 2025, and
the bid opening was rescheduled from December 5, 2025, to January 23, 2026, and the
contract was executed on July 1, 2026. (Overall Total Project Cost: $157,060,000.00)

5. TMB Taxiway C East Expansion (W125): The Scope of Work includes the construction of
an extension of Taxilane H in the east direction as part of the improvements proposed in the
Airport Layout Plan. The RTA was issued on February 3, 2026, the pre-bid conference was
held on February 26, 2026, and the bid opening was extended from March 26, 2026, to April
13, 2026. The award phase is ongoing. (Overall Total Project Cost: $38,100,000.00)

6. MIA Fuel Storage Facility Expansion (W019A): The Scope of Work provides for the
construction of a new jet fuel storage tank facility and the associated components. The RTA
issued on March 12, 2026. The pre-bid conference took place on March 25, 2026, and the
bid opening took place on April 24, 2026. The award phase is ongoing. (Overall Total
Project Costs: $68,500,000.00)

7. MIA NTD Baggage Handling System Modifications to the Inline CBIS (AB040A): The
scope of work entails upgrades to the existing Transportation Security Agency (TSA)
screening equipment within the North Terminal baggage handling system. The RTA was
issued on April 1, 2026. The pre-bid conference took place on April 8, 2026, and the bid
opening was extended from May 14, 2026, to May 21, 2026. The evaluation and
negotiations phase has been completed. The award recommendation process is ongoing.
(Overall Total Project Cost: $138,800,000.00)

8. MIA Concourse F to H Sterile Connector, Third Level (CA004A): The Scope of Work
provides for secure and sterile connectivity between Concourses F to H through an
interconnector that will improve efficiencies in security checkpoints, passenger circulation
areas, and airline operations. The RTA was issued on February 24, 2026. The pre-bid
conference took place on March 10, 2026, and the bid opening was extended from March
30, 2026, to April 16, 2026. The award phase is ongoing. (Overall Total Project Cost:
$100,000,000.00)

9. MIA Perimeter Hardening Phase I (ABO16A): The Scope of Work consists of the
replacement of the existing Airside Operating Area (AOA) fence with anew MDAD Design
Guideline Standard AOA high security fence. The Design Documents phase was completed
in April 2026. The RTA is anticipated to be issued in September 2026. (Overall Total
Project Cost: $38,060,000.00)
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10.

11.

MIA North Terminal Gate Optimization Phase I & II (AA048A): The scope of work
includes reconfiguration of the existing aircraft gate layout to accommodate new generation
aircraft at Concourse D. The Design Documents phase was completed in April 2026. The
RTA is anticipated to be issued in August 2026. (Overall Total Project Cost:
$61,600,000.00)

MIA Flamingo & Dolphin Garages Repairs and Upgrades (D105C-IB): The scope of work
consists of providing the required ADA upgrades and building-code compliance
improvements at the Dolphin and Flamingo Garages, including fagade restoration,
replacement of the elevator-shaft exterior panels, and expansion-joint repairs to meet
Miami-Dade’s updated 40-year recertification standards. The RTA is anticipated to be
issued in August 2026. (Overall Total Project Cost: $52,500,000.00)

Significant Projects in Construction

MIA Lower Concourse E, E-Satellite Stucco, Paint, Lightning, and Visual Guidance
Detection System (AAO005A): The Scope of Work involves stucco replacement, exterior
painting, lightning protection, and the installation of ten (10) Type 2 Visual Guidance
Detection System displays at MIA. The Notice to Proceed Date was issued on May 16,
2023; Estimated Project Completion: August 2026. (Overall Total Project Costs:
$25,000,000.00)

MIA Concourse F Refurbishment Checkpoint Relocation, Finishes (VOO8F-2): The Scope
of Work consists of remodeling a concession area located on the second level of Concourse
F to house a new Transportation Security Administration (TSA) checkpoint area. The

Notice to Proceed was issued on August 12, 2024; Estimated Project Completion:
September 2026. (Overall Total Project Costs: $8,380,000.00)

MIA Concourse F Refurbishment F-4 Hold Room Structural Repairs and F4, F6 & F8
Rehabilitation (VOO8F-3): The Scope of Work includes interior upgrades and structural
repairs at Gates F4, F6 and F8 in Concourse F. The Notice to Proceed was issued on
November 18, 2024; Estimated Project Completion: October 2026. (Overall Total Project
Costs: $3,400,000.00)

South Terminal Concourse J Federal Inspection Service (FIS) Checkpoint
Upgrade/Refurbishment (BA057A): The Scope of Work provides for the improvement of
the passenger processing capacity for various security checkpoints in the South Terminal,
which are currently undergoing upgrades to meet the present and future demands of
passengers. The Notice to Proceed for Construction was issued on March 10, 2025;
Estimated Project Completion: December 2026.  (Overall Total Project Costs:
$3,800,000.00)

MIA Central Base Airside Operations Area (AOA) Construction Gate (AC001A): The
Scope of Work provides for the construction of a new AOA access gate to service MIA’s
central base area. The Notice to Proceed for Construction was issued on April 28, 2025;
Estimated Project Completion: July 2027. (Overall Total Project Costs: $13,400,000.00)

MIA RIM Hot Spot No. 4 (Corral Area) (Y118A): The Scope of Work consists of the
reconfiguration of MIA’s Corral pavement, reconfiguration of taxiway connectors, and
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construction of crossover taxiway pavements in addition to a new exit required to comply
with the recommendations of the most recent Federal Aviation Administration (FAA)
Advisory Circular Airport Design. The Notice to Proceed for Construction was issued on
December 15, 2025; and construction began on April 20, 2026. Estimated Project
Completion: January 2029. (Overall Total Project Costs: $154,100,000.00)

MIA Satellite E New Chiller Plant (Project No. U010D-I): The Scope of Work involves the
construction of a modular-type building to house two (2) new centrifugal water-cooled
chillers with a total net peak load refrigeration capacity of 1,050 tons. The Notice to Proceed
for Construction was issued on February 9, 2026; Estimated Project Completion: August
2027. (Overall Total Project Costs: $46,010,000.00)

MIA Airports Operation Center (P250A): The Scope of Work involves combining the
functions of MIA’s Airport Operations Center and Emergency Operations Center to provide
a more efficient and unified control center. The Notice to Proceed for construction was
issued on March 16, 2026; Estimated Project Completion: July 2027 (Overall Total Project
Costs: $33,200,000.00)

MIA Bridge Rehabilitation (AB003B): The Scope of Work addresses multiple deficiencies
identified in the Bridge Inspection Report dated April 2022, which was prepared by the
Florida Department of Transportation (FDOT). The Notice to Proceed was issued for May
19, 2026; Estimated Project Completion: April 2028. (Overall Total Project Costs:
$19,000,000.00)

Significant Projects in Design-Build Construction

MIA South Terminal Expansion East (X078A) — This project includes a three-level
expansion of the South Terminal to the east of Concourse J. The project will provide six (6)
domestic narrow-body aircraft gates and increase post-security concessions space. The
Notice to Proceed was issued on August 1, 2025; Estimated Project Completion: April 2029.
(Overall Total Project Costs: $746,400,000.00)

Federal Grants & Amendments

Table III consists of grant applications that were submitted to the Federal Aviation Administration
(FAA) in May 2025 and received awards in July, August, and September 2025. The funding
sources include Airport Terminal Program (ATP), Airport Infrastructure Grant (AIG), and Airport
Improvement Program (AIP) grant funds.

Table III — Federal Grant Applications Submitted to the FAA

New FAA Grants

Project Name

Funding Source

Grant Amount

MIA South Terminal Expansion — Design-
Build

ATP- Discretionary Funds

$35,000,000.00

MIA South Terminal Expansion — Design-
Build

AIG

$56,211,697.00
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MIA Runwgy Incursion Mitigation Hot Spot 4 AIP $41.353,559.00
- Construction
MIA Runway Incursion Mitigation Hot Spot4 | 1n 1y etionary Funds $28,652,922.00
- Construction
MIA Runwgy Incursion Mitigation Hot Spot 4 AIG $10,515.789.00
- Construction
MIA Runway Incursion Mitigation Hot Spot 4 | AIP— Supplemental $2,100,000.00
- Construction Discretionary Funds
MIA Terminal Access Road Bridge
Rehabilitation - Construction AlG $13,418,233.00
OPF Runway Incursion Mitigation 20 - Design | AIG $282,000.00
OPF Runway Incursion Mitigation 20 - Design | AIP $150,000.00
OPF Runway Incursion Mitigation 20 - Design | AIP— Discretionary Funds $588,578.00
MIA Reconstruct Terminal (Concourse F' to AIG $20,000,000.00
Concourse H Interconnector) - Construction

K. State Grants and Amendments

Table IV consists of Florida Department of Transportation (FDOT) grant applications and
amendments that were submitted to FDOT in June 2024 and were awarded and fully executed
through Public Transportation Grant Agreements (PTGAs) in January, April, and June 2026. The
funding sources include the Aviation Grant Program (AGP) grant funds.

Table IV — State Grant Applications Submitted to FDOT

Project Name Funding Source Grant Amount Award Date
Amendments to PTGAs for Additional
Funding
MIA Perimeter Road Bridge AGP $10,500,000.00 April 2026
Replacement
MIA Fuel Storage Facility Expansion AGP $3,100,000.00 April 2026
OPF Taxiways, Apron Rehabilitation, AGP $500,000.00
. . January 2026
Restoration and Repairs
MIA Passenger and TNC Remote AGP $15,156.00
} January 2026
Parking Lot
MIA RIM Hot Spot 04 AGP $4,630,157.00 April 2026
TMB Proposed New ADG III North AGP $2.819,420.00 April 2026
Apron Taxilane at Lot 16 and Access
Road
MIA Concourse D West Extension AGP $1,500,000.00 June 2026
New PTGA Agreements
MIA South Terminal Expansion East AGP $8,000,000.00 April 2026
MIA Ground Vehicle ADS-B AGP $192,500.00
} . June 2026
Transmitters Equipment
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L. Future Federal Grant Applications (Fiscal Year 2026)

Table V consists of grant applications submitted to the FAA on October 1, 2025, based on project
cost estimates. These applications will be resubmitted to the FAA on June 1, 2026, with the final
negotiated design contract award amounts and/or the final bid construction contract award
amounts. These finalized grant applications will be reviewed by the FAA, and grant awards will
be issued between the months of July 1, 2026, and August 31, 2026, except for projects using
discretionary funds, which are not guaranteed to receive grant funds until the FAA issues a formal
grant award notification. The funding sources include Airport Terminal Program (ATP), Airport
Infrastructure Grant (AIG), and Airport Improvement Program (AIP) grant funds.

Table V — Fiscal Year 2026 Federal FAA Grant Applications

FY2026 FAA APPLICATIONS

Project Name Funding Source Grant Amount

MIA Terminal-Wide Re-roofing &

Lightning Upgrades — Construction AlG $50,000,000.00

MIA South Terminal Expansion = | x1p _ piscretionary $30,000,000.00

Design Build

MIA Fuel Storage Facility ExpanS}on AIG $21.920.661.00
- Construction

OPF RIM 03 - Construction AIP $150,000.00

OPF RIM 03 - Construction ?&E i Discretionary $8,603,591.00

T™MB Tax.lway C East Extension - AIG $1,340,000.00

Construction

T™MB Tax.lway C East Extension - AIP — Discretionary $8.192,661.00

Construction Funds

MIA RIM HS4 - Construction AIP — Amendment $3,200,00.00

Supplemental Funds
T™MB G.round Veh}cle ADS-B AIP $101,844.00
Transmitter — Equipment

M. Future State Grant Applications (Fiscal Year 2026)

Table VI consists of grant applications submitted to FDOT on June 1, 2026, that are currently
pending award through PTGAs on the scheduled award dates noted below. The funding source is
the Aviation Grant Program (AGP) grant funds.

Table VI — State FDOT Grant Applications for Fiscal Year 2026

Project Name Funding Source Grant Amount  Award Date
New PTGA Agreements

MIA Temlpal Wide Public Restrooms AGP $1,000,000.00 [April 2027
Modernization

TMB Taxiway C East Extension AGP $4,269,420.00 [October 2026
MIA Terminal Wide Checkpoint AGP $1,500,000.00 [Tanuary 2027
Upgrades
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MIA F-H Interconnector AGP $3,133,394.00 |April 2027
MIA Airside Operating Area (AOA) AGP $1,500,000.00 |April 2027
Perimeter Security Hardening Project
OPF Runway Incursion Mitigation 20
(RIM-20) AGP $100,000.00 July 2026
OPE Taxiway E Rehabilitation from AGP $250,000.00 [September 2026
Taxiway N to G
OPF Taxiway B Rehabilitation and
Taxilane Rehabilitation AGP $250,000.00 [September 2026
TMB Ground Vehicle ADS-B AGP §9,053.00 October 2026
Transmitter Equipment

In compliance with the reporting requirements of Ordinance No. 19-122 before it was amended,
Exhibit A provides the status of the capital projects procured and awarded under the seal of the
Ordinance, including the estimated contract values, the project qualifications for award, and the
proposed contract measures. Exhibit B provides the financial status of MDAD’s capital projects,
including detailed project budget information, project expenditures from the time a contract is
awarded through project completion, and indicators that flag when project expenditures reach thirty
percent (30%), sixty percent (60%), and ninety percent (90%) of the approved budget amount. The
Summary of Changes shows the differences between the previous month’s report (August 2026)
and the current month’s report (September 2026), facilitating review of the most recent actions.

Exhibit C displays a series of photographs that tell MIA’s transformation story as it unfolds. Each
month, various pictures will be posted for MDAD projects that are approved, initiated, or
completed; photos of any action steps, awards, achievements, or events that contribute to MIA’s
transfiguration or further develop the GAA will also be included. This month, the photos highlight
the America250 Celebration and Public Art Installation; Forward Flight Team Recognition; New
American Airlines Service to Maracaibo and Cap-Haitien; I AM MIA Rewards and Recognition
Ceremony for July; Youth Engagement Program Tour; New Concession Parfums de Marly; New
Art Installation by gate D29; and Employee Shuttle Fleet Modernization.

Pursuant to Ordinance No. 14-65, this memorandum will be placed on a Board agenda for review
within 30 days. Should you have any questions or require additional information, please contact
Aviation Director, Ralph Cutié, at 305-876-7066.

Hoy (oo
Roﬁoleyd

Deputy Mayor

C: Geri Bonzon-Keenan, County Attorney
Jess McCarty, First Assistant County Attorney
Office of the Mayor Senior Staff
Christina Cicilia, Director, Office of Policy and Budgetary Affairs
Ralph Cutié, Director, Miami-Dade Aviation Department
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Basia Pruna, Director, Clerk of the Board
Adeyinka Majekodunmi, Commission Auditor
Eugene Love, Agenda Coordinator
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Miami-Dade Aviation Department: Aviation Capital Program Report
Summary of Changes

September 2026
Exhibit A — Procurement Status — No Changes
Ordinance | Contract Number & Description Summary of Changes
No. 19-122
Exhibit B — Financial Status
Ordinance | Contract Number & Description Summary of Changes
No. 19-122
Yes Contract No. A19-MDAD-01 Prior Expenditures:
$10,996,711.29
MIA Terminal Wide Re-roofing and Lightning . .
System Upgrades Miami Executive Airport Current Month Expenditures:
$96,545.62
Cumulative Expenditures to
Date: $11,093,256.91
Yes Contract No. A19-MDAD-02 Prior Expenditures:
. . $13,572,907.68
Notice to Professional Consultants —
Facility Design Services Current Month Expenditures:
$98,135.01
Cumulative Expenditures to
Date: $13,671,042.69
Yes Contract No. MDAD-CIP-V009A Prior Expenditures:

Miami Executive Airport (TMB) Runway
Incursion Mitigation (RIM)

$11,613,147.11

Current Month Expenditures:
$0.00

Cumulative Expenditures to
Date: $11,613,147.11

Page 1 of 2
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Miami-Dade Aviation Department: Aviation Capital Program Report
Summary of Changes
September 2026

Yes

Contract No. E20-MDAD-03

Photogrammetric Mapping, Topographic,
Planimetric and Light Detection and Ranging
(LiDar) Services

Prior Expenditures:
$5,543,728.88

Current Month Expenditures:
$0.00

Cumulative Expenditures to
Date: $5,543,728.88

Page 2 of 2
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EXHIBIT A

September 2026
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FUTURE® READY

MIA Celebrates America250 with Patriotic Tribute and Public Art

Miami International Airport (MIA) commemorated America's 250th anniversary on July 4 with a flag-
raising ceremony attended by Miami-Dade County Mayor Daniella Levine Cava, airport officials,
veterans, and community members. In recognition of the occasion, the airport's 70 international flags were
temporarily replaced with 70 U.S. flags, which will remain on display through the end of July.

Following the ceremony, Miami-Dade Aviation and Seaport Committee Chair Commissioner Danielle
Cohen Higgins dedicated the Renaissance of Towers, a 20-foot-tall stainless-steel sculpture by artist
Helidon Xhixha. Donated through a public-private partnership, the monument honors the victims of the
September 11 attacks and is displayed at MIA's Central Boulevard entrance, further enhancing the airport's
public art collection and gateway experience.
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Forward Flight Team Recognized for Successful Airport Improvements

On July 13, 2026, Miami-Dade County Mayor Daniella Levine Cava and the Board of County
Commissioners recognized the Forward Flight Team for its outstanding contributions to improving
airport operations, enhancing the passenger experience, and advancing the future of Miami International
Airport (MIA). The recognition marked the successful completion of the team's mission, which
delivered recommendations and initiatives that continue to support MIA's modernization efforts.

Building on the team's accomplishments, the CARE-MIA Advisory Board continues to advance many of
the same goals by providing ongoing strategic guidance and recommendations to help support the
successful implementation of these initiatives and MIA's long-term transformation.
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MIA Strengthens Global Connectivity with American Airlines Expansion

As part of its centennial year, American Airlines expanded its Miami International Airport (MIA) hub by
adding nonstop service to Maracaibo, Venezuela (MAR), and Cap-Haitien, Haiti (CAP), bringing its
network across the United States, Mexico, the Caribbean, and Latin America to a record 100 destinations.
The expansion further strengthens MIA's role as the airline's premier international gateway.

Service to Maracaibo resumed on July 14, 2026, providing the only nonstop service between the United
States and Maracaibo for the first time since 2019. Daily flights on Embraer 175 aircraft enhance
connectivity for business, tourism, and family travel while complementing American's existing Miami-
Caracas service.

Mm m@ MDCO34 FUTURE®READY



FUTURE® READY

I AM MIA Recognition & Rewards
(R&R) Ceremony - July 2026

On July 14, 2026, Miami International Airport (MIA) recognized Terminal Operations Specialist Wendy
Rodriguez as the July Employee of the Month for her exceptional response during a passenger medical
emergency. After a traveler sustained a head injury from a fall in the airport's passport control area,
Rodriguez quickly provided first aid, helping control the bleeding and supporting the passenger until
Miami-Dade Fire Rescue personnel arrived.

Rodriguez's actions exemplified MIA's "I AM MIA" culture of service by going above and beyond to
provide exceptional care during a critical situation. Her professionalism and compassion reflect the
airport's commitment to passenger safety and customer service while reinforcing public trust in the airport
community.
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MIA Welcomes Students from the Youth Engagement Program

On July 14, 2026, Miami International Airport (MIA) welcomed students participating in the Miami-Dade
Youth Engagement Program (YEP) for a behind-the-scenes tour hosted by Director Ralph Cutié. YEP is
a Miami-Dade County workforce development initiative that provides high school students with hands-
on learning experiences and exposure to potential career paths across County departments.

The visit introduced the students to the diverse careers that support airport operations. By participating in
programs such as YEP, MIA continues to strengthen community engagement and support the development
of the future workforce.
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New Concession: Parfums de Marly Opens at MIA

On July 1, 2026, Miami International Airport (MIA) welcomed Parfums de Marly, a luxury fragrance
boutique operated by Duty Free Americas, to its rotating concession space near Gate D46 in the North
Terminal. The pop-up concession offers travelers a curated selection of premium French fragrances and
will operate for four months before transitioning to the next featured retail concept, providing passengers
with an evolving shopping experience.
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New Art Installation Enhances Passenger Experience

Miami International Airport (MIA) unveiled Heliotropic Seekers: Currents of Passage, a new site-
specific installation by Miami-based environmental artist Beatriz Chachamovits at the newly renovated
Gate D29 Gallery in Concourse D. The exhibition features 30 suspended silhouettes representing South
Florida reef species, celebrating the region's rich marine biodiversity while enhancing the passenger
experience through locally inspired public art.

Photo Credit: Daniel Portnoy.
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Employee Shuttle Fleet Modernization

Miami International Airport (MIA) continues to modernize its employee transportation system with the
delivery of 17 of 18 new shuttle buses purchased by the Miami-Dade Aviation Department (MDAD).
Operated by SP+, the fleet includes four diesel and 14 compressed natural gas (CNG) buses that will
transport airport staff between the terminal and the employee parking lot. The buses are currently being
prepared for service, with the final vehicle expected to arrive soon, enhancing the reliability and efficiency
of employee transportation across the airport.
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